Situation of Storage and Treatment of Accumulated Water containing Highly Concentrated Radioactive Materials at Fukushima Daiichi Nuclear Power Station (477th Release)

November 16, 2020 Tokyo Electric Power Company Holdings, Inc.

1. Introduction

This document is to report the following matters in accordance with the instruction of "Installment of treatment facility and storing facility of water containing highly concentrated radioactive materials at Fukushima Daiichi Nuclear Power Station of the Tokyo Electric Power Company (Instruction) "(NISA No. 6, June 8, 2011), dated on June 9, 2011.

<Instruction>

TEPCO should report to NISA the situation of storing and treatment of the contaminated water in the Power Station and the future forecast based upon the current situation has to be reported to NISA as soon as the treatment facility starts its operation. Also, subsequently, continued report has to be submitted to NISA once a week until the treatment of the accumulated water in the Central Radioactive Waste Treatment Facility is completed.

2. Situation of storing and treatment of accumulated water in the building (actual record)

Stored amounts in each unit building (Units 1 to 4 (including condensers and trenches)) and stored and treated amounts, and other related data in the Accumulated Water Storing Facility as of November 12, 2020 are shown in the Attachment -1.

3. Forecast of storing and treatment

(1) Short term forecast

Water transfer in Units 1 and 2 and Units 3 and 4 is planned based on the stored amount in the Accumulated Water Storing Facilities and the operating situation of the radioactive material treatment equipment and the subdrain catchment facility. Water is transferred to the Process Main Building and/or High Temperature Incinerator Building as Accumulated Water Storing Facilities.

Treatment is implemented considering the state of storage and transfer of Accumulated Water Storing Facilities.

We assume stored amounts in each unit building (Units 1 to 4 (including condenser and trench)), and stored and treated amounts, and other related data in the Accumulated Water Storing Facilities as of November 19, 2020 are shown in Attachment -2.

1

(2) Middle term forecast

Regarding accumulated water in Units 1 and 2 buildings and Units 3 and 4 buildings, from the viewpoint of reducing the risks of discharging to the ocean and leaking into the groundwater, it is necessary to keep enough capacity for the accumulated water in the building until its level reaches TP. 2,564 and to keep the accumulated water level lower than the groundwater level.

On the other hand, based on the view of limiting inflow of underwater to buildings and reducing the amount of emerged accumulated water, we are planning to transfer accumulated water keeping specific water-level difference between accumulated water in the building around and subdrain water and making the lowest floor surface of buildings other than Units 1 to 3 reactor buildings where circulating water is injected into exposed by 2020.

As for accumulated water of the Process Main Building and the High Temperature Incinerator Building, we are planning to treat the accumulated water considering the situation of construction of middle and low level waste water tanks, the operation factor of the radioactive material treatment instruments and duration for maintenance.

We forecast stored amounts in each unit building (Units 1 to 4 (including condensers and trenches)), and storing and treatment situations in the Accumulated Water Storing Facilities for the next 3 months, as shown in Attachment -3.


Stored amounts in each building and the water storage equipment are forecasted to be unchanged in case transfer and treatment were implemented as scheduled without rain. However, it would be subject to change depending on the operation factor of the radioactive material treatment instruments and so on.

Also, the water treated at the radioactive material treatment equipment (fresh water and condensed salt water) can be stored in the middle and low level waste water tanks.

END

Attachment-1

Storage and treatment of high level radioactive accumulated water (as of November 12, 2020)



Unit 1	Approx.1,060	-20	—
Unit 2	Approx.1,930	No Change	Under T.P1,632
Unit 3	Approx.1,940	+20	T.P1,613
Unit 4	Approx.20	No Change	Under T.P1,479
Total	Approx.4,950		

Storage facility	Storage volume [m ³]	Change from last report [m ³]	Water level	Treated volume (11/5-11/12)	Cumulative treated volume [m ³]	Waste pro	duced	Change from last report	Storage capacity		
Process Main Building	Approx.6,150	+720	T.P49	Approx. 310	Approx. 2,339,030	Sludge [m ³]	447 *16	+21	700 *3		
High Temperature Incinerator Building	Approx.2,990	+510	T.P.228	*7	*7	Used vessels	4,963 *9	+5	6,372		
Total	Approx.9,140					as a reference, because wate					
*2 The figures of the storage volume do not include those of the following volumes that have accumulated from the bottom of the tanks to the height of so-called "down scale (DS), where water gauges show 0%: Freshwater receiving tank (approx. 100m ³), Concentrated waste liquid storage tank (approx.100m ³), Treated water storage tank (approx.											

[Main operations that have been conducted during the period from November 5, 2020 to November 12, 2020]

Water transfer from the Units 1-4 to the buildings (Units 1-4, Centralized radioactive waste treatment facilities) and to the treatment facilities was conducted whenever necessary

- Due to other works, water transfer to the buildings (Units 1-4, Centralized radioactive waste treatment facilities) was conducted whenever necessary. Operations of the Cesium Adsorption Apparatus have been suspended.

From November 6, operations of the 2nd Cesium Adsorption Apparatus have been resumed; the availability factor is 1% (previous simulated : 30%). From November 6, operations of the 2nd Cesium Adsorption Apparatus have been suspended.

From November 11, operations of the 3rd Cesium Adsorption Apparatus have been resumed; the availability factor is 5% (previous simulated : 0%). Storage capacity of treated water was changed as operations of new tanks started.

Storage capacities of treated water stored in the reuse tanks and Strontium-treated water were changed as operations of tanks changed.

,100m³) Treated water storage tank (reuse) (approx. 0m³), Strontium-treated water storage tank (approx. 300m³)

The ender water storage can (reuse) (approx. onr), storium related water storage tank (approx. ownr). "3 The figures of the data show the operational limits. "4 The figures of "Storage capacity" do not include those of the volumes that have accumulated from the bottom of the tanks to the height of so-called "down scale (DS)," where water gauges show 0%. However, each tank has the capacity that accommodates more than the storage volume that accumulates up to the height of "DS."

- *5 The figure of "Residual water" includes the one of the volumes that have accumulated from the bottom of the tanks to the height of so-called "down scale (DS)," where water gauges show 0%. The amount of the residual water of concentrated

saltwater is calculated based on that of the water treated through the ALPS and other facilities. *6 The data shown here are those of Cs-137.

*7 Total treated amount of Cesium adsorption apparatus and 2nd Cesium adsorption apparatus and 3rd Cesium adsorption apparatus. Breakdown of the treated amount: Cesium adsorption apparatus (0m³) 2nd Cesium adsorption apparatus (100m³)

3rd Cesium adsorption apparatus (210m3)

- Breakdown of the cumulative treated amount: Cesium adsorption apparatus (394,720m3)
 - 2nd Cesium adsorption apparatus (354,720m) 3rd Cesium adsorption apparatus (1,903,220m³) 3rd Cesium adsorption apparatus (41,090 m³)

*8 The data of the water levels in the Reactor Buildings are the data as of 5 a.m., November 12 *9 Breakdown of the used vessels: Cesium adsorption apparatus (779), 2nd Cesium adsorption apparatus (240), 3rd Cesium adsorption apparatus (2) Others: Storage container (3,637), Treated column (17), Used vessel (223), Filters and so forth (65)

*10 Volume of the Strontium-treated water stored in the welded-type tanks


*11 Volume of the Strontium-treated water remaining in the flange-type tanks *12 Volume of the treated water stored in the welded-type tanks

*13 Volume of the treated water remaining in the flange-type tanks *14 Volume of the treated water stored in the ALPS sample tanks (flange-type), the additional ALPS temporary storage tanks (welded-type) and the high performance ALPS temporary storage tanks (welded-type)

*15 Volume of the treated water stored in the reuse welded-type tanks which stored strontium-treated water before (These welded-type tanks have been reused from 2019.)

*16 Sum of sludge and supernatant water (as of 10 a.m., November 12)

Storage and treatment of high level radioactive accumulated water (as of November 19, 2020)



Attachmen	t-2

ade capa

[m³] ^{*2,3}

12.000

10,300

1,220,100

11,600

58,700

62,900

0

0

I	Water level in T/B	Storage Facility	Storage volume [m ³]	Change from last report [m ³]	Water level	Treated volume (11/12-11/19)	Cumulative treated volume [m ³]	Waste produced		Change from last report	Storage capacity
	-	Process Main Building	Approx.5,940	-210	T.P138	Approx. 2,520	Approx. 2,341,550	Sludge [m ³]	447	No Change	700 *2
	Under T.P1,632	High Temperature Incinerator Building	Approx.3,010	+20	T.P.239	*5	*5	Used vessels	4,968 *6	+5	6,372
	T.P1,613	Total	Approx.8,950								

[Main operations that are planned to be conducted during the period from November 12, 2020 to November 19, 2020]

TP - 1 47

Under

Water transfer from the Units 1-4 to the buildings (Units 1-4, Centralized radioactive waste treatment facilities) and to the treatment facilities will

be conducted whenever necessary

Storage

Approx.1,100

Approx.1,900

Approx.20

Approx.4,960

Approx.1,940 No Change

Facility

Unit 1

Unit 2

Unit 3

Unit 4

Total

Due to other works, water transfer to the buildings (Units 1-4, Centralized radioactive waste treatment facilities) will be conducted whenever necessary.

Operations of the Cesium Adsorption Apparatus will continue to be suspended.

Operations of the 2nd Cesium Adsorption Apparatus will continue to be suspended.

Change from

last report

+40

-30

No Change

Operations of the 3rd Cesium Adsorption Apparatus will continue to be conducted (assumed availability factor : 60%).

Storage capacity of treated water will be changed as operations of new tanks started.

*1 The figures of "Storage volume" do not include those of the volumes that have accumulated from the bottom of the tanks to the height of so-called "down scale (DS)," where water gauges show 0%. *2 The figures of the data show the operational limits.

2 The figures of "scrage capacitation initis." 3 The figures of "Scrage capacity" do not include these of the volumes that have accumulated from the bottom of the tanks to the height of so-called 'down scale (DS)," where water gauges show 0%, However, each tank has the capacity that accommodates more than the storage volume that accumulates up to the height of 'DS." ⁴ The figure of 'Residual water' includes the one of the volumes that have accumulated from the bottom of the tanks to the height of so-called 'down scale (DS)," where water gauges show 0%. The amount of the residual water of concentrated saltwater

is calculated based on that of the water treated through the ALPS and other facilities. *5 Total treated amount of Cesium adsorption apparatus and 2nd Cesium adsorption apparatus and 3rd Cesium adsorption apparatus Breakdown of the treated amount: Cesium adsorption apparatus (0m³) 2nd Cesium adsorption apparatus (0m³)

- 3rd Cesium adsorption apparatus (2,520m³) Breakdown of the cumulative treated amount: Cesium adsorption apparatus (394,720m³) 2nd Cesium adsorption apparatus (1,903,220m³)
- 3rd Cesium adsorption apparatus (43,610m³) *6 Breakdown of the used vessels: Cesium adsorption apparatus (779)

2nd Cesium adsorption apparatus (240) 3rd Cesium adsorption apparatus (2)

Others: Storage container (3,642), Treated column (17), Used vessels (223), Filters and so forth (65) *7 Volume of the Strontium-treated water stored in the welded-type tanks


*8 Volume of the Strontium-treated water remaining in the flange-type tanks *9 Volume of the treated water stored in the welded-type tanks *10 Volume of the treated water remaining in the flange-type tanks


*11 Volume of the treated water stored in the ALPS sample tanks (flange-type), the additional ALPS temporary storage tanks (welded-type) and the high performance ALPS temporary storage tanks (welded-type)


*12 Volume of the treated water stored in the reuse welded-type tanks which stored strontium-treated water before (These welded-type tanks have been reused from 2019.)

Simulation Results of Accumulated Water Treatment in Units 1-4 Turbine

Т.Р. 200 г				Accum	nulated Wa	ter Level in	Unit 2 Turb	ine Buildin	g [mm]				
0							Accumula	ated Water Leve	l in Unit 2 Turbin	e Building Taking	g into Account the	e Rainfall (Refere	ence)
-200							-Accumula	ated Water Leve	l in Unit 2 Turbin	e Building			
-400	11/12 Under	FP -1 632											
-600		side Unit 2 Turbi	ine Building)										
-800	- /												
-1000											and the second	1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 -	
-1200													
-1400	/												
-1600													
-1800		1	I.			I.	I	1	I	I.		I.	
11/*	12 11/19	11/26	12/3	12/10	12/17	12/24	12/31	1/7	1/14	1/21	1/28	2/4	2/11







[m ³] 30000			:	Storage Ca	pacity and	Volume of t	he Concent	rated Saltv	water Tank				
00000								—Tan	nk Capacity				
								—Cor	ncentrated Waste	Fluid Storage A	mount		
20000								—Trea	ated Water (Con	centrated Saltwa	ter) Receiving Ta	ank Storage Am	ount
20000	11/12	•The res	idual water of the Evaporat					the storage t	anks has bee	n being treate	ed.		
10000													
	/ 11/12	Aulti-nuclide Rem	noval Equipme	ent has been i	n operation (under hot test	t).						
	// 11/12	Extension Multi-n	uclide Remov	al Equipment	has been in o	operation.							
0	11/12	The operations of	f the other trea	atment facilitie	es have been	suspended.							
0	/12 11/ [.]	9 11/26	12/3	12/10	12/17	12/24	12/31	1/7	1/14	1/21	1/28	2/4	

Note
- The amount of water treated through the 2nd Cesium Adsorption Apparatus is estimated to be 780m³/d (Subject to change depending on the factors such as the levels of water accumulated in T/Bs.)
- "Accumulated Water Levels in Unit 2, 3 and 4 T/Bs" are simulated water levels in consideration of the change of the water levels caused by recent rainfall, inflow of groundwater, etc.
in the surrounding areas of the Fukushima Daiichi Nuclear Power Station.
- "Accumulated Water Levels in Unit 2, 3 and 4 T/Bs Taking into Account the Rainfall" are simulated water levels which are calculated by adding to the accumulated water amounts which are assumed to increase at the ra
of 8mm a day when the surrounding areas of the Fukushima Daiichi Nuclear Power Station have the rainfall equal to the average amount of rain which fell for three months from August to October in 2015 to 2017.
- Unit 2 Turbine Building water level is controlled by retained water transfer pumps in the Unit 2 tactor building.
- Unit 3 Turbine Building water level is controlled by retained water transfer pumps in the Unit 4 turbine building.
- Unit 4 Turbine Building water level is controlled by retained water transfer pumps in the Unit 4 turbine building.