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Work Performed Today (April 24) in Response to the Leakage 
from the Underground Reservoirs 

<Reference>
April 24, 2013

Tokyo Electric Power Company

Outline
 In order to prevent the leaked water in the 

leakage detection holes from leaking into the 
ground in the surrounding area, the water in 
the leakage detection holes will be returned to 
the underground reservoirs.

Measures to Prevent the Expansion of Contaminated 
Water Leakage from the Underground Reservoirs

: Detection holes with high radioactive material densities

Schedule

Photo of the work
performed

Installation of the pump at underground 
reservoir No. 3 (photo taken on April 13)

*1 *2

*1 Water transfer was conducted since radioactive material density of the water in the detection hole is increasing.
*2 Water transfer was postponed since radioactive material density of the water in the detection hole is tend to decreasing.



2

A-18

Monitoring of the Impact of the Leakage on the Surrounding Environment:
Progress of the Boring and the Result of the Monitoring
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: To be drilled
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[Condition of the work]

New observation holes (at
22 locations) 

(Understanding the 
contamination condition in 
the surrounding area of the 
underground reservoirs)
Depth: Approx. 5-15m
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As of April 24
New observation holes (at 
8 locations)
(Continuous monitoring for 
contamination expansion to
the sea side)
Depth: Approx. 20-30m

A-9,10,12,14,B-1,2: Started from April 21
A-3,4,15,19,B-3,①,②: Started from April 22
A-2,5,13,16,③: Started from April 23
A-1,6,7,17,④: Started from April 24

[Condition of the monitoring]
A-8: Started from April 15
A-11,18: Started from April 17

: Analysis results as of April 23 (samples obtained today are under analysis)
: Analysis results as of April 22 (announced on April 23)


