
4/29 9:23 ～ 4/29 16:56
4/30 9:36 ～ 4/30 17:38
5/1 9:28 ～ 5/1 16:59
5/2 9:05 ～ 5/2 16:56
5/3 9:11 ～ 5/3 16:41
5/4 9:00 ～ 5/4 16:50
5/5 9:15 ～ 5/5 16:50
5/6 9:15 ～ 5/6 12:19

No.1　→　H2エリアタンク
 ※２

移送ルート
移送実績

開始日時 停止日時

No.5
(2,000m3)

Present status

Approx.
3,000m3

0m3

0m3

No.6
(10,000m3)

No.4
(4,000m3)

No.7
(4,000m3)

No.3
(11,000m3)

No.2
(14,000m3)

No.1
(13,000m3)

Approx.
6,200m3

Approx.
900m3

Approx.
8,400m3

Approx.
7,500m3

Priority measures (1)
(- Golden Week in May)

Priority measures (2)
(Late May -)

Progress of the Water Transfer from the Underground Reservoirs

<Reference>
May 7, 2013

Tokyo Electric Power Company

Leakage
was found

Leakage
was found

A small
amount of 
leakage was
suspected

Transfer route

*1 The transferred amount was confirmed by 
the water gauge installed at the H2 area tank.
*2 The water transfer is planned to be 
performed during daytime.

Filtrate water tank

H2 tank

15,900m3

G6 tank
(19,000m3)

Transferred from April 23 to 26

Transferred
from April 16 to 22

Transferred from April 25 to 29

Transferred from April 29 to May 6

Approx.
2,250m3 *1

Approx.
1,070m3 *1

Approx.
4,600m3

Progress of transfer
Started Ended

No.1 → H2 area tank *2


