
No.5
(2,000m3)

Present status

Approx.
3,000m3

0m3

0m3

No.6
(10,000m3)

No.4
(4,000m3)

No.7
(4,000m3)

No.3
(11,000m3)

No.2
(14,000m3)

No.1
(13,000m3)

Approx.
6,200m3

Approx.
900m3

Approx.
8,400m3

Approx.
7,500m3

Priority measures (1)
(- Golden Week in May)

Priority measures (2)
(Late May -)

Progress of the Water Transfer from the Underground Reservoirs

<Reference>
May 20, 2013

Tokyo Electric Power Company

Leakage
was found

Leakage
was found

A small
amount of 
leakage was
suspected

*1 The transferred amount was confirmed by 
the water gauge installed at the H2 area tank.

Filtrate water tank

H2 tank

15,900m3

G6
tank

(19,000m3)

Transfer is in progress since May 18

Transferred from April 25 to 29

Transferred
from April 16 to 22

Transferred from April 23 to 26

Transferred from
April 29 to May 6

Approx.
4,600m3

Approx.
1,070m3 *1

Approx.
2,250m3 *1

(Transfer is in 
progress)5/18 11:03 AMNo.3 → G6 tank

EndedStarted

Progress of transfer
Transfer route


