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1. Purpose and Overview

[Purpose]
Accumulated water of Unit 5, 6, which was temporarily stored at mega float, was 
transferred to 9 temporary tanks (600m3/tank) installed at Unit 5, 6 outdoors and to the 
underground reservoir No.4. Water removal of the underground reservoir No.4 has 
completed. Water transfer from the temporary tank outdoors will be performed.

[Overview]
Seawater and groundwater was flowed into each building of Unit 5, 6 in the earthquake 
disaster, and the accumulated water was transferred to the mega float since it could 
have been affect the maintenance of cold shutdown for the reactor. In December last 
year, the accumulated water was transferred to the temporary tanks installed at Unit 5, 6 
outdoors and to the underground reservoir No.4 in order to relocate the mega float, 
since it interfered carrying-in of equipment for Unit 1-4 and restoration of seaport. Water 
removal of the underground reservoir No.4 has completed. Water transfer from the 
temporary tank outdoors will be performed.

[Transfer amount and transfer time]
Storage amount: Approx. 4,200m3 (approx. 500m3 x 8 tanks, approx. 200m3 x 1 tank)
Transfer time: 35m3/h x 7h x 2days, remaining water transfer 1 day (1 tank)
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2. Transfer Route (1)

Area F, tank A

Unit 6
Unit 5

* Route of the transfer (600m3 tanks at Unit 5 and 6 → area F) of storage water at mega float

Ultrahigh voltage 
switchyard
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3. Schedule

August 2013

Tank No.3

Tank No.2

Tank No.1

Tank No.6

Tank No.5

Tank No.4

July 2013

Tank No.9

Tank No.8

Tank No.7

September 2013


