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■進捗状況（2015年7月29日現在）

号機 ２号機 ３号機 ４号機

状況

・トンネル部充填：12/18完了

・立坑充填：7/10完了（O.P.+4.0mまで）

・トレンチ内滞留水移送：6/30完了 ※1

・ トンネル部充填：4/8完了

・立坑充填：5/2開始

・トレンチ内滞留水移送：7/29完了※1

・トンネル部（開口部Ⅰ～Ⅲ間）充填

：3/21完了

・開口部Ⅱ・Ⅲ充填：4/28完了

残滞留水量 0m3 0m3 ※2 約60m3 ※3

充填量 約4,420m3 約5,440m3 約630m3

：閉塞済
（残水処理）

：立坑充填中
：立坑上部充填中

Fukushima Daiichi Nuclear Power Station : Completion of  
contaminated water removal at  Unit 3 Seawater piping trench* 

<Reference>

July 30, 2015
Tokyo Electric Power Company
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■ Status ( as of July 30, 2015) Status of contaminated water removal : 99% 

Unit Unit2 Unit3 Unit4

Status

Filling tunnel: 12/18 completed
Filling  vertical shaft: 7/10 completed (to O.P + 
4.0m)
Removing contaminated water inside trench: 
6/30 completed

Filling tunnel: 4/8 completed
Filling vertical shaft: 5/2 started
Removing contaminated water inside 
trench: 7/30 completed

Filling Tunnel ( Opening I to III ): 
3/21 completed
Filling opening II and III : 4/28 
completed

Remaining water 0m³ Approx. 0m³ Approx. 60m³

Filled amount Approx. 4,420m³ Approx. 5,440m³ Approx. 630m³

*A trench is an underground tunnel housing pipes and cables.
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