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1. Progress of making an opening in the west wall of 
the Unit 2 reactor building

 Work to make an opening in the west wall of the Unit 2 reactor building began on April 16.

 Core drilling at the west wall was carried out on April 16 and 17. The maximum contamination 
concentration measured on the internal surface of the wall was 2.9×102Bq/cm2 which is about 
the same as that on the first floor of the reactor building, which has been entered in the past. 

 After core sampling and examination of the inside surface of the wall completed, the 
subsequent steps of core extraction and sectioning began on April 18. 

 Dust monitors monitoring the concentration of radioactive substances during the work and 
monitoring posts on site boundaries did not show any significant changes.

 We will continue this work while making safety our top priority.
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2. Core sampling for examination

2
Filing in drilled core hole

 Air dose rate trends near core holes on the west wall were as follows:
 Before drilling ：［lower］0.45（mSv/h）〜 ［upper］1.00（mSv/h）
 Just after drilling：［lower］1.00（mSv/h）〜 ［upper］3.00（mSv/h）

 Core holes were filled in after the cores were extracted and it was confirmed that air dose rates 
returned to around the same level as before the core holes were drilled.
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※Changes may be made depending upon the progress of work in the future.
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Core sampling/Internal wall surface 
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(Making of opening)

3. Schedule for making an opening in the west wall


