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1.  Progress of measures pertaining to the fish inside the port 

Progress of measures pertaining to 
the fish inside the port 

②Fining the mesh of the main nets to prevent 
the fish from leaving: Completed

Countermeasure
FY2023 FY2024

7 8 9 10 11 12 1 2 3
The first half
of the fiscal

year

①re‐cover of the seafloor inside 
the units 1‐4 intake open 
channel

②Fining the mesh of the main 
(metal) nets to prevent the 
fish from leaving at the units 
1‐4 intake open channel outlet

③Main 
installation 
(replacement) 
for the net to 
prevent the 
fish from 
leaving at the 
east sea wall 

Steel pipe pile 
driving

Net installation

▽Commencement on Jul. 26

▽Commencement on Jul. 31

▲Completed on Sep. 19

▲Completed on Sep. 27

▽Commencement on Oct. 16
Preparations（Includes fieldwork）

①Re‐cover of the seafloor: 
Undergoing

① We commenced the seafloor re‐covering construction inside the units 1‐4 intake open channel on October 16.
• Currently sand is being laid to prevent the sediment layer from lifting.

② We completed fining the mesh of the nets (mesh size of 5cm to 2cm) to prevent the fish from leaving at the units 1‐4 intake open 
channel outlet on September 1. 

• In conjunction with the completion of this work, fish larger than the aforementioned mesh size will now be unable to enter or exit the 
aforementioned open channel.

③ We commenced the main installation (replacement) for the net to prevent the fish from leaving at the east sea wall on July 26. 
• Currently, guiderails for installing the high durability net to the steel pipe piles are being built.
• Originally we had planned to have the net installed until March 2024, and in light of the progress that we have made with construction, 

our most recent schedule has the net installation completed around February 2024.
 We will continue to prioritize safety while watching weather/marine conditions in hopes of completing this task early.

Preparations

Preparations

Preparations
▽ On Oct. 5_commencement of the ancillary 

construction related to installation of nets

Existing net to prevent the fish 
from leaving

(to be removed after the main 
installation net is installed)

Net to prevent 
the fish from 
leaving at 

east sea wall: 
Main installation 
is undergoing

Ship navigation area 

Units 1‐4 
intake open channel

East sea wall 

Open channel 
outlet
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2. Progress of the construction re‐covering the seafloor inside the units 1‐4 
intake open channel

Dumping overlaying sand from the uni‐float barge
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施工位置

14,000m2(13,212m2)

Overview of re‐covering construction

Plant

Using the float barge wire to adjust position Sand delivery pipe (on sea surface) Dumping sand into the temporary plant

Silt fence 
Dumping seawater 

and sand

Scope of re‐covering
approx. 12,000m2East sea wall

Units 1‐4
intake open channel

Temporary plant
(pressure feed for sand 

and cement,  etc.) 
Sand delivery pipe

Uni‐float bargeTemporary 
storage place 

for sand
Layer details

First layer: Sand covered layer
(Thickness: approx. 30‐50cm)

Seawater

Seabed soil/sand that existed 
at the time of the accident

Existing covered layer 
（completed until July 2012) 

Sediment layer [High density]
(Thickness: 50cm(average))

Second layer: Soil covered layer※2

（Thickness: approx. 20cm）

※1 Re‐covering layer specifications will be adjusted 
flexibly depending on the status of the work.

※2 Covering with improved materials made of soil 
and cement

Re‐covering
layer※1

 We commenced the construction re‐covering the seafloor inside the units 1‐4 intake open channel on October 16.

 We first put down a small amount of sand in order to observe how the covering sand adheres to the bottom and to check the operation 
of equipment, and then, since October 31, we have been increasing the amount of sand as we transition to full scale construction. (First 
layer: Sand covered layer, approximately 30~50cm; Second layer: Soil covered layer, approximately 20cm) Furthermore, we have seen 
no impact from the construction on the cesium concentration of seawater in the vicinity of the open channel outlet.

 We aim to complete re‐covering by the first half of FY2024 and has been proceeding with the construction 



3. Progress of the construction installing the net to prevent the fish 
from leaving at the east sea wall 

4

Attaching guiderails (hoisting)

Attaching guiderails (Welding)

Steel pipe pile

Scaffolding

Diver

ダイバー

High durability net attachment method

拡⼤図

Hoisting using a crane barge

Net to prevent the fish from 
leaving (High durability net)

Steel pipe pile

Diver boat 

Diver
Seabed level 

High durability net 
Mesh size 4cm

Steel pipe pile

Wires for the high 
durability net 
(Stainless steel wires)

Enlarged view 

Attachment 
guiderails for high 
durability net 
(Round steel)

 We began driving steel pipe piles on July 26, and completed the task on the September 27. 
 On October 5, we began ancillary construction to install the high durability net to the steel pipe piles.
• Currently, guiderails for installing the high durability net to the steel pipe piles is being built.
• On November 30 we plan to attach the stainless steel wires that will be used to attach the top of the high durability net.

 We will begin installing the high durability net as soon as ancillary construction has been completed.


