
Unit 1 Unit 2 Unit 3 Unit 4

Countermeasures to prevent water flowing and to control expansion of water 

Sea water pipe trenches
Power cable trenches

Appendix1

vertical shaft of trench

Large sandbags（completed on April 8）

Silt screen（ completed on April 14）

Steel plates（ completed on April 15）

Sandbags containing zeolite（ put on April 15, 17）

Sandbags containing zeolite（ put on April 19）

Blockage work at pits（ completed on June 10）

Circulating seawater cleaning system（Operation on June 13）

Sliding concrete plate （ completed on June 26）

Steel sheet pile（ ongoing ）

Sliding timber weir for intake（Planed）

Blockage work at 
pits 

Installation of circulating 
seawater cleaning system 

Installation of 
sliding concrete 
plate 

steel sheet pile（Image）

Leakage point (Unit 2) Leakage point (Unit 3)
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