2019 Procurement Plan
[For TEPCO Holdings, Incorporated]

*This plan may change without notice. *There are cases the actual procurement transaction is proceding when this is released. *There are categories with which supplier registration is needed prior to the tender.
[Hydraulic Power Equipment]

Date of Delivery

Date of Delivery

Planned Month of . ) , ) Condition of Condition of Requesting
No. | Type of contract Category Item Name Type of work Procurement (Commencement) (Completion) Quantity| unit Place of Delivery Delivery Acceptance Office/Station
yyyy/mm/dd yyyy/mm/dd
1|Purchase “ydfa”"c. civil Constructlon of automatic system for respective locations in the New installation / 2019/06 2019/08/05 2020/03/23 1 |set |Fukushima Prefecture . To be In one lump sum |Inawashiro office
engineering service area of the Inawashiro Power Center purchase installed
2|Purchase hydraulic civil - |Nippasigawa Power Station: New construction of water tank dust |New installation / 2019/06 2019/09/02 2020/06/15 1 [set |Fukushima Prefecture _Tobe e lump sum |Inawashiro office
engineering remover purchase installed
3|Purchase “ydfa”"c. civil Ryu;lma Power Statloh: Replacement of dam discharge alarm station |New installation / 2019/06 2019/08/05 2019/09/27 1 |set |Nagano Prefecture . To be In one lump sum [Matsumoto office
engineering building storage batteries purchase installed
hydraulic civil . . . . . To be . .
4|Purchase engineering Replacement of rain gauge for various sites Remake/Repair 2019/12 2020/02/04 2020/07/09 1 |set |Fukushima Prefecture installed In one lump sum |Inawashiro office
5(Purchase “ydfa”"c. civil Kanagawa Power Station: Replgcement of Qowada control sluice Remake/Repair 2020/01 2020/03/16 2021/01/18 1 |set |Fukushima Prefecture . To be In one lump sum |Inawashiro office
engineering gate and related removal and disposal installed
6|Purchase hydraullc_cwll Tonoguchiseki No. 2 Power Station: Replacement of water intake Remake/Repair 2020/01 2020/03/13 2020/12/10 1 [set [Fukushima Prefecture . To be In one lump sum |[Inawashiro office
engineering system floodgates and related removal and disposal installed
hydraulic civil . L L . - To be . )
7|Purchase engineering Various power stations: Duplication of headrace water gauge Remake/Repair 2019/04 2019/06/03 2020/01/10 1 |set [Tochigi prefecture installed In one lump sum [Kinugawa office
hydraulic civil . L . . . . . . To be . )
8|Purchase engineering Various power stations: Repair of terms and Conditions incompatibility| Remake/Repair 2019/04 2019/06/21 2020/03/10 1 |set [Tochigi prefecture installed In one lump sum [Kinugawa office
9|Purchase hydraulic civil - Various power stations: Replacement of operation and distribution | g - /Renair 2019/04 2019/07/08 2020/03/10 1 |set |Tochigi prefecture _Tobe ) one lump sum |Kinugawa office
engineering panels installed
10(Purchase hydfa“"c. civil Ima!ch! Power Station: Installation of spare power supply of the Remake/Repair 2019/05 2019/11/07 2019/12/20 1 |set |Tochigi prefecture . To be In one lump sum |[Kinugawa office
engineering Imaichi dam installed
11|Purchase hydraulic civil | Shioya Power Station: Installation of maintain spillway of the Remake/Repair 2019/06 2019/10/01 2019/12/18 1 [set |Tochigi prefecture _Tobe ) one lump sum |Kinugawa office
engineering Nishigoya dam installed
12|Purchase hydraullc_cwll Tokorono No. 3 Power Station: Replacement of power cable for water Remake/Repair 2019/06 2019/08/05 2019/09/26 1 |set |Tochigi prefecture . To be In one lump sum [Kinugawa office
engineering intake,etc installed
13|Purchase hydraulic civil - Kinugawa Power Station: Installation of spare power supply of the | g o /Renair 2020/01 2020/05/10 2021/01/25 1 [set |Tochigi prefecture _Tobe ) one lump sum |Kinugawa office
engineering Kurobe dam installed
14(Purchase hydfa“"c. civil Various power stations: Replacement of operation and distribution Remake/Repair 2020/03 2020/05/10 2021/01/25 1 |set |Tochigi prefecture . To be In one lump sum [Kinugawa office
engineering panels installed
15|Purchase hydraulic civil - |Various power stations: Replacement of spillway alarm device and | g 111 o/Repair 2019/05 2019/09/02 2020/01/23 1|set |Niigata Prefecture _Tobe 1 e lump sum |Shinanogawa office
engineering related removal and disposal installed
16|Purchase hydfa“"c. civil Nakatsugawa No. 1 power stations: Replacement of Ieakgge level Remake/Repair 2019/06 2019/08/19 2019/09/27 1 |set [Niigata Prefecture . To be In one lump sum [Shinanogawa office
engineering meter of the Kounoyama dam and related removal and disposal installed
17|Purchase hydraulic civil | Shinanogawa power stations: Replacement of intake dust removal | g 1 o /Repair 2019/07 2020/10/01 2021/03/20 1 [set [Nagano Prefecture _Tobe e lump sum |Shinanogawa office
engineering machine of the Nishiootaki dam installed
18(Purchase hydfa“"c. civil Hakojima power stations: Replacement of sand-discharge gate of Remake/Repair 2019/06 2019/09/01 2020/03/06 1 |set |Gunma prefecture . To be In one lump sum |[Shibukawa office
engineering water tank installed
19|Purchase hydfa“"c. el Hakojima power stations: Replacement of water tank automatic dust Remake/Repair 2019/06 2019/09/01 2020/03/06 1 [set [Gunma prefecture . Tobe In one lump sum |Shibukawa office
engineering removal machine installed
20|Purchase hydfa“"c. civil Saku Power _Statlon: Installation of dust removal machine of the Remake/Repair 2019/06 2019/10/01 2020/03/06 1 |set |Gunma prefecture . To be In one lump sum |Shibukawa office
engineering Ayado water intake installed
hydraulic civil . . . . . To be . )
21(Purchase engineering Saku Power Station: Various places ITV installation Remake/Repair 2019/06 2019/09/01 2020/03/06 1 |set |Gunma prefecture installed In one lump sum [Shibukawa office
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Date of Delivery

Date of Delivery

Planned Month of . ) ) , Condition of Condition of Requesting
No. | Type of contract Category Item Name Type of work Procurement (Commencement) (Completion) Quantity| unit Place of Delivery Delivery Acceptance Office/Station
yyyy/mm/dd yyyy/mm/dd
hydraulic civil . . . . To be . )
22(Purchase engineering Atsuda Power Station: Repair of alarms for spill water channel Remake/Repair 2019/07 2019/10/01 2020/03/06 1 |set |Gunma prefecture installed In one lump sum [Shibukawa office
23|Purchase “ydfa““c. civil Kanai Power Stau_o n: Modification of automatization eturn system of Remake/Repair 2019/07 2019/10/01 2020/03/06 1 |set |Gunma prefecture . To be In one lump sum |Shibukawa office
engineering the Numao water intake installed
24|Purchase hydraulic civil | Haramachi Power Station: Installation of new headrace channel Remake/Repair 2019/12 2020/06/01 2022/03/25 1 [set |Gunma prefecture _Tobe 1 e lump sum |Shibukawa office
engineering second water intake control water gate, etc. installed
25|Purchase “ydfa”"c. civil Haramachi Power Station: Installation of water intake automatic Remake/Repair 2019/12 2020/06/01 2022/03/25 1 |set |Gunma prefecture . To be In one lump sum [Shibukawa office
engineering control system installed
26|Purchase hydraulic civil | Numata Station: Long-distance control of water tank automatic dust | o r,5yce/Repair 2019/04 2010/09/02 | 2019/11/22 1[set |Gunma prefecture Tobe i e lump sum |Numata office
engineering removal machine installed for various locations installed
hydraulic civil L . . . . To be .
27|Purchase engineering Numata Station: Battery replacement in various locations Remake/Repair 2019/04 2019/07/01 2019/07/26 1 |set |Gunma prefecture installed In one lump sum [Numata office
28|Purchase hydraulic civil | Suganuma Power Station: Installation of dam alarm of the Sugawa. | g o 1\ o/Repair 2019/04 2019/07/01 2020/03/19 1|set [Shizuoka Prefecture Tobe e lump sum | Matsuda office
engineering spillway installed
29|Purchase hydraulic civil | Yamakita Power Station: Replacement of back-up power source for | g 5y e /Repair 2020/03 2020/10/01 2021/02/22 1|set |Kanagawa prefecture Tobe 1 one lump sum | Matsuda office
engineering water intake, and another job installed
30(Purchase hydfa“"c. civil !\/Ime Power Statlon:. Replacement of back-up power source for water Remake/Repair 2020/03 2020/10/01 2021/02/22 1 |set |Kanagawa prefecture . To be In one lump sum |Matsuda office
engineering intake, and another job installed
31|Purchase hydraulic civil - Yamazaki Power Station: Replacement of back-up power source for | g o o o/Renair 2020/03 2020/10/01 2021/02/22 1 |set |Kanagawa prefecture _Tobe ) one lump sum |Matsuda office
engineering water intake, and another job installed
hydraulic civil Various locations in the Azusa river system: Improvement repair of . To be )
32|Purchase . . . ; Remake/Repair 2019/08 2019/11/05 2019/12/20 1 |set |Nagano Prefecture . In one lump sum [Matsumoto office
engineering hoist for the water intake control gate installed
hydraulic civil . . . . . To be .
33|Purchase ; . Minakami Power Station: Repair of water tank Repair 2019/06 2019/10/01 2019/12/19 1 [set [Gunma prefecture . In one lump sum [Okutone office
engineering installed
34|Purchase hydfa“"c. civil Sudaga! Power_Statlon: Repair of hoist for flood sluice gate of the Repair 2019/08 2020/09/02 2020/10/25 1 |set |Gunma prefecture . To be In one lump sum |Okutone office
engineering Sudagai dam (fiscal 2020) installed
hvdraulic civil Fujiwara Power Station: Repair of hoist for penstock filled with water To be
35|Purchase yer . valve Repair 2019/08 2020/06/10 2021/03/20 1 [set [Gunma prefecture . In one lump sum [Okutone office
engineering ) installed
(fiscal 2020)
hydraulic civil . L . - . . . - To be . )
36|Purchase engineering Various power stations: Repair of terms and Conditions incompatibility| Repair 2020/03 2020/05/10 2021/03/15 1 |set |Tochigi prefecture installed In one lump sum |[Kinugawa office
hydraulic civil . . . . . . To be R
37|Purchase engineering Komabhasi Control office: Repair of alarms for spill water channel Repair 2019/05 2019/07/10 2019/10/10 1 [set [Yamanashi Prefecture installed In one lump sum [Komabashi office
38|Purchase hydraullc_cwll Yatsuzawa P.O wer Statlo_n - Repalir of dust removal machine of the Repair 2019/09 2019/12/02 2020/03/10 1 |set |Yamanashi Prefecture . To be In one lump sum |Komabashi office
engineering Ohno regulating reservoir installed
hydraulic civil . . L . . . To be . )
39|Purchase engineering Minochi Power Station: Repair of control sluice gate of water tank Repair 2019/04 2019/11/01 2020/01/30 1 |set |Nagano Prefecture installed In one lump sum |Saigawa office
hydraulic civil . . . . . To be . .
40|Purchase engineering Minochi Power Station: Repair of sensor of headrace flow meter Repair 2019/08 2019/11/20 2020/01/30 1 |set |Nagano Prefecture installed In one lump sum |Saigawa office
41|Purchase hydraulic civil - lkusaka and four other power stations: Repair of control board for | g ;. 2019/08 2019/10/01 2019/12/20 1 [set [Nagano Prefecture _Tobe 1 e lump sum | Saigawa office
engineering flood sluice gate,etc installed
42|Purchase hydfa“"c. civil Ichinose Power Station: Repalr of leakage meter of the Marunuma Repair 2019/04 2019/07/01 2019/07/26 1 |set |Gunma prefecture . To be In one lump sum [Numata office
engineering dam installed
hydraulic civil . L . . . . To be )
43|Purchase engineering Azumi and other power stations: Repair of gantry crane operation unit |Repair 2019/07 2019/10/01 2019/11/29 1 |set |Nagano Prefecture installed In one lump sum [Matsumoto office
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Date of Delivery

No. | Type of contract Category Item Name Type of work Hleize e o (Commencement) (Completion) Quantity| unit Place of Delivery Cond!tlon o Clonlidion o R.equestln.g
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hydroelectric . . . New installation / . To be . )
44|Purchase . |Purchasing ITV for various sites 2019/06 2019/09/17 2019/12/20 1 [set [Fukushima Prefecture . In one lump sum [Inawashiro office
power generation purchase installed
45|Purchase hydroelectric . |Purchasing ITV for various sites New installation / 2020/01 2020/03/17 2020/06/17 1 |set |Fukushima Prefecture . To be In one lump sum |Inawashiro office
power generation purchase installed
46(Purchase hydroelectric . |Sioya Power Station: Purchasing main transformer New installation / 2019/11 2021/01/13 1 |set [Tochigi prefecture T.O be In one lump sum [Kinugawa office
power generation purchase delivered
47 |Purchase hydroelectric . |Kinugawa Power Station: Repair parts for No. 2 hydraulic turbine,etc New installation / 2019/11 2020/12/04 1 |set |Tochigi prefecture T.O be In one lump sum (Kinugawa office
power generation purchase delivered
48|Purchase hydroelectric _ Kob_ukawa No. 3 Power Station: Purchasing remote monitor control  [New installation / 2019/04 2019/11/12 1 lset  |Yamanashi Prefecture Tp be In one lump sum |Kofu office
power generation|equipment purchase delivered
49| Purchase hydroelectric _ Kamanasigawa No. 2 Power Station: Purchasing No. 1 main New installation / 2019/08 2020/12/14 1 lset  |Yamanashi Prefecture Tp be In one lump sum_ |Kofu office
power generation |transformer purchase delivered
50|Purchase hydroelectric ~|Kamanasigawa No. 2 Power Station: Purchasing operation New installation / 2019/10 2020/10/05 2021/03/24 1[set |Yamanashi Prefecture _Tobe 1 e lump sum [Kofu office
power generation|mechanism motorized supplies for No. 1 hydraulic turbine purchase installed
51|Purchase hydroelectric ~|Kamanasigawa No. 2 Power Station: Purchasing operation New installation / 2019/10 2020/11/21 2021/04/23 1|set |Yamanashi Prefecture _Tobe ) one lump sum |Kofu office
power generation|mechanism motorized supplies for No. 2 hydraulic turbine purchase installed
52|Purchase hydroelectric . _|Komahashi Station: Purchasing memory high coder New installation / 2019/05 2019/10/07 1 |set |Yamanashi Prefecture T.O be In one lump sum |Komabashi office
power generation purchase delivered
hydroelectric . L . . New installation / . To be -
53|Purchase . |Kanegafuchi Power Station: Purchasing main transformer 2019/06 2021/02/04 1 |set |Yamanashi Prefecture . In one lump sum |Komabashi office
power generation purchase delivered
54|purchase hydroelectric _ Yatsusawa Power Station: Purchasing stationary excitation equipment|New installation / 2019/11 2020/11/15 1 |set |Yamanashi Prefecture Tp be In one lump sum_ |Komabashi office
power generation|for No. 5 generator purchase delivered
hydroelectric . . . . New installation / . To be R
55|Purchase . |Kanegafuchi Power Station: Purchasing control unit,etc 2020/02 2021/02/15 1 |set |Yamanashi Prefecture . In one lump sum |Komabashi office
power generation purchase delivered
56|Purchase hydroelectric . |Saku Power Station: Constant water level and schedule control board New installation / 2019/08 2020/01/20 2020/03/20 1 |set |Gunma prefecture . To be In one lump sum [Shibukawa office
power generation purchase installed
hydroelectric . L . . New installation / To be . )
57|Purchase . |Saku Power Station: Purchasing insulation oil 2019/09 2020/02/03 2020/03/20 1 |set |Gunma prefecture . In one lump sum [Shibukawa office
power generation purchase installed
58|Purchase hydroelectric _ In the service area of the Nasuno Station : Purchasing _p_anel for New installation / 2019/04 2019/10/03 1|set |Tochigi prefecture Tp be In one lump sum_ [Nasuno office
power generation|corresponding and graded output control of water condition purchase delivered
hydroelectric . L L N New installation / - To be )
59|Purchase . |Shiobara Power Station: Purchasing fire extinguisher 2019/06 2019/08/26 1 |set [Tochigi prefecture . In one lump sum [Nasuno office
power generation purchase delivered
60|Purchase hydroelectric . |Shirane Power Station: Purchasing 154 kV gas circuit breaker New installation / 2019/04 2020/04/20 1 |set |Gunma prefecture T.O be In one lump sum [Head Office
power generation purchase delivered
61|purchase hydroelectric _ Sasac_jalra quer Station: Purchasing automatic constant voltage New installation / 2019/04 2019/11/01 1|set [Nagano Prefecture Tp be In one lump sum_ |Head Office
power generation|charging device purchase delivered
62|purchase hydroelectric _ Sasadqlra Power Station: Purchasing AC-DC distribution board for New installation / 2019/04 2019/11/01 1|set |Nagano Prefecture T_o be In one lump sum_ |Head Office
power generation |the station purchase delivered
63|purchase hydroelectric _ Sa_sadalra _Power Stgtlon: Purchasing Control valve Stationary lead- [New installation / 2019/04 2019/11/01 1|set [Nagano Prefecture Tp be In one lump sum_ |Head Office
power generation|acid batteries (long life MSE-1000) purchase delivered
hydroelectric . . . New installation / To be )
64|Purchase . |Sasadaira Power Station: Purchasing water gauge 2019/04 2019/11/01 1 |set |Nagano Prefecture . In one lump sum |[Head Office
power generation purchase delivered
65|Purchase hydroelectric ~|Yuzawa Power Station: Purchasing snow melting apparatus of New installation / 2019/04 2019/08/01 2019/10/30 1 [set |Niigata Prefecture _Tobe e lump sum [Head Office
power generation|groundwater circulation purchase installed
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Date of Delivery

Date of Delivery

Planned Month of . ) ) , Condition of Condition of Requesting
No. | Type of contract Category Item Name Type of work Procurement (Commencement) (Completion) Quantity| unit Place of Delivery Delivery Acceptance Office/Station
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hydroelectric . . New installation / - To be )
66|Purchase .__|Akazawa Power Station: Purchasing battery charger board 2019/04 2019/10/23 1 |set [Tochigi prefecture . In one lump sum |[Head Office
power generation purchase delivered
67|Purchase hydroelectric . Hayakawa No. 3 Power Station: Purchasing 11kV cubicle for No. 1 |New installation / 2019/05 2020/02/01 2020/02/01 1 |set |Yamanashi Prefecture . To be In one lump sum [Head Office
power generation|generator purchase installed
68|Purchase hydroelectric ~|Hayakawa No. 3 Power Station: Purchasing DC power supply for No. |New installation / 2019/05 2020/02/01 2020/02/01 1 [set |Yamanashi Prefecture _Tobe e lump sum [Head Office
power generation|1 generator purchase installed
69|Purchase hydroelectric . |Yuzawa Power Station: Purchasing level gauge of water tank New installation / 2019/05 2019/08/01 2019/10/24 1 |set |Niigata Prefecture . To be In one lump sum [Head Office
power generation purchase installed
hydroelectric . I . . New installation / To be )
70|Purchase . |Sirane Power Station: Purchasing stand for outdoor equipment 2019/05 2020/04/01 1 |set |Gunma prefecture . In one lump sum [Head Office
power generation purchase delivered
71|Purchase hydroelectric . [Nippashigawa Power Station: Purchasing protective relay New installation / 2019/05 2019/09/15 1 |set |Fukushima Prefecture T.O be In one lump sum [Head Office
power generation purchase delivered
hydroelectric . . . New installation / To be )
72|Purchase . |Sasadaira Power Station: Purchasing 11 kV CV cable,etc 2019/06 2019/11/01 1 |set |Nagano Prefecture . In one lump sum |[Head Office
power generation purchase delivered
hydroelectric . — . New installation / To be )
73|Purchase . |Sasadaira Power Station: Purchasing sensor for ICT 2019/06 2019/11/01 1 |set |Nagano Prefecture . In one lump sum |[Head Office
power generation purchase delivered
hydroelectric . I . . New installation / To be )
74|Purchase .__|Sirane Power Station: Purchasing protective relay 2019/06 2019/12/20 1 |set |Gunma prefecture . In one lump sum [Head Office
power generation purchase delivered
hydroelectric . i . . New installation / To be )
75|Purchase . __|Sirane Power Station: Purchasing 154 kV disconnector 2019/06 2020/04/20 1 |set |Gunma prefecture . In one lump sum |[Head Office
power generation purchase delivered
hydroelectric . I . . New installation / To be )
76|Purchase .__|Sirane Power Station: Purchasing 6 kV cubicle 2019/07 2020/05/20 1 |set |Gunma prefecture . In one lump sum [Head Office
power generation purchase delivered
hydroelectric L . P New installation / . To be .
77|Purchase .| Tsugane Power Station: Purchasing excitation controller board 2019/08 2020/09/01 2020/09/01 1 |set |Yamanashi Prefecture . In one lump sum |[Head Office
power generation purchase installed
78|Purchase hydroelectric .| Tsugane Power Station: Purchasing generator protective relay device New installation / 2019/08 2020/09/01 2020/09/01 1 |set |Yamanashi Prefecture . To be In one lump sum [Head Office
power generation purchase installed
79|Purchase hydroelectric . |Tsugane Power Station: Purchasing AC-DC distribution board New installation / 2019/08 2020/09/01 2020/09/01 1 |set |Yamanashi Prefecture . To be In one lump sum |Head Office
power generation purchase installed
80|Purchase hydroelectric .__|Sirane Power Station: Purchasing battery charger board New installation / 2019/08 2020/03/02 1 |set |Gunma prefecture T.O be In one lump sum [Head Office
power generation purchase delivered
81|Purchase hydroelectric ~|Hayakawa No. 3 Power Station: Purchasing control cable for No. 1 |New installation / 2019/09 2019/12/01 2019/12/01 1|set |Yamanashi Prefecture _Tobe 1 e lump sum [Head Office
power generation|generator purchase installed
82|Purchase hydroelectric . |Nippashigawa Power Station: Purchasing battery charger New installation / 2019/09 2020/03/05 1 |set |Fukushima Prefecture T.O be In one lump sum [Head Office
power generation purchase delivered
hydroelectric . . . . New installation / . To be )
83|Purchase .__|Nippashigawa Power Station: Purchasing storage battery 2019/09 2020/03/05 1 [set [Fukushima Prefecture . In one lump sum |Head Office
power generation purchase delivered
84|Purchase hydroelectric .| Tsugane Power Station: Purchasing 6.6 kV cubicle New installation / 2019/10 2020/09/01 2020/09/01 1 |set |Yamanashi Prefecture . To be In one lump sum [Head Office
power generation purchase installed
hydroelectric I — . . . New installation / . To be )
85|Purchase .__|Ishiuchi Power Station: Purchasing protective relay device 2019/10 2020/06/01 1 |set [Niigata Prefecture . In one lump sum |[Head Office
power generation purchase delivered
86|Purchase hydroelectric .__|Ishiuchi Power Station: Purchasing cubicle New installation / 2019/11 2020/10/01 1 |set [Niigata Prefecture T.O be In one lump sum |[Head Office
power generation purchase delivered
hydroelectric Lo . . - New installation / . To be )
87|Purchase .__|Ishiuchi Power Station: Purchasing excitation controller 2019/11 2020/10/01 2021/03/01 1 |set [Niigata Prefecture . In one lump sum |[Head Office
power generation purchase installed
4 of 17 Any reproduction and any use for other purposes is strictly prohited. Tokyo Electric Power Company Holdings, Incorporated.




Date of Delivery

Date of Delivery

Planned Month of . ) ) , Condition of Condition of Requesting
No. | Type of contract Category Item Name Type of work Procurement (Commencement) (Completion) Quantity| unit Place of Delivery Delivery Acceptance Office/Station
yyyy/mm/dd yyyy/mm/dd
hydroelectric . . New installation / . To be )
88|Purchase .| Tsugane Power Station: Purchasing DC power supply 2019/12 2020/09/15 2020/09/15 1 [set [Yamanashi Prefecture . In one lump sum |Head Office
power generation purchase installed
89|Purchase hydroelectric . |Hayakawa No. 3 Power Station: Purchasing ITV for No. 1 generator New installation / 2019/12 2020/04/10 2020/05/30 1 |set |Yamanashi Prefecture . To be In one lump sum [Head Office
power generation purchase installed
90|purchase hydroelectric _ Fu!lwara Power Station: Purchasing water turbine generator control  [New installation / 2020/01 2021/09/01 1|set |Gunma prefecture Tp be In one lump sum_ |Head Office
power generation|unit purchase delivered
91|Purchase hydroelectric . |Sasadaira Power Station: Purchasing ICT sensor for No. 1 generator New installation / 2020/01 2020/04/27 2020/04/27 1 |set |Yamanashi Prefecture . To be In one lump sum [Head Office
power generation purchase installed
hydroelectric . I . New installation / To be )
92|Purchase . |Shirane Power Station: Purchasing 6 kV power cable 2020/01 2020/05/20 1 |set |Gunma prefecture . In one lump sum [Head Office
power generation purchase delivered
93|Purchase hydroelectric . |Fujiwara Power Station: Purchasing main transformer New installation / 2020/02 2021/08/01 2021/12/27 1 |set |Gunma prefecture . To be In one lump sum [Head Office
power generation purchase installed
hydroelectric , I . New installation / To be )
94|Purchase . |Fujiwara Power Station: Purchasing 154 kV GIS 2020/03 2021/09/01 2021/12/27 1 [set [Gunma prefecture . In one lump sum |Head Office
power generation purchase installed
hydroelectric . . . . New installation / To be )
95|Purchase .| Tounosawa Power Station, etc.: Purchasing water discharge alarm 2019/06 2019/10/25 1 |set |Kanagawa prefecture . In one lump sum |Matsuda office
power generation purchase delivered
96|Purchase hydroelectric . |Sanmaibashi Power Station: Purchasing high voltage load switch New installation / 2019/07 2020/02/10 1 |set |Kanagawa prefecture T.O be In one lump sum |Matsuda office
power generation purchase delivered
hydroelectric . L . . New installation / To be )
97|Purchase . |Kasumizawa Power Station: Purchasing automatic flow controller 2019/04 2019/09/20 1 |set |Nagano Prefecture . In one lump sum [Matsumoto office
power generation purchase delivered
98|Purchase hydroelectric . |Ryusima Power Station: Purchasing automatic flow controller New installation / 2019/09 2020/02/20 1 |set |Nagano Prefecture T.O be In one lump sum [Matsumoto office
power generation purchase delivered
99|Purchase hydroelectric | Tanbara Power Station: Replacement of transformer for the station, | g 1\ o /Repair 2019/04 2020/04/13 2020/07/17 1|set |Gunma prefecture _Tobe 1 one lump sum  |[Okutone office
power generation|and another job installed
100|Purchase hydroelectric . Tanbara Power Statlc_m: Power supply and demand transformer Remake/Repair 2019/05 2020/05/11 1 |set |Gunma prefecture T.O be In one lump sum |Okutone office
power generation|converter for 275 kV instruments delivered
hydroelectric . . . To be .
101|Purchase .| Tanbara Power Station: Purchasing 2nd bus-bar PD Remake/Repair 2019/05 2020/05/11 1 [set [Gunma prefecture . In one lump sum [Okutone office
power generation delivered
hydroelectric . Lo o . To be )
102|Purchase . |Yagisawa Power Station: Modifying common sequencer Remake/Repair 2019/06 2019/09/24 2019/11/06 1 |set |Gunma prefecture . In one lump sum |Okutone office
power generation installed
103|Purchase hydroelectric . Sudagai I_Dower_Statlon: Purchasing parts for precise inspection of No. Remake/Repair 2019/10 2020/10/05 1 [set [Gunma prefecture T.O be In one lump sum [Okutone office
power generation|2 hydraulic turbine delivered
104|Purchase hydroelectric . Sudagai Power Station: Purchasing parts for precise inspection of No. Remake/Repair 2019/10 2020/10/05 1 |set |Gunma prefecture T.O be In one lump sum |Okutone office
power generation|2 generator delivered
105|Purchase hydroelectric . Tanbara Power Station: Parts for inspection of hydraulic turbine of Remake/Repair 2019/11 2020/05/19 1 |set |Gunma prefecture T.O be In one lump sum |Okutone office
power generation|No. 3 generator pump delivered
hydroelectric o . . . To be '
106|Purchase . |Tanbara Power Station: Parts for inspection of No. 3 generator motor |Remake/Repair 2019/11 2020/05/19 1 |set |Gunma prefecture . In one lump sum |Okutone office
power generation delivered
107|Purchase hydroelectric ~|Nakatsugawa No. 2 Power Station: Protection device for No.1 Remake/Repair 2019/10 2020/11/01 2020/11/01 1 [set |Niigata Prefecture _Tobe ) one lump sum |Shinanogawa office
power generation|switchboard control installed
108|Purchase hydroelectric . Shin-Takasegawa Power Station: Replagement of parallel circuit Remake/Repair 2019/04 2020/10/02 2020/11/26 1 |set |Nagano Prefecture . To be In one lump sum [Takasegawa office
power generation|breaker for No. 1 generator and another job installed
109|Purchase hydroelectric . Takasegawg No. 1 Power Station: Replacement of Water level gauge Remake/Repair 2019/04 2020/03/20 2020/05/20 1 [set [Nagano Prefecture . Tobe In one lump sum |Takasegawa office
power generation|and another job installed
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110|Purchase hydroelectric . Nakanosawa Powe_r Statlon_ Nanakura Dam Management folce: Remake/Repair 2019/09 2020/09/09 2020/11/11 1 [set [Nagano Prefecture . Tobe In one lump sum |Takasegawa office
power generation|Replacement of Uninterruptible power system and another job installed

111|Purchase hydroelectric . Shin-Takasegawa quer Station: Replacement of auxiliary circuit Remake/Repair 2019/10 2020/10/07 2020/12/23 1 |set |Nagano Prefecture . To be In one lump sum [Takasegawa office
power generation|breaker and another job installed

112|Purchase hydroelectric ~|Shin-Takasegawa Power Station: Replacement of auxiliary circuit | g o 1\ o /Repair 2019/10 2020/10/07 2020/12/23 1|set [Nagano Prefecture _Tobe ) e lump sum [Takasegawa office
power generation|breaker and another job installed

113|Purchase hydroelectric . Takasegawa No. 5 Power Stat'lon: Replacement of Inverter for Remake/Repair 2019/11 2020/10/07 2020/12/10 1 |set |Nagano Prefecture . To be In one lump sum |Takasegawa office
power generation|Adjustment pond and another job installed

114|Purchase hydroelectric ~jOmachi Shinsegi Power Station: Modification of Sequencer and Remake/Repair 2020/03 2020/11/01 2020/12/15 1 [set |Nagano Prefecture _Tobe . ne lump sum |Takasegawa office
power generation|another installed
hydroelectric . . - . To be . .

115|Purchase . [Minowa Power Station: Transformer for 66 kV measuring instruments |Remake/Repair 2019/04 2019/11/18 2019/11/18 1 |set |Nagano Prefecture . In one lump sum [Chikumagawa office
power generation installed

116|Purchase hydroelectric ~|Domura No. 1 Power Station and Three other Power Station: Panel | g 1\ o/Repair 2019/05 2019/07/01 2020/03/31 1|set [Nagano Prefecture _Tobe e lump sum | Chikumagawa office
power generation|for corresponding output control of water condition,etc. installed
hydroelectric . . . . . To be .

117|Purchase . |Kamikuya Power Station: Water discharge alarm equipment Remake/Repair 2019/04 2019/09/24 1 |set |Gunma prefecture . In one lump sum [Numata office
power generation delivered

118|Purchase hydroelectric . Ichmosg Powgr Station: Purchasing control equipment, etc for Remake/Repair 2019/06 2020/08/05 1 |set |Gunma prefecture T.O be In one lump sum [Numata office
power generation|hydraulic turbine-generator delivered
hydroelectric . . . To be .

119|Purchase . __|lchinose Power Station: Replacement of the governor for generator |Remake/Repair 2019/06 2020/05/27 2020/09/11 1 |set |Gunma prefecture . In one lump sum [Numata office
power generation installed

120|Purchase hydroelectric . Ichlhose Power Station: Parts for precise inspection of hydraulic Remake/Repair 2019/08 2020/08/06 1 |set |Gunma prefecture T.O be In one lump sum [Numata office
power generation|turbine delivered

121|Purchase hydroelectric . Tokura Power Station: Transformer converter for 33 kV trading and Remake/Repair 2020/02 2020/10/19 1 [set [Gunma prefecture T.O be In one lump sum [Numata office
power generation|instruments delivered

122|Purchase hydroelectric . Yug_a wa Power Station: _Replacement of remote monitor control Remake/Repair 2019/09 2020/03/12 2020/05/12 1 |set |Nagano Prefecture . To be In one lump sum [Matsumoto office
power generation|equipment and another job installed

123|Purchase hydroelectric . |Ryusima Power Station: Governor controller Remake/Repair 2020/03 2021/04/10 1 |set |Nagano Prefecture T.O be In one lump sum [Matsumoto office
power generation delivered

124|Purchase hydroelectric . Nlppashlgawa Power Station: Purchasing remote monitor control Repair 2019/08 2020/02/05 2020/03/26 1 |set |Fukushima Prefecture . To be In one lump sum |Inawashiro office
power generation|equipment(IP-TC) installed

125|Purchase hydroelectric . _Inawas_hlro No. 2 Power St_atlon: Eurcha_\smg parts for precise Repair 2020/01 2020/06/15 1 |set |Fukushima Prefecture T.O be In one lump sum |Inawashiro office
power generation|inspection of No. 5 hydraulic turbine(Spindle sleeve, etc) delivered
hydroelectric , . . . To be .

126|Purchase . |Fujiwara Power Station: Repair of overhead crane Repair 2019/04 2019/08/26 2019/09/27 1 |set |Gunma prefecture . In one lump sum |Okutone office
power generation installed

127|Purchase hydroelectric ~Kamanashigawa No. 3 Power Station: Parts for precise inspection of | o ;. 2019/11 2020/11/09 2021/04/28 1|set |Yamanashi Prefecture _Tobe . one lump sum |Kofu office
power generation|hydraulic turbine installed
hydroelectric . I . . . To be )

128|Purchase . |Shin-Takasegawa Power Station: Inspection and repair of 275 kV GIS |Repair 2019/04 2020/10/02 2020/11/26 1 |set |Nagano Prefecture . In one lump sum [Takasegawa office
power generation installed

129|Purchase hydroelectric ~|Shin-Takasegawa Power Station: Repair of power supply for No. 2| g i, 2019/04 2019/10/23 2019/10/23 1 |set [Nagano Prefecture _Tobe . one lump sum |Takasegawa office
power generation|Governor controller installed

130|Purchase hydroelectric . Shin-Takasegawa Power Station: Repair of power supply for No. 1 Repair 2019/04 2019/10/23 2019/10/23 1 |set |Nagano Prefecture . To be In one lump sum [Takasegawa office
power generation|AVR installed

131|Purchase hydroelectric ~|Shin-Takasegawa Power Station: Repair of power supply forNo. 2| g i, 2019/04 2019/10/23 2019/10/23 1|set |Nagano Prefecture _Tobe ) e lump sum [Takasegawa office
power generation|AVR installed

6 of 17 Any reproduction and any use for other purposes is strictly prohited. Tokyo Electric Power Company Holdings, Incorporated.




Date of Delivery

Date of Delivery

Planned Month of . ) ) , Condition of Condition of Requesting
No. | Type of contract Category Item Name Type of work Procurement (Commencement) (Completion) Quantity| unit Place of Delivery Delivery Acceptance Office/Station
yyyy/mm/dd yyyy/mm/dd

132|Purchase hydroelectric ~|Shin-Takasegawa Power Station: Repair of power supply for No. 3 | g i, 2019/05 2020/05/25 2020/05/26 1 |set [Nagano Prefecture _Tobe . ne lump sum |Takasegawa office
power generation|AVR installed

133|Purchase hydroelectric . Shin-Takasegawa Power Station: Repair of power supply for No. 4 Repair 2019/05 2020/05/25 2020/05/26 1 |set |Nagano Prefecture . To be In one lump sum [Takasegawa office
power generation|AVR installed

134|Purchase hydroelectric ~|Shin-Takasegawa Power Station: Repair of power supply forNo. 4| g ;. 2019/05 2020/05/25 2020/05/26 1 [set [Nagano Prefecture _Tobe ) e lump sum [Takasegawa office
power generation|Governor controller installed
hydroelectric . . . . . To be .

135|Purchase . |Oomachi Power Station: Repair of automatic control panel, etc Repair 2019/05 2019/09/18 2019/12/18 1 |set |Nagano Prefecture . In one lump sum |Takasegawa office
power generation installed
hydroelectric . . . . To be . )

136|Purchase .__|Shimagawara Power Station: Repair of crane Repair 2019/07 2020/02/01 2020/02/28 1 [set [Nagano Prefecture . In one lump sum |Chikumagawa office
power generation installed
hydroelectric . . . . . . To be . .

137|Purchase . |Shimagawara Power Station: Repair parts for No. 1 hydraulic turbine |Repair 2019/11 2020/11/20 2021/03/29 1 |set |Nagano Prefecture . In one lump sum [Chikumagawa office
power generation installed
hydroelectric . . N . To be . .

138|Purchase . |Kannagawa Power Station: Repair of O31 gas circuit breaker, etc Repair 2019/12 2020/10/14 2020/12/17 1 |set |Gunma prefecture . In one lump sum |Tomioka office
power generation installed
hydroelectric . . . . . To be )

139|Purchase . |Matumoto Station: Repair of remote monitor control equipment Repair 2019/05 2019/09/10 2019/11/06 1 |set |Nagano Prefecture . In one lump sum [Matsumoto office
power generation installed

140|Purchase hydroelectric . Kas_u mizawa Power Station: Repair of remote monitor control Repair 2019/05 2019/09/10 2019/11/06 1 |set |Nagano Prefecture . To be In one lump sum [Matsumoto office
power generation|equipment installed

141|Purchase hydroelectric | Azumi Power Station: Repalr of ultrasonic flow meter of No. Land g ;e 2019/08 2019/11/12 2019/12/25 1|set |Nagano Prefecture Tobe 1 one lump sum |Matsumoto office
power generation|No. 3 installed

142|Purchase hydroelectric . |Yukawa Power Station: Lanna of Francis Turbine Repair 2019/09 2021/12/22 1 |set |Nagano Prefecture T.O be In one lump sum [Matsumoto office
power generation delivered

143|Purchase hydroelectric ~|Midono Power Station: Parts for repair of No. 1 hydraulic turbine- Repair 2019/11 2021/07/12 1 |set [Nagano Prefecture Tobe 11 one lump sum |Matsumoto office
power generation|generator delivered

144|Purchase hydroelectric . Onogavya Power Station: Construction for excess water intake Other 2019/04 2019/10/03 2019/11/14 1 |set |Fukushima Prefecture . To be In one lump sum |Inawashiro office
power generation|prevention installed

145|Construction  |MYdraulic civil - jinawashiro No. 1 Power Station: Seismic reinforcement work of Remake/Repair 2019/06 2019/09/20 2019/12/23 1 [set |Fukushima Prefecture In one lump sum  |Inawashiro office
engineering Channel Bridge

146|Construction hydfa“"c. civil Domura No. 1 Power Station: Imprt_)vement repair of spill water Remake/Repair 2019/07 2019/11/01 2020/01/17 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
engineering channel and related removal and disposal

. hydraulic civil Kannagawa Power Station: Replacement of image transmission . . .

147|Construction ; . ) . o . o Remake/Repair 2019/08 2019/10/01 2019/12/20 1 [set [Nagano Prefecture In one lump sum |Tomioka office
engineering device of the Minamiaiki Dam Minamiaiki-Villeage

148|Construction hydfa“"c. civil Kannagawa .PF’V.V” Station: Replacement of ITV camera of the Each Remake/Repair 2019/08 2019/10/01 2019/12/20 1 |set |Nagano Prefecture In one lump sum |Tomioka office
engineering Dam(Minamiaiki Dam)

149|Construction |vdraulic cvil - |in the service area of the Nasuno Station: Modification of electrical | g 1\ o /Repair 2019/09 2019/11/01 2020/01/24 1[set |Tochigi prefecture In one lump sum [Nasuno office
engineering equipment

150|Construction hydfa“"c. civil Shirane Power Station: Improvement repair of river return for the Remake/Repair 2019/04 2019/09/02 2019/11/22 1 |set |Gunma prefecture In one lump sum [Numata office
engineering Akazawa, etc

151|Construction hydfa“"c. civil Kamata Power Station: Improvement repair of river retur for the Remake/Repair 2019/04 2019/11/01 2019/12/20 1 |set |Gunma prefecture In one lump sum [Numata office
engineering Kurumazawa

152|Construction hydfa“"c. civil Chidori P°V.Ver Station: Improvement repair of water tank power Remake/Repair 2019/05 2019/09/02 2019/11/22 1 |set |Gunma prefecture In one lump sum [Numata office
engineering supply equipment

153|Construction hydrauhc.cml Numata Stat|.on: Improvement repair of power receiving equipment in Remake/Repair 2019/05 2019/09/02 2019/11/22 1 [set [Gunma prefecture In one lump sum [Numata office
engineering various locations
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154|Construction hydrauhc.cml Ich|pose Power Station: Improvement repair of power receiving Remake/Repair 2019/05 2019/09/02 2019/11/22 1 [set [Gunma prefecture In one lump sum [Numata office
engineering equipment of the Marunuma dam
155|Construction hydraullc‘cwll Ishiuchi Ppwer Station: Modlfymg and related removal and disposal of Remake/Repair 2019/07 2019/09/02 2021/03/30 1 |set [Niigata Prefecture In one lump sum |Head Office
engineering hydroturbine generator foundations
156|Construction |MYdraulic cvil | Tsugane Power Station: Modifying of hydroturbine generator Remake/Repair 2020/02 2020/09/01 2021/12/01 1|set |Yamanashi Prefecture In one lump sum  |Head Office
engineering foundations and another job
157 |Construction “ydfa”"c. civil In the service area of the M.at.suda'Statl'o n: Modification of elect_r ical Remake/Repair 2019/05 2019/07/22 2020/03/19 1 |set |Kanagawa prefecture In one lump sum [Matsuda office
engineering equipment of hydropower civil engineering related and another job
. hydraulic civil . . . .
158|Construction engineering Maekawa Power Station: Installation of ITV Remake/Repair 2019/07 2019/09/02 2019/11/29 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
159|Construction “ydfa”"c. civil Maekawa Power Stgtlon: Improvement repair of waterway monitoring Remake/Repair 2019/07 2019/09/02 2019/11/29 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
engineering system and another job
160|Construction Zﬁgﬁ:gﬁﬁg’" Inawashiro No. 2Power Station: Repair of Fixing base for penstock |Repair 2019/07 2019/09/17 2019/12/09 1 |set |Fukushima Prefecture In one lump sum |Inawashiro office
161|Construction  |Ydraulic civil - jOnogawa Power Station: Repair of Nakatsugawa Water Intake Dam | ., 2019/08 2019/10/01 2019/12/06 1 |set |Fukushima Prefecture In one lump sum_ |Inawashiro office
engineering apron
. hydraulic civil . _— . . . . . )
162|Construction engineering Takenouchi Power Station: Repair of adit of headrace channel Repair 2019/08 2019/10/01 2019/12/13 1 |set |Fukushima Prefecture In one lump sum |Inawashiro office
163|Construction gﬁ‘;ﬁ‘e"e"r’ir?g’" Z"a""nrq“mor' Power Station: Removal of sediment in the Hisawa stream | ., 2019/09 2019/11/11 2019/12/23 1 |set |Fukushima Prefecture In one lump sum_ |Inawashiro office
164|Construction hydfa“"c. cvil Marumqn Power Station: Repair of downstream left shore revetment Repair 2019/09 2019/11/11 2019/12/23 1 [set [Fukushima Prefecture In one lump sum |[Inawashiro office
engineering of the Hisawa stream dam
165|Construction | draulic civil | Okutone Station: Construction for oil spill measures of civil Repair 2019/08 2019/10/03 2019/11/21 1|set |Gunma prefecture In one lump sum |Okutone office
engineering engineering facilities of each place
. hydraulic civil . o . . .
166|Construction engineering Mitake Power Station: Painting the outer surface of penstocks Repair 2019/05 2019/10/07 2019/11/25 1 |set |Yamanashi Prefecture In one lump sum [Kofu office
167|Construction  |MYdraulic cvil - |Kamanashigawa No. 1 Power Station: Repair of waterways various | g ;. 2019/06 2019/10/01 2019/11/29 1|set |Yamanashi Prefecture In one lump sum  |Kofu office
engineering places
. hydraulic civil . . . . . .
168|Construction engineering Kobukawa No. 3 Power Station: Repair of waterways various places [Repair 2019/06 2019/10/01 2019/11/29 1 |set |Yamanashi Prefecture In one lump sum [Kofu office
hvdraulic civil Kamanashigawa No. 1 Power Station: Improvement repair and
169|Construction eﬁ ineerin related removal and disposal of the sediment removal channel of Repair 2019/08 2019/10/01 2020/02/28 1 [set [Yamanashi Prefecture In one lump sum [Kofu office
9 9 Zusazawa dam
. hydraulic civil _— . . . . )
170|Construction engineering Kobukawa No. 3 Power Station: Repair of packing for penstock Repair 2019/09 2019/11/05 2019/11/29 1 |set |Yamanashi Prefecture In one lump sum [Kofu office
171|Construction  |MYdraulic cvil - |Ashigawa No. 1 Power Station: Removal of sediment in front of the o ;. 2019/09 2020/01/10 2020/02/14 1|set |Yamanashi Prefecture In one lump sum  |Kofu office
engineering water intake dam
172|Construction hydraullc_cwll Ashlge_lwa No. 2 Power Station: Removal of sediment in front of the Repair 2019/09 2020/01/10 2020/02/14 1 [set [Yamanashi Prefecture In one lump sum |[Kofu office
engineering water intake dam
. hydraulic civil . . . . . . )
173|Construction engineering In the service area of the Kofu Station: Refueling of various gates Repair 2019/09 2019/11/15 2019/12/20 1 [set [Yamanashi Prefecture In one lump sum |[Kofu office
174|Construction hydfa“"c. cvil Yatsuz_awa Power Station: Repair of hydraulic panel of hoist for the Repair 2019/04 2019/07/22 2019/09/24 1 [set [Yamanashi Prefecture In one lump sum [Komabashi office
engineering water intake control gate
175|Construction |Ydraulic cvil - various place in Komahashi Station: Repair of Nonconformity Repair 2019/04 2019/06/25 2019/08/26 1|set |Yamanashi Prefecture In one lump sum |Komabashi office
engineering correction for Electricity supply agreement of private power
8 of 17 Any reproduction and any use for other purposes is strictly prohited. Tokyo Electric Power Company Holdings, Incorporated.




Date of Delivery

Date of Delivery

Planned Month of . ) ) , Condition of Condition of Requesting
No. | Type of contract Category Item Name Type of work Procurement (Commencement) (Completion) Quantity| unit Place of Delivery Delivery Acceptance Office/Station
yyyy/mm/dd yyyy/mm/dd
hvdraulic civil In the service area of the Komahashi Station: Repair of
176|Construction eﬁ ineerin Nonconformity correction for Electricity supply agreement of private  [Repair 2019/05 2019/06/20 2019/08/20 1 |set |Yamanashi Prefecture In one lump sum |Komabashi office
9 g power
177|Construction “ydfa““c. civil Kazunogawa Power Station: Repair (.)f bank; of the lower stream of Repair 2019/07 2019/09/01 2019/12/01 1 |set |Yamanashi Prefecture In one lump sum [Komabashi office
engineering the Tsuchimuro No. 1 Water measuring station
178|Construction gg;?:gfiﬁév" Komahashi Power Station: Seismic reinforcement work of water tank [Repair 2019/09 2019/12/02 2021/01/22 1 |set |Yamanashi Prefecture In one lump sum |Komabashi office
179|Construction gg::glelfiﬁév" Yatsuzawa Power Station: Dredging work of the Ono adjustment pond|Repair 2019/10 2019/12/02 2020/04/10 1 |set |Yamanashi Prefecture In one lump sum [Komabashi office
180(|Construction gg;?:gfiﬁév" Kanegafuchi Power Station: Dredging work of the water intake dam [Repair 2019/10 2019/12/10 2020/02/10 1 |set |Yamanashi Prefecture In one lump sum |Komabashi office
. hydraulic civil . L . . . . )
181 |Construction engineering Taira Power Station: Repair of flood sluice gate Repair 2019/04 2019/11/05 2020/03/19 1 |set |Nagano Prefecture In one lump sum [Saigawa office
. hydraulic civil L . . . . . . )
182|Construction engineering Odagiri Power Station: Repair of alarm equipment for middle ground |Repair 2019/05 2019/11/01 2020/03/15 1 |set |Nagano Prefecture In one lump sum |Saigawa office
183|Construction  |1Ydraulic civil - 1Saku Power Station: Repair of joint of masonry of Fish way revetment | o .. 2019/07 2019/10/01 2020/03/06 1|set |Gunma prefecture In one lump sum  |Shibukawa office
engineering for the Ayado dam
184|Construction hydfa“"c. civil Saku Power St_atlon: Carry out of sediment for near the water tank of Repair 2019/12 2020/02/03 2020/03/27 1 |set |Gunma prefecture In one lump sum [Shibukawa office
engineering the Makabe adjustment pond
185|Construction  |MYdraulic civil - jNakanosawa Power Station: Repalr of floodway for the Nanakura |0 . 2019/07 2019/10/01 2019/12/05 1 |set [Nagano Prefecture In one lump sum |Takasegawa office
engineering Dam
186|Construction hydfa“"c. civil T_a kasegawa No. 1 Power Station: Repair of spindle for sand- Repair 2019/12 2020/02/01 2020/05/15 1 |set |Nagano Prefecture In one lump sum [Takasegawa office
engineering discharge gate of headrace
187|Construction |MYdraulic cvil - |Kannagawa Power Station: Repair of Right shore revetment of the | g ;. 2019/08 2019/10/01 2019/12/20 1|set |Nagano Prefecture In one lump sum |Tomioka office
engineering Minamiaiki Dam adjustment pond
188|Construction hydfa“"c. civil Kannagawa Power Station: Carry out of sediment |n3|de_ the . Repair 2019/09 2019/11/01 2019/11/25 1 |set |Gunma prefecture In one lump sum |Tomioka office
engineering embankment,etc of the Ueno dam No. 1 Water measuring station
189|Construction  |1Ydraulic cvil i the service area of the Naganohara Station: Repalr of water level | g ;. 2019/08 2019/10/01 2020/01/20 1|set |Gunma prefecture In one lump sum |Naganoharanoffice
engineering marks of the water intake dam
. hydraulic civil . . . . . . )
190|Construction engineering Imai Power Station: Repair of joint of masonry for spillway Repair 2019/09 2019/11/01 2020/01/20 1 |set |Gunma prefecture In one lump sum [Naganoharanoffice
191|Construction  |MYdraulic cvil | Sabigawa Power Station: Repair of sand-discharge gate in upstream | g ;. 2019/07 2019/10/07 2019/12/20 1|set |Tochigi prefecture In one lump sum  |Nasuno office
engineering for Oosabigawa dam
192|Construction hydfa“"c. civil Sabigawa Power Stathn: Repair of sand-discharge gate in Repair 2019/07 2019/10/07 2019/12/20 1 |set |[Tochigi prefecture In one lump sum [Nasuno office
engineering downstream for Kosabigawa dam
. hydraulic civil . — . . . .
193|Construction engineering Various power stations: Repair of signboard for water alert Repair 2019/04 2019/06/03 2019/07/26 1 [set [Gunma prefecture In one lump sum [Numata office
194|Construction gg?ﬁgg;%‘m Hayakawa No. 3 Power Station: Repair of No.1 headrace channel Repair 2019/08 2019/10/08 2020/03/19 1 |set |Yamanashi Prefecture In one lump sum [Hayakawa office
. hydraulic civil . — . . )
195|Construction engineering Mine Power Station: Repair of Water Intake Dam apron Repair 2019/11 2020/01/06 2020/03/19 1 [set [Kanagawa prefecture In one lump sum [Matsuda office
196|Construction hydfa“"c. civil Yugawa‘Power Station: Repair of sediment removal channel for Repair 2019/07 2019/10/01 2019/11/29 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
engineering Sebatani dam
. hydraulic civil . _— . . )
197 |Construction engineering Azumi Power Station: Repair of safety fence of water outlet Repair 2019/07 2019/10/01 2019/11/29 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
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. hydraulic civil . _— . . . )
198|Construction engineering Azumi Power Station: Repair of gantry crane rail of water outlet Repair 2019/07 2019/10/01 2019/12/20 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
) hydraulic civil . . . . . . )
199|Construction engineering Kasumizawa Power Station: Dredging of Taisyo adjustment pond Repair 2019/08 2019/10/01 2020/05/29 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
200|Construction | Ydraulic civil - |Kinugawa Power Station: Related removal of maintain spillway of the | o oo 2019/07 2019/10/15 2020/01/20 1|set |Tochigi prefecture In one lump sum  |Kinugawa office
engineering Kurobe dam
201|Construction “ydfa”"c. civil Yatsuzawa Power Station: Removal of sphagnum moss of the inside Removal 2019/10 2019/12/02 2020/03/10 1 |set |Yamanashi Prefecture In one lump sum [Komabashi office
engineering of water channel
202|Construction ~ |Ydraulic civil - Yuzawa Power Station: Related removal of Water diversion system of | o o 2019/06 2019/08/01 2019/09/26 1 [set |Niigata Prefecture In one lump sum | Shinanogawa office
engineering spillway
203|Construction “ydfa”"c. civil M'.nOChl Power Station: Construction for temporarily shut off the Other 2019/09 2019/11/20 2020/01/30 1 |set |Nagano Prefecture In one lump sum [Saigawa office
engineering spillway
204|Construction | Ydraulic civil - |Various power stations: Construction for snowfall measures for Other 2019/06 2019/08/20 2019/09/26 1|set |Niigata Prefecture In one lump sum |Shinanogawa Power Center
engineering buildings
205|Construction | Ydraulic civil - jHakoshima Power Station, etc.: Outsourcing of logging work of Other 2019/10 2020/01/09 2020/02/27 1|set |Gunma prefecture In one lump sum  |Shibukawa office
engineering masonry for drainage garden of various place
. hydraulic civil _— . . . )
206 |Construction engineering Fukuoka Power Station: Outsourcing of water change of spillway Other 2019/11 2020/01/13 2020/02/24 1 |set |Gunma prefecture In one lump sum [Shibukawa office
207|Construction | Ydraulic civil - Saku Power Station, etc.: Outsourcing of logging work of penstock |, 2019/12 2020/02/01 2020/03/27 1|set |Gunma prefecture In one lump sum  |Shibukawa office
engineering road of various place
208|Construction hydroelectric . Inav_vashlro No. 1 Power_ Station: Installation of measuring Remake/Repair 2019/04 2019/10/01 2019/12/20 1 [set [Fukushima Prefecture In one lump sum |[Inawashiro office
power generation|equipment,and another job
209|Construction ~ |Ydroelectric |Inawashiro Station: Respective locations TV replacement,, related | g o1 o /Repair 2019/06 2019/09/17 2019/12/20 1 |set |Fukushima Prefecture In one lump sum_ |Inawashiro office
power generation|removal and disposal
210|Construction hydroelectric . Inawashiro Sta_mon: Respective locations ITV replacement,, related Remake/Repair 2020/01 2020/03/17 2020/06/17 1 [set [Fukushima Prefecture In one lump sum [Inawashiro office
power generation|removal and disposal
211|Construction | 1Ydroelectric  |Tanbara Power Station: Temporary construction for transformer Remake/Repair 2019/12 2020/04/13 2020/07/17 1|set |Gunma prefecture In one lump sum |Okutone office
power generation|replacement for station
212|Construction hydroelectric . Tan_b ara Power Station: In relation to installation of measuring Remake/Repair 2020/01 2020/05/11 2020/07/17 1 |set |Gunma prefecture In one lump sum |Okutone office
power generation [equipment
. hydroelectric I . . . . )
213|Construction power generation Tanbara Power Station: Installation of measuring equipment Remake/Repair 2020/01 2020/05/11 2020/07/17 1 [set [Gunma prefecture In one lump sum [Okutone office
214(Construction hydroelectric . Tanpara Power Stgtlon: Replacement of 2nd bus-bar Potential Remake/Repair 2020/01 2020/05/11 2020/07/17 1 |set |Gunma prefecture In one lump sum |Okutone office
power generation|Device, and other job
. hydroelectric I . . . )
215(Construction power generation Tanbara Power Station: Improvement repair of Monitoring system Remake/Repair 2020/02 2020/06/01 2020/08/21 1 [set [Gunma prefecture In one lump sum [Okutone office
. hydroelectric - I . . . )
216|Construction power generation Kofu Station: Modification of Hydropower IP-TC (Kitakoma No.2) Remake/Repair 2019/04 2019/10/24 2019/12/20 1 |set |Yamanashi Prefecture In one lump sum [Kofu office
. hydroelectric . . . . )
217|Construction power generation Yonekura Yama Solar Power Station: Installation of ITV Remake/Repair 2019/06 2019/09/03 2019/09/25 1 [set [Yamanashi Prefecture In one lump sum |[Kofu office
218|Construction hydroelectric . 'V“t?"e Power Station: ”? relation to installation of measuring Remake/Repair 2019/07 2019/10/01 2020/01/24 1 [set [Yamanashi Prefecture In one lump sum |[Kofu office
power generation|equipment,and another job
219|Construction hydroelectric . Kobukawa N 0. 3 Power Station: Replacement of remote monitor Remake/Repair 2019/07 2019/10/11 2019/12/16 1 [set [Yamanashi Prefecture In one lump sum |[Kofu office
power generation|control equipment, and two other jobs
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220|Construction hydroelectric . ASthaSL.J Power Station: Automatization of local control system, and Remake/Repair 2019/08 2019/11/18 2020/02/26 1 [set [Yamanashi Prefecture In one lump sum |[Kofu office
power generation|another job
221 |Construction hydroelectric . Kgmanashlgawa No. 3 Power Station: Replacement of patrol road Remake/Repair 2019/11 2020/11/09 2021/04/28 1 |set |Yamanashi Prefecture In one lump sum |[Kofu office
power generation|bridge
222|Construction  |Ydroelectric \Kamanashigawa No. 3 Power Station: Disposal in conjunction with | g o 1 o /Repair 2019/11 2020/11/09 2021/04/28 1[set |Yamanashi Prefecture In one lump sum |Kofu office
power generation|the replacement of patrol road bridge
. hydroelectric Yatsuzawa Power Station: In relation to installation of measuring . . -
223|Construction . . . Remake/Repair 2019/08 2019/11/05 2020/02/20 1 |set |Yamanashi Prefecture In one lump sum [Komabashi office
power generation|equipment,and other two jobs
224|Construction | Yaroetectric  \Matsudome Power Station: In relation to installation of measufing | pe oy e/Repair 2019/08 2019/11/20 | 2020/02/12 1|set |Yamanashi Prefecture In one lump sum |Komabashi office
power generation|equipment, and another job
225|Construction hydroelectric . Matsudqme Power Station: Replacement of excitation device, and Remake/Repair 2019/08 2019/11/13 2020/02/19 1 |set |Yamanashi Prefecture In one lump sum [Komabashi office
power generation|another job
226|Construction | Ydroelectric |Yatsuzawa Power Station: Replacement of main transformer Remake/Repair 2019/09 2019/12/03 2020/02/17 1[set |Yamanashi Prefecture In one lump sum |Komabashi office
power generation|protective relay, and another job
227|Construction | Yaroelectric  |vatsuzawa Power Station: Replacement of storage batteries.and | ge oy e/Repair 2019/10 2019/12/20 2020/02/14 1|set |Yamanashi Prefecture In one lump sum_ [Komabashi office
power generation|another job
) hydroelectric . . . . N
228|Construction power generation Yatsuzawa Power Station: Installation of sand separator Remake/Repair 2019/11 2020/01/10 2020/02/04 1 |set |Yamanashi Prefecture In one lump sum |Komabashi office
229|Construction ~ |PYdroelectric - Nakatsugawa No. 1 Power Station: Replacement of protection Remake/Repair 2019/04 2019/07/08 2019/12/18 1 [set |Niigata Prefecture In one lump sum | Shinanogawa office
power generation|equipment for No. 3 generator, and another job
230|Construction hydroelectric . Nak_atsugawa No. 1 Power _Statlon: Division of remote monitor control Remake/Repair 2019/05 2019/08/01 2020/01/15 1 |set |Niigata Prefecture In one lump sum [Shinanogawa office
power generation|equipment, and three other jobs
231|Construction | Ydroelectric  \Nakatsugawa No. 1 Power Station: Replacement of No.1water supply | g o 1,1 e/Repair 2019/05 2019/08/01 2019/08/23 1|set |Niigata Prefecture In one lump sum |Shinanogawa office
power generation|pump, and another job
232|Construction hydroelectric . Shinanogawa Power Stat!on Nishi-Otaki D‘?‘m Management Office: Remake/Repair 2019/05 2019/08/20 2020/01/17 1 |set |Nagano Prefecture In one lump sum [Shinanogawa office
power generation|Replacement of 6 kV cubicle, and another job
233|Construction | Ydroelectric |Shinanogawa Power Station Nishi-Otaki Dam: Replacement of Remake/Repair 2019/05 2019/11/25 2020/01/17 1|set [Nagano Prefecture In one lump sum  |Shinanogawa office
power generation |transformer for the station, and another job
234(Construction hydroelectric . Nakatsu_gawa No. 1 Power Station and other 6 power stations: Remake/Repair 2019/08 2019/10/01 2020/05/25 1 |set [Niigata Prefecture In one lump sum [Shinanogawa office
power generation|Installation of ITV cameras
235|Construction | Ydroelectric - |Shinanogawa Power Station: Replacement of shared transformer for | oy o /m e air 2019/08 2019/11/11 2020/01/15 1 |set |Niigata Prefecture In one lump sum | Shinanogawa office
power generation |the station, and another job
236|Construction hydroelectric . Shmanoga_lwa_Power Statlo_nz Preparation of condltloqs maintenance Remake/Repair 2019/08 2019/11/11 2020/01/15 1 [set [Niigata Prefecture In one lump sum [Shinanogawa office
power generation|for centralization of supervisory control, and another job
237|Construction | Yaroetectric |Shin-Takasegawa Power Station: Replacement of the governorfor | pe o e epair 2019/06 2020/01/20 |  2020/05/20 1[set |Nagano Prefecture In one lump sum | Takasegawa office
power generation|generator,and another job
238|Construction hydroelectric . S_hm-_Takasegawa Power Stgtlon: Replacement of auxliary generator Remake/Repair 2019/10 2020/10/07 2020/12/23 1 [set [Nagano Prefecture In one lump sum |Takasegawa office
power generation|circuit breaker, and another job
239|Construction | Ydroelectric \Domura No. 3 Power Station: Improvement repair of Atkigawa water | g 1 o /Repair 2019/04 2019/06/01 2019/06/30 1|set [Nagano Prefecture In one lump sum |Chikumagawa office
power generation|intake line
) hydroelectric . . . . . )
240(Construction power generation Minowa Power Station: Replacement of main transformer Remake/Repair 2019/08 2019/10/02 2020/01/22 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
241 |Construction hydroelectric . Mmgwa Power Station: In relation to installation of measuring Remake/Repair 2019/08 2019/10/02 2020/01/22 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
power generation [equipment
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242|Construction gzcx:flg;e:rtlgfation Minowa Power Station: Replacement of transformer for the station Remake/Repair 2019/08 2019/10/02 2020/01/22 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
. hydroelectric . . N . . )
243|Construction power generation Minowa Power Station: Replacement of O11 circuit breaker Remake/Repair 2019/08 2019/10/02 2020/01/22 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
244(Construction Ezcx:flge;:gation Domura No.1Power Station: Repair of Domura Line transformer Remake/Repair 2019/08 2019/10/02 2020/01/22 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
245|Construction hydroelectric . Minowa Power Station: Removal and disposal related to station Remake/Repair 2019/08 2019/10/02 2020/01/22 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
power generation|transformer replacement
246|Construction | Ydroelectric |Minowa Power Station: Removal and disposal related to main Remake/Repair 2019/08 2019/10/02 2020/01/22 1[set [Nagano Prefecture In one lump sum |Chikumagawa office
power generation |transformer replacement
247|Construction hydroelectric . Minowa Power Station: Removal and disposal related to O11 circuit Remake/Repair 2019/08 2019/10/02 2020/01/22 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
power generation|breaker replacement
. hydroelectric . . . . )
248|Construction power generation Komatsu Power Station: Remodeling of automation system Remake/Repair 2019/08 2019/09/18 2019/11/26 1 |set |Gunma prefecture In one lump sum [Numata office
. hydroelectric . . . . . .
249|Construction power generation Kamikuya Power Station: Remodeling of automation system Remake/Repair 2019/08 2019/09/24 2020/02/14 1 |set |Gunma prefecture In one lump sum [Numata office
250(Construction hydroelectric . Tashirogawa No. 2 Power Station: Replacement of ITV and related Remake/Repair 2019/05 2019/06/01 2019/06/14 1 |set |Yamanashi Prefecture In one lump sum [Hayakawa office
power generation|removal and disposal
251|Construction ~ |PYdroelectric - |Tashirogawa No. 1 Power Station: Replacement of ITV and related | oy /R air 2019/05 2019/06/01 2019/06/14 1|set |Yamanashi Prefecture In one lump sum |Hayakawa office
power generation|removal and disposal
) hydroelectric . . . . . . . .
252[Construction power generation Ishiuch Power Station: Installation of hydraulic turbine-generator Remake/Repair 2019/05 2020/03/01 2021/03/30 1 |set [Niigata Prefecture In one lump sum [Head Office
. hydroelectric . . . - . . )
253(Construction power generation Yuzawa power station: Installation of ITV of power generation building | Remake/Repair 2019/07 2019/09/01 2019/10/10 1 [set [Niigata Prefecture In one lump sum |Head Office
) hydroelectric . . Lo . . . )
254 (Construction power generation Nippashigawa Power Station: Installation of ITV Remake/Repair 2019/11 2020/05/15 2020/06/15 1 |set |Fukushima Prefecture In one lump sum [Head Office
. hydroelectric . . i . . . .
255(Construction power generation Sanmaibashi Power Station: Installation of air supply fan Remake/Repair 2019/06 2019/08/01 2019/09/20 1 [set [Kanagawa prefecture In one lump sum |Matsuda office
) hydroelectric . . . . . )
256 |Construction power generation Tounosawa Power Station, etc.: Installation of water discharge alarm |Remake/Repair 2019/08 2019/10/07 2020/02/28 1 |set |Kanagawa prefecture In one lump sum |Matsuda office
257|Construction | Ydroelectric \Uchiyama Power Station: Replacement of hydraulic TC, and another | g, 1\ o /Repair 2019/09 2019/11/06 2020/01/22 1|set |Kanagawa prefecture In one lump sum |Matsuda office
power generation |jobs
258 [Construction hydroelectric . Mine Eower Station: Replacement of No. 2 transformer, and four Remake/Repair 2019/10 2019/12/02 2020/02/27 1 |set |Kanagawa prefecture In one lump sum |[Matsuda office
power generation|other jobs
259|Construction hydroelectric . Arashi P_ower Station: Replacement of surge absorber,etc., and Remake/Repair 2019/10 2019/12/09 2020/02/27 1 [set [Kanagawa prefecture In one lump sum [Matsuda office
power generation|another job
. hydroelectric . - . . . . . . . '
260(Construction power generation Ikido Power Station: In relation to installation of measuring equipment |Remake/Repair 2019/11 2020/01/16 2020/03/18 1 |set [Shizuoka Prefecture In one lump sum |[Matsuda office
261|Construction hydroelectric . Sanmalbashl_ Power Station: Replacement of high voltage load switch, Remake/Repair 2019/11 2020/01/20 2020/02/24 1 [set [Kanagawa prefecture In one lump sum [Matsuda office
power generation|and another job
262 |Construction hydroelectric . Inavyashlro No. 1 Power Station: Repair of remote monitor control Repair 2019/05 2019/10/08 2019/12/10 1 |set |Fukushima Prefecture In one lump sum |Inawashiro office
power generation [equipment
263|Construction hydroelectric . Inawashlro No. 1 P_ow&_er Station, etc.: Repair of control circit in Repair 2019/05 2019/10/08 2019/12/10 1 [set [Fukushima Prefecture In one lump sum [Inawashiro office
power generation|relation to automatization
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264|Construction hydroelectric . Inawashiro No. 4 Power Station: Repair of CV cable for Nos.1 and 2 Repair 2019/08 2019/11/01 2019/12/20 1 [set [Fukushima Prefecture In one lump sum [Inawashiro office
power generation|AVR
. hydroelectric . . . . . )
265|Construction power generation Tanbara Power Station: Repair of No. 3 cooling water piping Repair 2019/12 2020/04/27 2020/07/17 1 |set |Gunma prefecture In one lump sum |Okutone office
. hydroelectric L . . - . )
266|Construction power generation Tanbara Power Station: Repair of No. 4 cooling water piping Repair 2019/12 2020/04/27 2020/07/17 1 |set |Gunma prefecture In one lump sum |Okutone office
267|Construction hydroelectric . Tg nbara Power Station: Repair of blade of No. 3 phase switching Repair 2020/02 2020/04/27 2020/07/17 1 |set |Gunma prefecture In one lump sum [Okutone office
power generation |disconnector
. hydroelectric . . . . . . . )
268|Construction power generation Kawamata Power Station, etc.: Repair of flood prevention measures |Repair 2019/05 2019/09/15 2020/03/31 1 |set [Tochigi prefecture In one lump sum [Kinugawa office
. hydroelectric L . . . )
269|Construction power generation Yonekura Yama Solar Power Station: Repair of outer fence Repair 2019/04 2019/05/15 2019/06/19 1 |set |Yamanashi Prefecture In one lump sum [Kofu office
. hydroelectric . . . . . . )
270|Construction power generation Kofu Control office: Repair of remote monitor control equipment Repair 2019/04 2019/05/22 2019/06/25 1 |set |Yamanashi Prefecture In one lump sum [Kofu office
. hydroelectric . . . . . - . . )
271|Construction power generation Ashigawa No. 1 Power Station, etc.: Repair of door display circuit Repair 2019/06 2019/08/21 2019/09/19 1 |set |Yamanashi Prefecture In one lump sum [Kofu office
272|Construction hydroelectric . Yatsuzawa P ower Station: Repair of flood prevention measures, and Repair 2019/04 2019/06/13 2019/08/15 1 |set |Yamanashi Prefecture In one lump sum |Komabashi office
power generation|three other jobs
273|Construction ~ |PYdroelectric - |Kashio Power Station, etc.: Repair of external power reception Repair 2019/06 2019/09/02 2020/02/05 1|set |Yamanashi Prefecture In one lump sum |Komabashi office
power generation|terminal of indoor power supply
) hydroelectric . ) . . . . N
274|Construction power generation Saiko Power Station, etc.: Repair of entrance door lock Repair 2019/08 2019/09/25 2019/10/24 1 |set |Yamanashi Prefecture In one lump sum |Komabashi office
275|Construction | Ydroelectric |Yatsuzawa Power Station: Repair of oil detector alarm circuit, and oo, 2019/08 2019/11/05 2020/02/14 1|set |Yamanashi Prefecture In one lump sum  |Komabashi office
power generation|other job
. hydroelectric . . _— . . . )
276|Construction power generation Minoshi Power Station: Repair of 11 kV power cable Repair 2019/07 2019/10/15 2020/01/24 1 |set |Nagano Prefecture In one lump sum |Saigawa office
277|Construction  |Ydroelectric | Tochigawa Power Station: Relocation of power supply line of intake o ;. 2019/06 2019/09/24 2019/11/14 1|set |Nagano Prefecture In one lump sum |Shinanogawa office
power generation |facility
) hydroelectric . . . R . . . )
278|Construction power generation Haranachi Power Station: Repair of water injection device Repair 2019/04 2019/06/01 2019/06/28 1 |set |Gunma prefecture In one lump sum [Shibukawa office
. hydroelectric . . . . )
279(Construction power generation Kawanaka Power Station: Repair of 11 kV power cable Repair 2019/06 2019/04/03 2019/06/03 1 [set [Gunma prefecture In one lump sum |Shibukawa office
280(Construction hydroelectric . Hakoshlma Power Station: Repair of No. 1 hydraulic turbine, and two Repair 2019/07 2019/09/10 2020/01/23 1 |set |Gunma prefecture In one lump sum |[Shibukawa office
power generation|other jobs
. hydroelectric . . . . )
281 |Construction power generation Ayado Power Station: Repair of No.2 generator Repair 2019/11 2020/01/28 2020/03/24 1 [set [Gunma prefecture In one lump sum |Shibukawa office
. hydroelectric - . . . . )
282[Construction power generation Takasegawa No. 1 Power Station: Repair of drainage pit Repair 2019/04 2019/07/22 2020/03/19 1 |set |Nagano Prefecture In one lump sum [Takasegawa office
. hydroelectric . Lo . . - . )
283Construction power generation Shin-Takasegawa Power Station: Repair of No. 2 jet pump piping Repair 2019/05 2019/09/04 2019/11/22 1 [set [Nagano Prefecture In one lump sum |Takasegawa office
. hydroelectric - . . . . )
284 Construction power generation Takasegawa No. 1 Power Station: Repair of hydraulic turbine Repair 2019/06 2020/01/20 2020/05/27 1 |set |Nagano Prefecture In one lump sum [Takasegawa office
285|Construction hydroelectric . S_hm-Takasegawa Power Station: Repair of Nos. 3 and 4 drainage Repair 2020/03 2020/08/20 2020/10/20 1 [set [Nagano Prefecture In one lump sum |Takasegawa office
power generation|pipes
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. hydroelectric . . . . . . )
286 |Construction power generation Domura No. 2 Power Station: Repair of hydraulic turbine Repair 2019/06 2019/11/01 2020/03/25 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
. hydroelectric . . . . . . )
287 |Construction power generation Domura No. 3 Power Station: Repair of hydraulic turbine Repair 2019/06 2019/11/01 2020/03/25 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
288|Construction | Ydroelectric  \Minowa Power Station and five other power stations: Repair of Repair 2019/08 2019/10/01 2019/12/25 1|set [Nagano Prefecture In one lump sum |Chikumagawa office
power generation|temporary power supply circuit
. hydroelectric . L . . . . . )
289|Construction power generation Shimagawara Power Station: Repair of No. 1 hydraulic turbine Repair 2019/11 2020/11/20 2021/03/29 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
290(Construction hydroelectric . Haneo Power Station: Repair of No.1 and No.2 generators wind Repair 2019/09 2019/11/25 2020/01/15 1 [set [Gunma prefecture In one lump sum [Naganoharanoffice
power generation|tunnel others
. hydroelectric . . . . . . )
291|Construction power generation Houkigawa Power Station: Repair of flood prevention measures Repair 2019/06 2019/08/01 2019/09/01 1 |set |Tochigi prefecture In one lump sum [Nasuno office
. hydroelectric . . ) . . . . .
292|Construction power generation Nasuno Control Center: Repair of Office security section Repair 2019/06 2019/08/01 2019/08/30 1 |set [Tochigi prefecture In one lump sum [Nasuno office
hvdroelectric In the service area of the Nasuno Station: Installation of panel for
293(Construction p)(;wer generation corresponding and graded output control of water condition, and other |Repair 2019/07 2019/11/01 2019/12/01 1 |set [Tochigi prefecture In one lump sum [Nasuno office
job
) hydroelectric Lo . N . . )
294 (Construction power generation Akagawa Power Station: Installation of trading instruments Repair 2019/07 2019/11/01 2019/12/01 1 |set |Tochigi prefecture In one lump sum [Nasuno office
. hydroelectric . . . . . .
295|Construction power generation Ichinose Power Station: Delivery road maintenance work Repair 2019/04 2019/06/20 2019/08/30 1 |set |Gunma prefecture In one lump sum [Numata office
296|Construction hydroelectric . Komatsu Power Station: In relation to installation of measuring Repair 2019/08 2019/09/12 2019/11/14 1 [set [Gunma prefecture In one lump sum [Numata office
power generation [equipment
. hydroelectric — . . . . )
297 Construction power generation Komatsu Power Station: Installation of measuring equipment Repair 2019/08 2019/09/12 2019/11/14 1 [set [Gunma prefecture In one lump sum [Numata office
298[Construction hydroelectric . Komatsu Power Station: Repair of entrance door flood prevention Repair 2019/08 2019/10/16 2019/11/08 1 |set |Gunma prefecture In one lump sum [Numata office
power generation|measures
209|Construction | Ydroelectric |Komatsu Power Station: Repair of water supply pipe, and wo other o ;. 2019/08 2019/10/16 2019/11/08 1|set |Gunma prefecture In one lump sum |Numata office
power generation |jobs
300|Construction hydroelectric . Ichlr_mse Power Station: In relation to installation of measuring Repair 2020/02 2020/04/16 2020/09/15 1 |set |Gunma prefecture In one lump sum [Numata office
power generation [equipment
. hydroelectric . . . . . . )
301|Construction power generation Ichinose Power Station: Installation of measuring equipment Repair 2020/02 2020/04/16 2020/09/15 1 [set [Gunma prefecture In one lump sum [Numata office
. hydroelectric . P . . '
302|Construction power generation Yamakita Power Station: Qil spill prevention work Repair 2019/06 2019/08/01 2019/09/20 1 |set |Kanagawa prefecture In one lump sum |[Matsuda office
. hydroelectric . — . - . .
303|Construction power generation Hatajyuku Power Station: Repair of building Repair 2019/06 2019/08/01 2019/09/20 1 |set |Kanagawa prefecture In one lump sum |Matsuda office
. hydroelectric . — . o . )
304|Construction power generation Ochiai Power Station: Repair of elevator room ceiling Repair 2019/06 2019/08/01 2019/09/20 1 |set |Kanagawa prefecture In one lump sum |[Matsuda office
. hydroelectric . — . - . .
305|Construction power generation Arashi Power Station: Repair of building Repair 2019/06 2019/08/01 2019/09/20 1 [set [Kanagawa prefecture In one lump sum [Matsuda office
. hydroelectric . . . . . . - . . '
306|Construction power generation Arashi Power Station, etc.: Repair of automatic operation circuit Repair 2019/07 2019/09/09 2020/03/19 1 |set [Shizuoka Prefecture In one lump sum |[Matsuda office
. hydroelectric . — . . . . .
307|Construction power generation Mine Power Station: Repair of hydraulic turbine Repair 2019/10 2020/01/07 2020/04/20 1 |set |Kanagawa prefecture In one lump sum |Matsuda office
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308|Construction hydroelectric . Kasum_lzawa Power Station: Repair work related to centralization of Repair 2019/06 2019/09/02 2019/11/06 1 [set [Nagano Prefecture In one lump sum [Matsumoto office
power generation |supervisory control
) hydroelectric . . . . . )
309(Construction power generation Kasumizawa Power Station: Installation of automatic flow controller  [Repair 2019/06 2019/09/02 2019/11/06 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
. hydroelectric . . . . . .
310|Construction power generation Azumi Power Station: Repair of drainage gardenwater gauge Repair 2019/06 2019/09/17 2019/12/18 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
. hydroelectric . . . Lo . . )
311|Construction power generation Azumi Power Station: Repair of 1A circuit other, and other job Repair 2019/06 2019/09/17 2019/12/18 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
. hydroelectric . . . L . . .
312|Construction power generation Midono Power Station: Repair of 1A circuit other, and other job Repair 2019/06 2019/09/17 2019/12/18 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
313|Construction hydroelectric . Magkawa Power Station: In relation to installation of measuring Repair 2019/06 2019/09/30 2019/11/14 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
power generation |equipment
. hydroelectric . . . .
314|Construction power generation Maekawa Power Station: Repair of CV cable Repair 2019/06 2019/09/30 2019/11/14 1 [set [Nagano Prefecture In one lump sum [Matsumoto office
. hydroelectric . L . . )
315|Construction power generation Midono Power Station: Repair of CV cable Repair 2019/08 2019/11/15 2019/12/19 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
) hydroelectric . . . . . )
316|Construction power generation Ryusima Power Station: Installation of automatic flow controller Repair 2019/11 2020/02/03 2020/03/24 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
317|Construction | Ydroelectric jRyusima Power Station: Unification and repair of initial power Repair 2019/11 2020/02/03 2020/03/24 1 |set [Nagano Prefecture In one lump sum  [Matsumoto office
power generation|receiving and start-up circuits
318|Construction hydroelectric . Yuggvx_/a Power Statlon:_Unl_f ication and repair of initial power Repair 2019/11 2020/03/12 2020/05/12 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
power generation [receiving and start-up circuits
. hydroelectric . I . . . . )
319|Construction power generation Midono Power Station: Repair of No. 1 hydraulic turbine Repair 2019/11 2021/01/05 2021/08/06 1 [set [Nagano Prefecture In one lump sum [Matsumoto office
. hydroelectric — . . . . )
320|Construction power generation Yugawa Power Station: Repair of hydraulic turbine Repair 2019/11 2021/11/01 2022/03/31 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
321|Construction |Ydroetectric  jKomahashi Station: Removal and disposal of hydroelectric power | g g 2019/04 2019/07/01 |  2019/08/28 1|set |Yamanashi Prefecture In one lump sum |Komabashi office
power generation|plant central monitoring and control device
322|Construction hydroelectric . Haneo Pc_>wer Station: Remov_al and disposal of OLR board for Removal 2019/09 2019/11/01 2019/12/26 1 |set |Gunma prefecture In one lump sum [Naganoharanoffice
power generation|Haruna Line, and three other jobs
323|Construction | Ydroelectric  jinawashiro No. 1 Power Station: No.1 generator cooler side cover inspection and 2019/07 2019/09/02 2019/09/20 1 |set |Fukushima Prefecture In one lump sum_ |Inawashiro office
power generation|disassembly and assembly repair
324|Construction hydroelectric . Inavyashlro No. 2 Power Station: Prems_e |nspect!on of hydraulic |nspgct|on and 2019/08 2020/05/25 2020/09/28 1 |set |Fukushima Prefecture In one lump sum |Inawashiro office
power generation|turbine of No. 2 generator pump, and nine other jobs repair
325|Construction hydroelectric . |Minakami Power Station: Automatization of local control system mspgctlon and 2019/04 2019/09/09 2019/12/05 1 |set |Gunma prefecture In one lump sum |Okutone office
power generation repair
326|Construction hydroelectric . Sudagai POW Station: Replacement of transformer for the station, |nspgct|on and 2019/05 2019/09/17 2019/11/06 1 |set |Gunma prefecture In one lump sum |Okutone office
power generation|and another job repair
327|Construction | Ydroelectric | Sudagai Power Station: Replacement of transformer for the station, |inspection and 2019/05 2019/09/17 2019/11/06 1|set |Gunma prefecture In one lump sum |Okutone office
power generation|and another job repair
328|Construction hydroelectric . vagisawa Power Station: Inspection of hydraulic turbine of No. 3 |nspgct|on and 2019/06 2019/09/13 2019/11/19 1 |set |Gunma prefecture In one lump sum |Okutone office
power generation|generator pump repair
329|Construction | Ydroelectric  jTanbara Power Station: Inspection of hydraulic turbine of No. 3 inspection and 2019/12 2020/04/27 2020/07/17 1 [set |Gunma prefecture In one lump sum |Okutone office
power generation|generator pump repair
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330|Construction | Ydroelectric  jHakojima Power Station: Replacement of excitation equipment for No. jinspection and 2019/07 2019/09/02 2020/01/20 1 [set |Gunma prefecture In one lump sum  |Shibukawa office
power generation|1 generator, and three other jobs repair
331 |Construction hydroelectric . |Saku Power Station: Modification of automatization system |nspgctlon and 2019/08 2020/01/20 2020/03/20 1 |set |Gunma prefecture In one lump sum |Shibukawa office
power generation repair
332|Construction hydroelectric . |Hakojima Power Station: Modification of automatization system mspgcnon and 2019/08 2019/10/25 2019/12/20 1 |set |Gunma prefecture In one lump sum [Shibukawa office
power generation repair
333|Construction | Ydroelectric ~|Saku Power Station: Replacement of No. 1, 2, 3, 4 generators inspection and 2019/09 2019/11/01 2020/03/25 1 [set |Gunma prefecture In one lump sum | Shibukawa office
power generation|protection panel, and three other jobs repair
334|Construction hydroelectric . |Hakojima Power Station: Installation of measuring equipment mspgcnon and 2020/01 2019/07/02 2019/09/02 1 |set |Gunma prefecture In one lump sum [Shibukawa office
power generation repair
335|Construction hydroelectric . Shiobara Power Statlo'n: Inspec'tlon of hydraulic turbine of No. 2 |nsp§ctlon and 2019/07 2019/11/11 2019/12/11 1 |set |Tochigi prefecture In one lump sum [Nasuno office
power generation|generator pump, and five other jobs repair
336|Construction | Ydroelectric  jNumagami Power Station: In relation to automatization of local control | ., . 2019/07 2019/12/05 2020/03/26 1 [set |Fukushima Prefecture In one lump sum_|Inawashiro office
power generation system
337|Construction | vdroelectric | Chikumagawa Works Internal Power Stations: Inundation risk Other 2019/05 2019/08/01 2019/09/30 1 |set [Nagano Prefecture In one lump sum |Chikumagawa office
power generation|measures construction
338|Construction hydroelectric . Domura N o.lPower_ Statlon e_md three other power stations: . Other 2019/07 2019/09/09 2020/03/13 1 |set |Nagano Prefecture In one lump sum [Chikumagawa office
power generation|Preparation of conditions maintenance for centralized at one site
. hydroelectric . — . . . . )
339|Construction power generation Sasadaira Power Station: Installation of oil water separation device Other 2019/05 2019/09/01 2020/08/31 1 |set |Nagano Prefecture In one lump sum |[Head Office
340|Construction hydroelectric . Aka_z awa Power Station: In_s taIIatlo_n of remote monitoring control Other 2019/06 2019/08/19 2020/03/10 1 |set |Tochigi prefecture In one lump sum [Head Office
power generation|equipment and other electrical equipment
. hydroelectric . . - )
341|Construction power generation Akazawa Power Station: Installation of Crane Other 2019/07 2019/09/10 2019/11/06 1 |set [Tochigi prefecture In one lump sum |[Head Office
) hydroelectric _— . S . )
342|Construction power generation Hayakawa No. 1 Power Station: Installation of building lighting Other 2019/10 2019/12/02 2020/04/01 1 |set |Yamanashi Prefecture In one lump sum [Head Office
. hydroelectric L . . . . )
343|Construction power generation Hayakawa No. 1 Power Station: Installation of drainage device Other 2019/12 2020/02/03 2020/04/01 1 |set |Yamanashi Prefecture In one lump sum |Head Office
) hydroelectric _— . . . )
344|Construction power generation Hayakawa No. 1 Power Station: Installation of stairs, etc. Other 2019/12 2020/03/02 2020/07/03 1 |set |Yamanashi Prefecture In one lump sum [Head Office
345|outsourcing | Ydraulic civil in the service area of the Kofu Station: Design consignment for [TV ., 2019/08 2019/10/01 2020/04/24 1|set |Yamanashi Prefecture In one lump sum  |Kofu office
engineering monitoring equipment installation work
346|outsourcing hydfa“"c. civil In the service area of the Kofu Station: Outsourcing on Waterway Other 2019/08 2019/10/01 2020/03/19 1 |set |Yamanashi Prefecture In one lump sum [Kofu office
engineering conservation survey
347|outsourcing | Ydraulic civil | Shishidome Power Station: Industrial waste separation consignment |, 2019/04 2019/05/22 2019/09/22 1|set |Yamanashi Prefecture In one lump sum |Komabashi office
engineering at Asumi soil disposal site
348|outsourcing hydfa“"c. civil Shmgnoga_wa Power Station: Investigation of flood risk survey for Other 2019/07 2019/09/02 2020/02/27 1 |set |Nagano Prefecture In one lump sum [Shinanogawa office
engineering Nishi Otaki dam
349|outsourcing | draulic civil - Kiyotugawa Power Station: Outsourcing on Detailed study on Other 2019/08 2019/10/01 2020/02/27 1[set [Niigata Prefecture In one lump sum  |Shinanogawa office
engineering simplification of intake control of existing small scale intake
. hydraulic civil . . L I . )
350|outsourcing engineering Sedimentation situation investigation of Takase adjustment pond Other 2019/08 2019/10/01 2020/03/20 1 |set |Nagano Prefecture In one lump sum [Takasegawa office
351 outsourcing | Ydraulic cvil - jHoukigawa Power Station: Examination of the houkigawa dam Other 2019/04 2019/06/10 2020/02/28 1 [set |Tochigi prefecture In one lump sum |Nasuno office
engineering seismic design details
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352|outsourcing | Ydraulic cvil - lwamoto Power Station: Outsourcing of design study of Akayanagawa . 2019/07 2019/10/01 2020/03/06 1|set |Gunma prefecture In one lump sum |Numata office
engineering Channel Bridge seismic reinforcement work

353|outsourcing “ydfa““c. civil Iwamuro Power Ste}tlon: Study on discharge method to maintain the Other 2019/08 2019/10/07 2020/02/21 1 |set |Gunma prefecture In one lump sum [Numata office
engineering flow rate of Katashinagawa Intake Dam, etc.

354outsourcing | Ydraulic cvil - in the service area of the Hayakawa Station: Outsourcing on Power |, 2019/07 2019/09/09 2020/03/14 1|set |Shizuoka Prefecture In one lump sum |Hayakawa office
engineering station waterway equipment wiring survey

355|outsourcing “ydfa”"c. civil In the service area of the Haygk awa St.atlon: Ogtsourcmg Ledger Other 2019/07 2019/09/09 2020/03/14 1 |set |Shizuoka Prefecture In one lump sum [Hayakawa office
engineering maintenance of water channel installation drawings

356|outsourcing | Ydraufic civil - jNagamine Power Station: Outsourcing of detailed design fornew ., 2019/05 2019/07/08 2021/02/19 1 [set |Fukushima Prefecture In one lump sum |Head Office
engineering construction of Nagamine water gate

357|outsourcing “ydfa”"c. civil Taira Power Station: Outspurcmg on investigation and design for Other 2019/09 2019/11/01 2020/06/30 1 |set |Nagano Prefecture In one lump sum [Head Office
engineering replacement of water turbine generator

358|outsourcing | Ydraulic civil - Kamimoku Power Station: Outsourcing on Schematic design of Other 2020/02 2020/04/01 2021/02/24 1|set |Gunma prefecture In one lump sum |Head Office
engineering hydroelectric generator foundation, etc.

359|outsourcing | draulic civil - \Kamikuya Power Station: Outsourcing on Schematic design of Other 2020/02 2020/04/01 2021/02/24 1|set |Gunma prefecture In one lump sum  |Head Office
engineering hydroelectric generator foundation, etc.

360|outsourcing hydfa“"c. civil Klyqtugawa Power St_atlon: Outsourcing on Basic research and Other 2019/06 2019/08/05 2021/06/24 1 |set [Niigata Prefecture In one lump sum [Head Office
engineering design of hydroelectric generator

361 outsourcing | Ydraulic civil - jOutsourcing on Survey and investigation of the left bank collapse . 2019/07 2019/10/01 2019/12/20 1 |set [Nagano Prefecture In one lump sum  [Matsumoto office
engineering point downstream of Azumi Power Station Dam

362|outsourcing hydfa“"c. civil Azumi Pc_>wer Statlon_and other 2 power stations: Outsourcing on Other 2019/09 2019/11/05 2020/03/27 1 |set |Nagano Prefecture In one lump sum [Matsumoto office
engineering Submersible remote inspection

363|outsourcing | Ydroelectric  jinawashiro Office: Outsourcing Monitoring control equipment software| ., . 2019/10 2020/03/10 2020/03/26 1 |set |Fukushima Prefecture In one lump sum_ |Inawashiro office
power generation|change business in the second half of fiscal 2019

364|outsourcing hydroelectric . Tanbara Power Station: Outsourc_lng on Inspection of current Other 2020/01 2020/05/11 2020/07/17 1 |set |Gunma prefecture In one lump sum |Okutone office
power generation|transformer for 275kV No. 2 bus instruments, etc.

. hydroelectric . . . . - . )
365|outsourcing power generation Kawamata Power Station: Outsourcing on Insulating oil exchange Other 2019/08 2019/10/22 2019/12/20 1 |set [Tochigi prefecture In one lump sum [Kinugawa office
366|outsourcing hydroelectric . Mmoc_h_l Power _Statlon: Outsourgng on No. 1 main transformer Other 2019/06 2019/12/02 2020/02/07 1 |set |Nagano Prefecture In one lump sum |Saigawa office

power generation|electricity cleaning and another job
367|outsourcing | droelectric | Saku Power Station: Outsourcing on oil exchange of Unit1and 2., o 2019/09 2020/02/03 2020/03/20 1 [set |Gunma prefecture In one lump sum | Shibukawa office
power generation|main transformers

. hydroelectric . . . o . - '
368|outsourcing power generation Shiobara Power Station: Outsourcing on Precise inspection of 032  |Other 2019/07 2019/11/01 2019/12/01 1 |set |[Tochigi prefecture In one lump sum [Nasuno office
369|outsourcing | Ydroelectric - jHayakawa Power Station: Outsourcing on Special industrial waste | ., 2019/05 2019/08/01 2019/11/29 1|set |Yamanashi Prefecture In one lump sum |Head Office

power generation [processing
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