

<Reference>

April 17, 2014

Tokyo Electric Power Company

Picture of Installation/ Draining of Ready-Made Tanks at Fukushima Daiichi NPS (2)

■Date: April 17, 2014

■Work record: AM 7:05: Arrive at port
7:30: Docked
9:00: Start draining
9:20: First tank lifted up to shallow draft quay
12:05: 6th tank lifted up to shallow draft quay (work completed)



Shipping on barge (1)



Shipping on barge (2)



Docked at shallow draft quay



Drained at shallow draft quay Boarded on super carrier (1)



Loaded on shallow draft quay



Boarded on super carrier (2)

Photo taken on April 17, 2014


Photo taken by Tokyo Electric Power Company

(Reference) Ready-made contaminated water storage tank shipping

- As measures to accelerate tank construction have been reviewed, the company decided to install of ready-made tanks built at factories outside and shipped on barge to the power station, other than the existing onsite welded tanks.

[Ready-made Tanks]


Built at factory



Factory inspection


Shipping

Factory to power station



Draining


(Loaded on shore)



Onsite Transportation


Installation

(Site inspection included)




[Onsite Welded Tanks]

Fabricated at factory



Factory inspection

Material transportation



Welded onsite

Site inspection

