Work Schedule of the Main Inspection/Restoration of the Kashiwazaki-Kariwa Nuclear Power Station in Response to the Niigata-Chuetsu-Oki Earthquake (during 4 Weeks)

[Inspection/Restoration Status]

-	· · · · · ·								
•	From	April	15,	2012	(Sun)	to May	12,	2012 (Sat)	

System / Equipment	Items	April 15 (Sun) to April 21 (Sat)	April 22 (Sun) to April 28 (Sat)	April 29 (Sun) to May 5 (Sat)	May 6 (Sun) to May 12 (Sat)	Status of Inspection / Restoration	
Unit 2 Turking facilities	Turking importing					High-pressure turbine and low-pressure turbine (A) (B) (C) detailed inspection commenced on Dec. 7, 2009.	
Unit 2 Turbine facilities	Turbine inspection					High-pressure turbine and low-pressure turbine (A) (B) (C) restoration work commenced on Dec. 12, 2011.	
Other facilities	Main generator inspection					Inspection commenced on Mar. 19, 2008.	
Seismic reinforcement	Seismic reinforcement works such as pipe supports					Reinforcement work commenced on Feb. 1, 2011.	
Unit 3 Reactor facilities	Primary containment vessel closure					Closure work commenced on Mar. 3, 2011.	
Verification of system integ	grity System functional test					System functional test commenced on Nov. 16, 2010.	
						High-pressure turbine and low-pressure turbine (A) (B) (C) detailed inspection comment on Aug. 3, 2009. High-pressure turbine and low-pressure turbine (A) (B) (C) restoration work commenced Jul. 5, 2010.	
Unit 4 Turbine facilities	Turbine inspection						
Other facilities	Main generator inspection					Inspection commenced on Jan. 15, 2008.	
	Inspection of power supply input transformer of the primary loop recirculation system adjustable speed drive					Carrying in and installation work commenced on Jun. 12, 2009.	
Seismic reinforcement	Seismic reinforcement works such as pipe supports					Reinforcement work commenced on Jan. 17, 2011. Reinforcement work for attached structure of reactor pressure vessel commenced on Jun. 27, 2011.	

* Inspection results for each facilities will be announced as soon as they compiled.

* Inspection and restoration work and execution date for each item may alter according to the situation.

* All units are under periodical inspection.

Appendix April 19, 2012