

2023 Procurement Plan

[For TEPCO Holdings, Incorporated]

*This plan may change without notice. *There are cases the actual procurement transaction is proceeding when this is released. *There are categories with which supplier registration is needed prior to the tender.

[Nuclear Power Equipment]

No.	Type of contract	Category	Item Name	Quantity	Unit	Place of Delivery	Date of Delivery (Commencement) yyyy/mm/dd	Date of Delivery (Completion) yyyy/mm/dd
1	purchase	instrumentation	Kashiwazaki/kariwa nuclear power plant, Unit2:Regular inspection monitoring panel replacement	1	set	As per our instruction	2023/12/20	2024/04/20
2	purchase	electric devices	Kashiwazaki/kariwa nuclear power plant,-G:500kV/66kV GIS replacement (Phase 2) and removal of the same	1	set	As per our instruction	2024/04/01	2025/04/30
3	purchase	radioactive waste	Fukushima No2 nuclear power plant-1,2W:Monitoring/control device replacement	1	set	As per our instruction	2023/10/02	2024/06/28
4	purchase	electric devices	Fukushima No2 nuclear power plant-1G:R/B overhead crane controller replacement	1	set	As per our instruction	2024/04/01	2024/11/07
5	purchase	radioactive waste	Fukushima No2 nuclear power plant, Cask storage building overhead crane control panel replacement	1	set	As per our instruction	2023/07/03	2024/04/24
6	purchase	radioactive waste	Fukushima No2 nuclear power plant, Site bunker building ceiling crane control panel replacement	1	set	As per our instruction	2023/08/21	2024/04/18
7	purchase	others	Kashiwazaki/kariwa nuclear power plant, Unit6:PC simulator computer exchange	1	set	As per our instruction	2023/10/01	2025/02/01