

2023 Procurement Plan

[For TEPCO Power Grid, Incorporated]

*This plan may change without notice. *There are cases the actual procurement transaction is proceeding when this is released. *There are categories with which supplier registration is needed prior to the tender.

[Substation Equipment]

No.	Type of contract	Category	Item Name	Quantity	Unit	Place of Delivery	Date of Delivery (Commencement) yyyy/mm/dd	Date of Delivery (Completion) yyyy/mm/dd
1	Equipment	Protection/regulating equipment	Improvement of valve module for Unit 2 FC 60Hz conversion	1	set	Nagano Prefecture	2023/07/04	2024/12/06
2	Equipment	Voltage transformers/other transformers	66kV Super clad 66/6kV 20MVA 1H+5F 45dB with protective wall	1	set	Saitama Prefecture	2024/07/23	2024/11/06
3	Equipment	Voltage transformers/other transformers	66kV Super clad 66/6kV 20MVA 65dB Oil Conducting Self-Cooling	1	set	Tokyo Metropolis	2024/11/25	2025/04/24
4	Equipment	Voltage transformers/other transformers	66kV Super clad 66/6kV 20MVA 50dB	1	set	Tokyo Metropolis	2024/08/06	2025/02/04
5	Equipment	Voltage transformers/other transformers	66kV Super clad 66/6kV 20MVA 50dB	1	set	Tokyo Metropolis	2024/08/05	2024/10/16
6	Equipment	Voltage transformers/other transformers	Transformer for power transmission 275kV/66kV/21kV 300MVA Outdoor Oil-conducting air-cooled type	1	unit	Tokyo Metropolis	2025/12/02	2026/06/23
7	Equipment	Voltage transformers/other transformers	Batch replacement of circulating water pump(including motor) Electric and Check valve	3	unit	Tokyo Metropolis	2025/05/12	2025/06/27
8	Equipment	Voltage transformers/other transformers	Installation of gas blower for main transformer No.1 and No.2	1	set	Tokyo Metropolis	2024/11/26	2025/02/28
9	Equipment	Voltage transformers/other transformers	Transformer for power transmission 275kV/147kV 450MVA	1	unit	Kanagawa Prefecture	2025/11/03	2027/07/30
10	Equipment	Voltage transformers/other transformers	Transformer for power transmission 275kV/147kV 450MVA	1	unit	Chiba Prefecture	2026/05/01	2027/11/30
11	Equipment	Control devices/switchboards/feeding devices	IF panel for IP	1	set	Saitama Prefecture	2025/04/07	
12	Equipment	Insulators	Repair of insulator cleaning equipment buried pipe at Shin-Keiyou substation and others	1	set	Chiba Prefecture	2023/12/04	2024/03/15
13	Equipment	Switches	72kV gas-insulated switchgear No. 3 transformer 3rd 4000A	1	set	Saitama Prefecture	2027/03/01	2029/03/23
14	Equipment	Switches	72kV gas-insulated switchgear	1	set	Chiba Prefecture	2025/02/03	2025/11/04
15	Equipment	Switches	Replacement of AMP-PD for Bousou line Unit 1 and 2 at Shinkeiyo Substation	1	set	Chiba Prefecture	2025/04/11	2025/12/05
16	Equipment	Switches	Replacement of AMP-PD for Inba line Unit 1 and 2 at Shinkeiyo Substation	1	set	Chiba Prefecture	2024/12/03	2025/03/06
17	Equipment	Switches	Replacement of AMP-PD for Kou2 and Otsu2 at Shinkeiyo Substation	1	set	Chiba Prefecture	2024/09/02	2024/12/17
18	Equipment	Switches	Replacement of AMP-PD for Kou1 and Otsu1 at Shinkeiyo Substation	1	set	Chiba Prefecture	2024/09/02	2024/11/12
19	Equipment	Switches	300kV gas insulated switchgear for power transmission	1	set	As per our instruction	2025/03/03	2027/06/21
20	Equipment	Switches	275kV gas insulated switchgear (Transformer line)	1	set	As per our instruction	2025/04/10	2026/06/18
21	Equipment	Switches	300kV gas insulated switchgear	1	set	Chiba Prefecture	2025/01/07	2025/11/04
22	Equipment	Switches	154kV GIS gas insulated switchgear	1	set	Kanagawa Prefecture	2025/05/01	2025/09/30
23	Equipment	Switches	Removal of 168kV gas insulated switchgear	1	set	Saitama Prefecture	2024/04/15	2024/09/10

[Substation Equipment]

No.	Type of contract	Category	Item Name	Quantity	Unit	Place of Delivery	Date of Delivery (Commencement) yyyy/mm/dd	Date of Delivery (Completion) yyyy/mm/dd
24	Equipment	Switches	Repair of 50Hz*72kV VGC for phase adjustment (L991,L992) at Shin-Shinano substation and 1 other	1	set	Nagano Prefecture	2025/02/01	2025/05/30