

Process concerning smart meter deployment up to now

**February, 2011**

Promotion of the smart meter deployment was decided in the government.  
The report of “The Study Group on the Smart Meter Scheme” was published.



**November, 2011**

Goal for the deployment was decided in the government.  
“Intensive deployment of smart meters in the next 5 years aiming at covering 80% of total demand (Nov., 2011 Action Plan to Ensure Stable Energy Supply and Demand)



**November, 2011**

The original plan by TEPCO was totally revised based on the rationalization request from Nuclear Damage Liability Facilitation Fund.



**March – April, 2012**

Request for Comments concerning the specification of the metering part and the communication part for smart meters was published and comments were received.  
(482 comments from 88 companies were received)



**July, 2012**

“Basic Concept for Smart Meter Specification based on RFC” was published.  
The specification was totally revised based on the following 3 principles.  
① Achieving the intensive cost reduction  
② Securing the external connectivity (Adoption of international standard)  
③ Securing the technical expandability for the future



**October – December, 2012**

- A new specification of metering part was disclosed. (Oct.)
- “Request for Proposals of Communication Systems for Smart Meters” was published.(Nov.)
- “Request for Proposals of Smart Meter Operation Management System” Was published.(Dec.)



**November, 2013**

“Smart Meter Strategy Committee” was established in TEPCO. (Held 7 times so far)  
- Interdepartmental coordination from the company-wide optimization standpoint  
- Seeking expert advices on technical issues from the Executive Advisors to the Nuclear Damage Liability Facilitation Fund

## 【Appendix 1】

### The process for selecting the partner company through RFP

#### RFP for Communication System

##### <Public offering for participants>

- Nov.19<sup>th</sup>, 2012 – Nov.27<sup>th</sup>, 2012
- The Number of applicants : 33



##### <Held information Session and presented RFP>

- Dec. 14<sup>th</sup>, 2012
- The number of participants : 30



##### <Deadline of proposals>

- Feb. 28<sup>th</sup>, 2013
- The number of submission : 5



##### <Primary technical evaluation (documentary)>

- The number of successful candidates : 4



##### <Presentation session>

- Mar. 26<sup>th</sup> and 28<sup>th</sup>, 2013
- The number of presenters : 4
- Attendees: Vice president Yamaguchi, Managing director Takebe, Executive Advisors to the Nuclear Damage Liability Facilitation Fund, etc.



##### <Judging committee with Executive Advisors to the Nuclear Damage Facilitation Fund>

- Mar. 29<sup>th</sup>, 2013



##### <Smart Meter Strategy Committee>

- Apr. 8<sup>th</sup>, 19<sup>th</sup> and 25<sup>th</sup>, 2013
- Completed the secondary technical evaluation and bid evaluation



##### <Basic agreements with partner company>

- Apr. 30<sup>th</sup>, 2013 : Board of directors
- May 1<sup>st</sup>, Basic agreement

#### RFP for Operation Management System

##### <Public offering for participants>

- Dec.17<sup>th</sup>, 2012 – Dec.25<sup>th</sup>, 2012
- The Number of applicants : 27



##### <Held information Session and presented RFP>

- Jan. 17<sup>th</sup>, 2013
- The number of participants : 20



##### <Deadline of proposals>

- Mar. 8<sup>th</sup>, 2013
- The number of submission : 8



##### <Primary technical evaluation (documentary)>

- The number of successful candidates : 4



##### <Presentation session>

- Apr. 2<sup>nd</sup> and 4<sup>th</sup>, 2013
- The number of presenters : 4
- Attendees: Vice president Yamaguchi, Managing director Kataoka, Executive Advisors to the Nuclear Damage Liability Facilitation Fund, etc.



##### <Judging committee with Executive Advisors to the Nuclear Damage Facilitation Fund>

- Apr. 5<sup>th</sup>, 2013

