
2018 Procurement Plan
[Thermal Power Equipment]
[For TEPCO Fuel & Power, Incorporated]
*This plan may change without notice. *There are cases the actual procurement transaction is proceding when this is released. *There are categories with which supplier registration is needed prior to the tender.
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1 Purchase Fuel equipment Chute damper of the coal transfer conveyor Replacement 2019/01 2019/04/01 2019/09/27 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

2 Purchase Fuel equipment Roller of the B system ash transfer conveyor Replacement 2018/08 2018/12/12 2019/05/22 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

3 Purchase Fuel equipment Pulley of the coal transfer conveyor Repair 2019/02 2019/06/10 2019/11/15 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

4 Purchase Electricity Unit 3 rechargeable battery Replacement 2018/11 2018/11/12 2018/12/21 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

5 Purchase Electricity Repair of the generator stator Repair 2019/01 2019/01/07 2019/03/22 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

6 Purchase Electricity Repair of the radio controller in the berth No. 2 Repair 2018/11 2018/11/12 2019/02/15 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

7 Purchase Electricity Repair of the wedge of the shaft generator No. 2-2 Repair 2018/07 2019/02/09 2019/04/21 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

8 Purchase Electricity Repair of the cooling device of the step-up transformer No. 1–5 Repair 2018/07 2019/01/14 2019/05/13 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

9 Purchase Electricity Installation of the unit 6 wattmeter for transaction Others 2018/06 2019/10/09 2019/11/27 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

10 Purchase Control Water treatment and drainage controller Replacement 2018/06 2018/06/01 2018/06/29 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

11 Purchase Control Replacement of the ash transfer equipment controller Replacement 2018/07 2019/01/15 2019/03/27 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

12 Purchase Control Replacement of the unit 1 combustion management computer Replacement 2019/03 2020/09/01 2021/07/12 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

13 Purchase Control Replacement of the unit 1 gypsum separator controller Replacement 2018/07 2019/01/15 2019/03/27 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

14 Purchase Control Replacement (removal) of the unit 1 computer for control Replacement 2019/03 2020/10/14 2021/07/12 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

15 Purchase Control Replacement of the unit 1 computer for control Replacement 2019/03 2020/09/01 2021/07/12 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

16 Purchase Control Total nitrogen analyzer, COD analyzer Replacement 2018/06 2018/06/11 2018/08/24 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

17 Purchase Control Operation data processing computer Replacement 2018/07 2019/02/04 2019/02/28 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

18 Purchase Control Operation data processing computer Replacement 2018/05 2019/02/02 2019/03/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

19 Purchase Control Transmitter Replacement 2018/04 2018/04/25 2018/07/11 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

20 Purchase Control Optical cable Replacement 2019/01 2019/01/10 2019/03/22 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

21 Purchase Control Transmitter, pneumatic controller, IP converter Replacement 2018/07 2018/07/02 2019/01/25 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

22 Purchase Control Sampling analyzer Replacement 2019/03 2019/03/15 2019/05/30 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

23 Purchase Control Sampling analyzer Replacement 2018/04 2018/04/25 2018/07/11 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station
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24 Purchase Control Sampling analyzer Replacement 2018/10 2018/10/01 2018/12/12 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

25 Purchase Control LNG pump diagnostic equipment Replacement 2019/01 2019/01/07 2019/03/29 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

26 Purchase Control CO analyzer Repair 2019/01 2019/01/15 2019/03/27 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

27 Purchase Control HKG flow meter for transaction Others 2018/05 2019/04/01 2020/03/30 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

28 Purchase Boiler Heat exchanger (tube bundle) Replacement 2018/12 2019/10/09 2019/11/27 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

29 Purchase Boiler Nonmetal expansion joint Replacement 2018/08 2019/06/03 2019/07/25 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

30 Purchase Boiler Nonmetal expansion joint Replacement 2018/08 2019/02/09 2019/04/01 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

31 Purchase Turbine Cleaning ball collector for condensers Replacement 2019/03 2019/03/01 2019/08/27 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

32 Purchase Turbine Flex seal for exhaust ducts Replacement 2019/02 2019/02/13 2019/04/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

33 Purchase Turbine Flex Seal for exhaust ducts Replacement 2019/01 2019/01/30 2019/03/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

34 Purchase Turbine Flexible pipes for fuel gas Replacement 2018/10 2018/04/02 2019/03/29 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

35 Purchase Turbine Replacement of the steam turbine parts Replacement 2019/01 2019/02/13 2019/04/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

36 Purchase Turbine Replacement of the steam turbine parts Replacement 2018/10 2018/04/01 2019/03/31 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

37 Purchase Turbine Removal work of the sea water cooling device Replacement 2018/10 2018/04/01 2019/03/25 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

38 Purchase Turbine Removal of the sea water cooling device Replacement 2018/10 2018/04/01 2019/03/25 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

39 Purchase Turbine Turbine lubricating oil Replacement 2018/05 2018/05/28 2018/08/28 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

40 Purchase Turbine Nonmetal expansion Replacement 2019/03 2019/03/02 2019/06/14 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

41 Purchase Turbine Nonmetal expansion Replacement 2018/09 2018/09/06 2018/11/14 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

42 Purchase Turbine Contaminant removal equipment for high pressure control oil Replacement 2019/03 2019/03/16 2019/05/30 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

43 Purchase Turbine Contaminant removal equipment for high pressure control oil Replacement 2018/10 2018/10/01 2018/12/12 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

44 Purchase Turbine ST bearing Replacement 2018/09 2018/04/01 2019/03/31 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

45 Purchase Turbine
Repair of the main valve of the shaft turbine for Chiba thermal power
station No. 2-2 Repair 2019/02 2019/02/09 2019/04/01 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

46 Purchase Turbine Cleaning of the GT cooling steam filter Repair 2019/03 2019/01/30 2019/05/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

47 Purchase Turbine Repair of the gas turbine combustor parts Repair 2019/02 2019/02/13 2019/10/21 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station
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48 Purchase Turbine Repair of the gas turbine combustor parts Repair 2018/09 2018/09/10 2019/03/31 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

49 Purchase Turbine Repair of the gas turbine bucket Repair 2019/03 2019/03/01 2019/10/20 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

50 Purchase Turbine Repair of the gas turbine bucket Repair 2019/02 2019/02/13 2019/10/30 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

51 Purchase Turbine Repair of the damper in the GT enclosure Repair 2019/01 2019/01/30 2019/03/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

52 Purchase Turbine Inspection of the CCS circulating air compressor Repair 2019/01 2019/01/30 2019/06/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

53 Purchase Turbine
Repair of the gas turbine combustor parts and others for Kawasaki
thermal power plants No.2-3 Repair 2018/10 2018/10/11 2019/05/13 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

54 Purchase Turbine Repair of the gas turbine combustor parts Repair 2018/10 2018/10/05 2019/05/15 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

55 Purchase Turbine Repair of the gas turbine combustor parts Repair 2019/03 2019/03/10 2019/09/30 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

56 Purchase Turbine Repair of the gas turbine bucket Repair 2019/02 2019/02/08 2019/12/08 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

57 Purchase Turbine Repair of the gas turbine bucket Repair 2018/09 2018/09/15 2019/05/15 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

58 Purchase Turbine Repair of the gas turbine nozzle Repair 2018/09 2018/09/15 2019/05/15 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

59 Purchase Turbine Repair of the gas turbine nozzle Repair 2019/02 2019/02/08 2019/11/08 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

60 Purchase Turbine Inspection of the fuel gas valve Inspection and maintenance 2019/02 2019/02/13 2019/04/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

61 Purchase Turbine Inspection of the oil cylinder for driving the main valve Inspection and maintenance 2019/02 2019/02/13 2019/04/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

62 Purchase Turbine Inspection of the steam turbine materials Others 2019/02 2019/02/13 2019/04/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

63 Purchase Turbine Inspection of the steam turbine materials Others 2018/05 2018/05/28 2018/08/28 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

64 Construction Fuel equipment Storage work at the fuel acceptance facility Repair 2018/07 2018/04/16 2018/09/28 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

65 Construction Fuel equipment Painting and repair work of the biomass storage silo Others 2018/11 2019/01/07 2019/03/22 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

66 Construction Fuel equipment Painting work of the sea water pipes to the vaporizer Others 2018/05 2018/05/08 2018/09/13 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

67 Construction Fuel equipment Painting work of the vent stack in area R Others 2018/08 2018/08/29 2018/12/03 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

68 Construction Fuel equipment
Rustproof work of the frame of the units 7 and 8 LNG storage tanks
and pipes Others 2018/05 2018/04/02 2019/03/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

69 Construction Fuel equipment
Rustproof work of the frame of the pipes around the units 21–26 LNG
high-pressure pump Others 2018/05 2018/03/12 2019/03/08 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

70 Construction Fuel equipment
Rustproof work of the sea water fire fighting pipes around the storage
tanks in the base No. 1 Others 2018/05 2018/04/09 2019/03/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

71 Construction Fuel equipment
Rustproof work of the frame of the units 10 and 11 LNG storage tanks
and pipes Others 2018/05 2018/03/05 2019/03/15 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station
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72 Construction Fuel equipment Rustproof work of the units 1 and 2 vent stacks Others 2018/05 2018/04/02 2019/03/20 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

73 Construction Civil Engineering Repair work of the concrete of the oil unloading pier Repair 2019/03 2019/05/10 2019/09/30 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

74 Construction Civil Engineering Repair work of the upper coal unloading pier and others (FY2019) Repair 2019/03 2019/05/06 2019/12/18 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

75 Construction Civil Engineering Repair work of the curtain wall of the intake gate (No. 3) Repair 2019/03 2019/05/13 2019/11/22 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

76 Construction Civil Engineering Repair work of the curtain wall of the intake gate (No. 2) Repair 2018/10 2018/12/03 2019/03/22 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

77 Construction Civil Engineering Repair work of the concrete of the LNG berth (No. 3) Repair 2019/02 2019/04/01 2019/12/27 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

78 Construction Civil Engineering
Repair work of the fireproof boards of the bridge for pipes and
automobiles in the LNG berth (No. 2) Repair 2018/06 2018/07/14 2019/03/09 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

79 Construction Civil Engineering Repair work of the offshore steel pipe stakes in the LNG berth (No. 1) Repair 2018/06 2018/08/01 2019/03/15 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

80 Construction Civil Engineering Repair work of the bank D protection structure and others Repair 2018/05 2018/07/09 2018/11/09 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

81 Construction Civil Engineering
Reinforcement work of the foundation materials of the coal unloading
pier Others 2018/06 2018/07/23 2020/03/31 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

82 Construction Civil Engineering Development work of the next disposal site Others 2019/02 2019/04/01 2020/03/31 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

83 Construction Civil Engineering Installation of the pier for throwing coal ash in the next disposal site Others 2018/07 2018/07/02 2019/06/28 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

84 Construction Civil Engineering
Development work of the community involvement facilities, part of
restoration of the construction work No. 2 Others 2019/02 2019/04/01 2022/03/31 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

85 Construction Civil Engineering Aseismic reinforcement work of the ORV No. 8 Others 2018/07 2018/08/24 2019/02/12 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

86 Construction Civil Engineering
Aseismic reinforcement work of the buildings between LNG tanks No.
2–4 Others 2018/06 2018/08/01 2019/03/31 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

87 Construction Civil Engineering Maintenance work of the depth of water in front of the discharge gate Others 2018/06 2017/09/26 2019/03/29 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

88 Construction Architecture
Repair work of the air conditioners in the monitor room on the third
floor of the fuel monitor center and others Replacement 2018/07 2018/09/03 2018/12/21 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

89 Construction Architecture
Repair work and related removal work of the air conditioners for the
central control and main office building Replacement 2019/02 2018/04/01 2020/03/10 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

90 Construction Architecture
Replacement work of the air conditioners in the control device room
No. 1 Replacement 2018/07 2018/09/01 2019/02/28 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

91 Construction Architecture
Replacement work and related removal work of the air conditioners in
the shaft LCC rooms No. 1 and 2 of the affiliate main building No. 3 Replacement 2018/07 2018/01/15 2019/03/01 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

92 Construction Architecture
Replacement work and related removal work of the air conditioners in
the shaft LCC rooms No. 1 and 2 of the affiliate main building No. 3 Replacement 2018/07 2018/01/15 2019/03/01 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

93 Construction Architecture
Repair work and related removal work of the elevators for the boiler
No. 2 Replacement 2019/03 2019/04/15 2019/03/22 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

94 Construction Architecture Repair work of the exterior wall of the coal silo Repair 2019/03 2019/04/25 2019/07/20 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

95 Construction Architecture Water leakage repair work of the Kajima main buildings No. 5 and 6 Repair 2018/04 2018/05/10 2018/07/25 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station
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96 Construction Architecture
Repair work of the water supply pipes on the primary side of the
facilities in the site and others Repair 2018/07 2018/09/20 2018/12/20 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

97 Construction Architecture Repair work of the fuel transfer pump room No. 1 Repair 2018/08 2018/10/01 2018/12/21 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

98 Construction Architecture
Waterproof repair work of the maintenance storehouse (welfare
building) and other two items Repair 2018/05 2018/10/23 2019/02/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

99 Construction Architecture
Repair work of the drencher systems in the LNG berth No. 2 and
others Repair 2018/05 2018/08/01 2018/12/20 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

100 Construction Architecture
Waterproof repair work of the roof of the electric room for the intake
gate screen and other one item Repair 2018/04 2018/05/20 2018/08/20 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

101 Construction Architecture
Waterproof repair work of the roof of the electric room for the intake
gate screen and other one item Repair 2018/04 2018/10/02 2018/12/22 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

102 Construction Architecture Repair work of the lighting of the main office building Repair 2018/05 2017/02/20 2018/05/20 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

103 Construction Architecture
Repair work and other work of the lighting of the main office building
and annex Repair 2018/10 2018/06/01 2018/10/20 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

104 Construction Architecture
Repair work of the air conditioners in the subcontractor center and
other one item Repair 2018/10 2018/09/01 2018/12/10 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

105 Construction Architecture
Repair work of the air conditioners in the subcontractor center and
other one item Repair 2018/10 2018/11/01 2019/02/10 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

106 Construction Architecture
Repair work of the shutter of the LNG HI-Ex room and others and other
one item Repair 2018/04 2018/10/01 2019/02/20 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

107 Construction Architecture
Repair work of the shutter of the LNG HI-Ex room and others and other
one item Repair 2018/04 2018/06/04 2018/10/12 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

108 Construction Architecture Waterproof repair work of the roof of the affiliate main building No. 2 Repair 2018/09 2018/09/03 2018/12/21 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

109 Construction Architecture Repair work of the exterior passages of the subcontractor center Repair 2018/07 2018/10/01 2019/03/29 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

110 Construction Architecture Waterproof repair work of the affiliate power plant main building No. 8 Repair 2019/03 2019/04/03 2020/03/23 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

111 Construction Architecture Repair work of the monitors in the turbine main buildings No. 7 and 8 Repair 2019/03 2019/04/01 2019/09/27 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

112 Construction Architecture Installation work of the main gate security office of the annex Others 2018/04 2018/05/15 2018/08/10 1 Set Fukushima/ Ibaragi / Tokyo Area Thermal Power Station In one lump sum Fukushima/ Ibaragi / Tokyo Area Thermal Power Station

113 Construction Architecture Installation work of the automatic monitor system of fire alarms Others 2019/03 2019/05/10 2019/10/20 1 Set Chiba Area Thermal Power Station In one lump sum Chiba Area Thermal Power Station

114 Construction Architecture Installation work of a new GT pre-filter storage room Others 2018/08 2018/04/02 2019/03/20 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

115 Consignment Turbine Inspection of the steam turbine parts and materials Others 2019/03 2019/03/01 2019/06/14 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station

116 Consignment Turbine Inspection of the steam turbine parts and materials Others 2018/09 2018/09/26 2019/01/10 1 Set Kanagawa Area Thermal Power Station In one lump sum Kanagawa Area Thermal Power Station
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