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Outline of Decommissioning, Contaminated Water and Treated Water Management ., Secetratoftre Team fr counermeasuresfor

Fuel removal from the spent fuel pool was completed on December 22, 2014, at Unit 4 and on February 28, 2021, at Unit 3. On June 2,
2026, fuel removal commenced at Unit 2. Handling of ALPS treated water

"‘I'rial fuel debris retrieval at Unit 2 commenced on”September 10, 2024, and a milestone of the Mid-and-Long-Term Roadmap Regarding the discharge of ALPS treated water into the sea, TEPCO must
Commencing fuel debris retrieval at the first Unit” was achieved. _ . _ comply with regulatory and other safety standards to safeguard the public,

Work contlnues.sequenuaILy toward the start of fuel removal from Units 1 and fuel debrisyq 4 retrieval from Units 1-3. the ;ﬁ’;{%‘fggg‘gveeﬁsvg?nﬂ?:;tsag‘rfrggﬁf:t'}g;a'Or‘:‘é[flﬁgwe?fgﬁ;'wﬁrgoﬂ?nduuects

(Note 1) Fuel assemblies that melted during the accident along with nearby metal materials, etc. <Milestones in the Mid-and-Long-Term Roadmap> including enhanced monitoring, ensuring ob]ectivity and transparency by’

Units 1-6 | Completion of fuel removal | Within 2031 engaging with third-party experts and undergoing IAEA safety checks.
m Unit1 | Start of fuel removal FY2027 - FY2028 Moreover, accurate information will be disseminated with full transparency.
\/
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Contaminated water management - triple-pronged efforts -

(1) Efforts to promote contaminated water management based on the three basic policies

(3) Efforts to stably operate contaminated water management

o As part of the tsunami countermeasures, openings in buildings were closed and work to install
sea walls was completed. Construction to transfer the Water-Collection Facility Special for

@ "Removing" the contamination source @ "Redirecting" groundwater from the contamination source
® "Preventing leakage" of contaminated water

e For stagnant water in buildings (contaminated water), first, cesium and strontium are reduced by the : . : .
cesium absorption apparatuses (gARRY and KURIO?\I). Then, sta?nant water in buildings is treated by Subdrains & Groundwater drains from the T.P.+2.5m area to the T.P.+33.5m area will continue.
the multi-nuclide removal system (ALPS) and stored in welded-joint tanks. * As countermeasures for heavy rain, sandbags are being installed to suppress direct inflow into
e Multi-layered contaminated water management measures, including land-side impermeable walls and buildings while work to enhance drainage channels and other measures are being implemented
subdrains, have stabilized groundwater at a low level, and the increased contaminated water generated as planned. Red: (1) Promote contaminated water management based on
during rainfall is being supﬁressed by repairing damaged portions of the building roofs facing onsite. Burication _ the three basic policies
Through these measures, the amount of contaminated water generated has been reduced from approx. Need < B ) S e et water management
540 m3/day (May 2014, before implementing measures) to approx. 60 m3/day (in FY2025, 70 m3/day e dedjoint '
even assuming average rainfall (approx. 1,470 mm)). It was confirmed that the milestone of m Pumping up Removalof cesium

“suppressing the amount of contaminated water 8enerated to around 50-70 m3/day during average _Facing
rainfall by FY2028” was achieved three years ahead of schedule in FY2025.

e Measures to suppress the amount of contaminated water generated, such as facing around the
buildings and local water shutoff of building exterior walls, will continue to further suppress the amount

of inflow into the buildings and transfer from the T.P.+2.5m area to the buildings.

Reactor

Building

Repair of damaged
roof portions

-
-~
~-o

Turbine Building Pumping

Groundwater bypass %

(2) Efforts to complete stagnant water treatment Groundwater level \\\ w  Seawal Ground improvemert
u 1] ;
To reduce stagnant water levels in buildings as planned, work to install additional stagnant water TS TreF,”uf';piyng Pumpng o010
transfer equipment will proceed. el L. _ Port
s In 2020, treatment of stagnant water in buildings was completed, except for the Units 1-3 Reactor Pumping well W eIl BElls I ~ :
Buildings, Process Main Building and High-Temperature Incinerator Building. §
s While assessing dust impact, measures to reduce the stagnant water level were implemented. In S

Further declining water level
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Open cha

March 2023, the target water level in each building was achieved. For the Units 1-3 Reactor
Buildings, "reducing stagnant water in the Reactor Buildings to about half the amount at the end of

2020 during the period FY2022-2024" was achieved.

Measures are being implemented for the reduction of radiation dose and stabilization of zeolite sandbags on - .
H the basement floors of the Process Main Building and High-Temperature Incinerator Building. 1/7
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Progress Status and Future Challenges of the Mid-and-Long-Term Roadmap toward Decommissioning of TEPCO Holdings Fukushima Daiichi Nuclear Power Station (Outline)

Progress status

enclosure housing the robot arm, it was confirmed that the brake
mechanism on the shaft drive motor attached to some of the arm
joints could not be released.

the cause was likely rust resulting from water ingress.

The affected motor was replaced and, as a precaution,
waterproofing measures were implemented for all motors.
Operational verification of the robot arm is currently proceeding.

the access route) is scheduled to commence on October 2.

During operational checks on each piece of equipment inside the

Based on an inspection inside the motor, it was determined that

The PCV internal investigation and trial retrieval (construction of

Unit 2 Status of PCV internal investigation and trial retrieval

Manipulator

Retractable rpof _
&£ — .
= < emove
Reactor 0" =
Pressure _ Spent Fuel :} @ =
Vessel (RPV) Operating floor Pool (SFP) . x %
Primary \ Cover bag —§ H S
Containment =)= =
Vessel (PCV| = %»
7 -
= O
Pedestal | _g 3
Water Ef-
Fuel debris injection =
>E
— 8 2
Suppression ss
chamber £ <
(SC) S5
Unit 1

Reactor Building (R/B)

Removed fuel (assemblies)  Dome roof

566/566

(Fuel removal completed on
February 28, 2021)
hiel

Fuel-handling
machine Crane

FHM girder

__— CR guide tube

___CRD replacement
system-related facility

Front

fuel (assemblies) .-\

98/615

(As of October 1, 2026)
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Unit 2

Removed fuel (assemblies)

1535/1535

(Fuel removal completed on
December 22, 2014)

Cover for fuel
removal

Freezing

1568/1568

Land-side impermeable walls

@ The temperatures of the Reactor and the Primary Containment Vessel of Units 1-3 have been maintained stable.

There was no significant change in the concentration of radioactive materials newly released from Reactor Buildings into the air. It was concluded that the comprehensive cold
shutdown state had been maintained.
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< Remote control room >

Unit 2 Status of PCV internal investigation
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[. Confirmation of the reactor conditions

| Temperatures inside the reactors |

Through continuous reactor cooling by water injection, the temperatures of the Reactor Pressure Vessel (RPV) bottom
and the Primary Containment Vessel (PCV) gas phase were maintained as shown below for recent, though they varied
depending on the unit and location of the thermometer.
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Unit 1

Reactor feed water system:
L4mh
Core spray sy stem:
3

Air dose rate inside the Reactor Building:
Max. 5,150mSv/h (LF southeast area) (measured on July 4, 2012)

Nitrogen injection flowrate
into the RPV?:
32,77 Nt

Temperature of the RPV bottom
approx. 28°C

Nmagen Injection vlowrate into

the mh

An dose rate inside the PCV:
{ 9.7Svh

red from Apil 1010 19, 2015)

Temperature inside the PCV:

approx. 29°C
B o170, September 20,2026

Water lev é at thetriangular comer: TP2,474-2,984
(measured on September 20,2012)

* Indices related to the plantare values as of 11:00, September 30,2026

Unit 3

Reactor feed water sy stem
m¥h
Core spray system: 1 3 m3lh

Temperature of the RPV
bottom: approx. 31°C

Water level inside the PCV:
No water level on D/W side

[
Temperature at the triangular corner: 32.4-32.6°C
asured on September 20,2012)

Air dose rate inside the PCV (2:
Max. approx. 1Sv/h
(measured on October 20, 2015)

Temperature inside the PCV:

approx. -
of 11 ou September 29, 2026)

Water level inside the PCV: PCV bottom + approx. 6.3m
(measured on October 20, 2015)

[
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| SFP (9 temperature:

28.1°C

Temperature inside the PCV.

approx. 30°C

7/13 7/23 8/2 8/12 8/22 9/1

9/11

9/21 10/1 10/11

PCV gas phase temperatures (recent quarter)

*1 The trend graphs show part of the temperature data measured at multiple points.
*2 A part of data could not be measured due to maintenance and inspection of the facility and other work.

Unit 2

Air dose rate inside the Reactor Building: Max. 4,400mSv/h (1F southeast
area, upper penetration surface) (measured on Nov ember 16, 2011)

Nitrogen injection flow rate
into the RPV -
14.6 Nmé/h

Reactor feed water system:
0.0 m¥h
Core spray system:

d

PCV hydrog

System A: 0.00vol%
System B: 0.00vol%

of the RPV bottom:
approx. 35°C
Nitrogen \mechon flowrate into
-Nmh_|

the PCV (2!

‘Water level of the torus chamber:

pprox. TP2,264
(measured on Febriary 30,2013)

Air dose rate inside the PCV: |
Max. approx. 70Gy/h |

a rox. 180-920mSv /|
assd on Fat

Air dose rate inside Ahelurus chamber:

Temperature of stagnant water inside
the torus chamber: approx. 20-23°C
(measured on February 20, 2013)

Water lev el of the Turbine Building: T.P. -

(Removal of stagnant water was

completed in March 2017)

Air dose rate inside the Reactor Building: Max. 4,780mSv/h
(1F northeast area, in front of the equipment hatch)

(measured on November 27, 2012)

Nitrogen injection flow rate
into the RPV 1 566

(

14 25 Nm¥h

Removed fuel (assemblies)

(Fuel removal completed on
February 28, 2021)

SFP (9 temperature: - °C

Temperature inside the PCV: 30 °C

PCV hydrogen concentration
System A: 0.06 vol%
System B: 0.05vol%

L

measured on June

=fa—F—

Water lev el of the tosrus chamber: approx. TP1,934

Air dose rate inside the torus chamber: 100-360mSv/h
‘measured on July 11, 201

KA TP1,714(2012456 A 6 BRI

Water level of the Turbine Building: -
(Removal of stagnant water was completed in December 2020)

* Indices related to the plantare values as of 11:00, September 30,2026

| Release of radioactive materials from the Reactor Buildings |

Temperature inside the PCV:

approx. - ¢
s of 11:00, Septembe 29, 2026)

Water levelinside the PCV: PCV bottom + approx. 300mm

615

T SFP 9 temperature:  26.8°C

Temperature inside the PCV:

= approx. 35°C

L PCV hydrogen concentration
System A: 0.00vol%
System B: 0.00vol%

30-118mSv/h(m on April 18, 2012)
ISAmSviiesured on AN 11, 2008,

Waterlevel of the lorus chamber: approx. TP1834
(measured on June 6, 2012)
Air dose rate nside the forus chamber:

& Svasernd
Water evel at the rianguiar comer. TPL,614-1,754
(measured on June 2

Temperature at the tiangular cormer: 30.232.1C
(me:

Walev \evel of the Turbine Building

(Removal of slagnant water in December 2020)

* Indices related to the plantare values as of 11:00, September 30, 2026

(*1) RPV (Reactor Pressure Vessel)
(*2) PCV (Primary Containment Vessel)
(*3) SFP (Spent Fuel Pool)

As of August 2026, the concentration of radioactive materials newly released from Reactor Building Units 1-4 into the air
and measured at the site boundary was evaluated at approx. 5.5 x10-'2 Bg/cm?® and 9.3 x 10-'2 Bg/cm? for Cs-134 and -137
respectively, while the radiation exposure dose due to the release of radioactive materials there was less than 0.00003

mSv/year.

Annual radiation dose at site boundaries by radioactive materials (cesium) released from Reactor Building Units 1-4
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* The concentration limit of radioactive materials in the air outside the surrounding
monitoring area:
[Cs-134]: 2 x 105 Bg/cm?®
[Cs-137]: 3 x 10-° Bg/cm?®

* Data of Monitoring Posts (MP1-MP8).
Data of Monitoring Posts (MPs) measuring the air dose rate around the site boundary
showed 0.224 — 0.860 uSv/h (August 26 — September 29, 2026).
To measure the variation in the air dose rate of MP2-MP8 more accurately, work to
improve the environment (trimming trees, removing surface soil and shielding around
the MPs) was completed.

2024 2025 2026

Different formulas and coefficients were used to evaluate the radiation dose in the facility operation plan and monthly report. The evaluation methods were
integrated in September 2012. As the fuel removal from the spent fuel pool (SFP) commenced for Unit 4, the radiation exposure dose from Unit 4 was added to
the items subject to evaluation since November 2013. The evaluation has been changed to a method considering the values of continuous dust monitors since
FY2015, with data to be evaluated monthly and announced the following month.

Radiation dose was calculated using the evaluation values of release amount from Units 1-4 and Units 5 and 6. The radiation dose of Unit 5 and 6 was evaluated
based on expected release amount during operation until September 2019 but the evaluation method was reviewed and changed to calculate based on the
actual measurement results of Units 5 and 6 from October.
Note 3: Dose assessment has been changed since July 2024 due to the change of standard meteorology, etc. in the implementation plan (effective July 8, 2024).

Other indices

There was no significant change in indices, including the pressure in the PCV and the PCV radioactivity density (Xe-135)
for monitoring criticality, nor was any anomaly in the cold shutdown state or criticality sign detected.
Based on the above, it was confirmed that the comprehensive cold shutdown state had been maintained and the reactors

Il. Progress status by each plan

| Measures for contaminated water and treated water |

» Status of contaminated water generated

* Multi-layered contaminated water management measures, including land-side impermeable walls and subdrains,
have stabilized groundwater at a low level, and the increased contaminated water generated during rainfall is being
suppressed by repairing damaged portions of building roofs on-site. Through these measures, the amount of
contaminated water generated has been reduced from approx. 540 m3/day (May 2014, before implementing
measures) to approx. 60 mé/day (in FY2025, 70 m3/day even assuming average rainfall (approx. 1,470 mm)). It was
confirmed that the milestone of “suppressing the amount of contaminated water generated to around 50-70 m3/day
during average rainfall by FY2028” was achieved three years ahead of schedule in FY2025.

+ Measures to suppress the amount of contaminated water generated, such as facing around the buildings and local
water shutoff of building exterior walls, will continue to further suppress the amount of inflow into the buildings and
transfer from the T.P.+2.5m area to the buildings.
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"1 Values ditter from those announced at the 20" Committee on Countermeasures for Contaminated Water Ireatment (neld
on August 25, 2017) because the method of calculating the contaminated water volume generated was reviewed on March
1, 2018. Details of the review are described in the materials for the 50t and 515t meetings of the Secretariat of the Team
for Countermeasures for Decommissioning and Contaminated Water Treatment.

*2: The monthly daily average is derived from the daily average from the previous Thursday to the last Wednesday, which is
calculated based on the data measured at 7:00 on every Thursday

Figure 1: Changes in contaminated water generated and inflow of groundwater and rainwater into buildings



> Operation of the Water-Treatment Facility Special for Subdrains & Groundwater drains was approx. 180,592 m* as of the completion of the fifth discharge in FY2026.
As of September 10, 2026

- At the Water-Treatment Facility Special for Subdrains & Groundwater drains, releases started from September 14,

Changes in stagnant water storage Changes in stagnant water inside buildings, concentrated salt water,
2015, and as of September 15, 2026, a total of 3,027 releases had been completed. e e e, = RN I DV ALPS treated water, etc. and Sr reduced water, efc. mhweek
. . . . ALPS treated water, etc. ((2)-c) *1 Aug. 13-20: approx. 96 m¥/day 104 m¥/day
The water quality of all temporary storage tanks satisfied the operational target. R0 vttt (e wa) (212 ponr o sriey wme || 140 Srreducad vatr ot (ALPS re-eatmentvae [2)- 1713 18000
9 Inflow of groundwater/rainwater into buildings Sep. 3-10: approx. 152 m*day 166 m*/day ALPS treated water, etc. [(2) - ¢] *1
—f—g:f:g:(irf)isz;i?; ag:r;z:a'tzer/rainwater into buildings for four weeks ® 130 Concentrated salt water [‘(2) -b]*1
600 ‘f;%Avera%etrans;eru:storage((1)+(2)+‘)mcrease;urfourweeks"z =3 —O—ISIagnanl/;vaterms\‘de::i:gw:gsg(y]‘ -9 - 14000
e Average transfer of storage ((1)+(2)+*) increase for 3 months *2 5120 | ncreaseldecrease in reated water, etc. [(¢)-c] 4144}
% —®— Rainfall (1F on-site) m?/day 5 —— Increase/decrease in Sr reduced water, etc. (ALPS pre-treatment water) [(2) - d]
2 Before subdrain went into operation (until September 2015) 10,000m* mm/week =
‘% 500 @ After subdrain went into operation (from October 2015) 150 500 E_”O 77777777777777777777777777777777777777777777777777777 | 10000
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Figure 2: Correlation between inflow such as groundwater and rainwater into buildings and the water level of Units 1-4 subdrains & 20 HHHHHHHH T HH
7] +1 —14000
10 HHA A
» Implementation status of facing ) SR I
- Facing is a measure that involves asphalting the on-site surface to reduce the radiation dose, prevent rainwater from T R c2gyzsg&8ggg8ygz22
. - S N T N N N N NN S T T T g 909 WY o 9B
infiltrating the ground, and reduce the amount of underground water flowing into buildings. As of the end of August S N I S NI R R EEEEEEEE
. . . o~N N N N o N N N o~N N N N N N o o o o N o o o o o o o o o
2026, 97% (1,410,000 m2) of the planned area (1,450,000 m2) on site had been completed. For the area inside the SRS R]RIRIRKLE| KK S eSS s sS s Ss S S|
land-side impermeable walls, facing proceeds after appropriate yard coordination from the zones in which facing can (1) Stagnant water storageinide buidings (Unis -4, Process Nein Buing, High Temperature Incineator Buling, Waste Liquid Supply Tank, SPT (3, SPT (3), U 1-3 CST,bufr tark)
H : . H H H 2): Units 1-4 tank st 2)-a RO-treated water (fresh wat 2)-b C trated salt wate 2)-c ALPS treated water, etc. 2)-d Sr-reduced water, etc. (ALPS pre-treatment wat
be implemented without affecting the decommissioning work. As of the end of August 2026, 58% (30,000 m2) of the e o vt o) conet el (21 Conentated saftwater)+[2)-0ALPS reted weter, fe] [z Seteciood water, et (ALPS pre-yeament watr)]

*1: Water amount for which the water-level gauge indicates 0% or more

: Calculated in the method of contaminated water generated [(Inflow of groundwater/rainwater into buildings) + (other transfer) + (chemical injection into ALPS)], amount of ALPS treated water discharged was not
taken into account.

*3: Amount of Sr-reduced water and others increased and decreased depending on the operation status of facilities due to clog of the cross-flow filter for the multi-nuclide removal system.

Figure 3: Status of stagnant water storage

planned area (60,000 m2) had been completed.

~

» Status of the groundwater level around buildings
+ For groundwater levels within the land-side impermeable walls, the difference between the inside and outside has

remained constant, though the groundwater level on the mountain side varied due to rainfall. The groundwater level » Status of discharge of ALPS treated water As of September 29, 2026
of the groundwater drain observation well remained sufficiently lower than the ground surface, at around T.P.+1.4m . . . Compliance with
(the height of the ground surface: T.P.+2.5m). Measurement object Requirement and operation target Measurement results requirement

* Regarding the SUbdrlainS of Units 1-4, pumpipg Yolumes varied with precipitation. The pumping amount in the [TEPCQ] Tritium concentration in seawater| - Discharge suspension level: (Sampled on September 28)
T.P.+2.5m area remained constant after the facing in this area was completed. (sea-area monitoring at 10 points within 4 700 Bg/L or less - Below the lower detection limit Z

> Operation of the multi-nuclide removal system and other water-treatment facilities km of the Power Station) - Invesfigation level: 350 Bq/l orless | (less than 5.0-7.7 Bll)

- Regarding the multi-nuclide removal system (existing), hot tests with radioactive water were conducted (System A: [TEPCO] Tritium concentration in seawater| .o o ispension level: (Sampled on September 28)
from March 30, 2013, System B: from June 13, 2013, System C: from September 27, 2013). On March 23, 2022, a (sea-area monitoring at 1 point within a 10 30 Bq/L or less - Below the lower detection limit °
pre-service inspection certificate was granted by the Nuclear Regulation Authority (NRA) and the entire pre-service km square area in front of the Power |- ation level: 20 Bg/L or less (less than 5.1 Bq/L) °
inspection was completed. For the multi-nuclide removal system (additional), a pre-service inspection certificate was - Station) — : .
granted by the NRA on October 12, 2017. Regarding the multi-nuclide removal system (high-performance), hot tests [Ministry of the Environment] Tritium | - - National safety requirement. (Sampled on September 11)
using radioactive water were conducted from October 18, 2014. On March 2, 2023, a pre-service inspection certificate concentration in seawater o 60,000 Bq/L - Below the lower detection limit °
was granted by the NRA and the entire pre-service inspection was completed. (&t 7 points off the coast of Fukushima | - WHO drinking water guidelines: (less than 7 Bg/L) °

- Treatment operations comprising the removal of strontium by cesium-adsorption apparatus (KURION), the secondary — Prefecture) — 10,000 Bqlt
cesium-adsorption apparatus (SARRY) and the third cesium-adsorption apparatus (SARRY II) continued. Up until [Fisheries Agency] Tritium concentration in (Sampled on September 25)
September 10, 2026, approx. 826,000 m® had been treated. marine products - - Below the lower detection limit o

) . ) (flounder) (less than 7.6 Bqg/kg)
> Risk reduction of strontium-reduced water [Fukushima Prefecture] Tritium - National safety requirement:

- To mitigate risks associated with strontium-reduced water, treatment using the existing, additional and high- concentration in seawater (at 9 points 60,000 Bg/L (Sampled on September 1.1) N .
performance multi-nuclide removal systems is underway. Up until September 10, 2026, approx. 991,000 m® had been around the Fukushima Daiichi Nuclear | - WHO drinking water guidelines:  Below the lower detection limit o
treated. Power Station) 10,000 BqlL (less than 4.2 Bq/L)

> Storage status of stagnant water and amount of ALPS treated water stored in tanks
+ The volume of ALPS treated water was approx.1,228,895 m? as of September 10, 2026.
+ The total volume of ALPS treated water discharged into the sea since discharges commenced on August 24, 2023,

ar7



- From August 31 to September 18, 2026, the fifth discharge of ALPS treated water into the sea in FY2026 was carried
out.

« For sea-area monitoring related to handling ALPS treated water, more tritium measurement points for seawater and
fish were established near the power station and off the coast of Fukushima Prefecture and measurements of tritium
and lodine-129 in seaweed near the power station were added from April 20, 2022. As of September 30, 2026, no
significant variation had been detected.

« For sea-area monitoring conducted by TEPCO at 4 points within 3 km of the power station, rapid measurements taken
of the tritium concentration in seawater sampled on September 28 showed concentrations under the lower detection
limit (less than 5.0-7.7 Bg/L) at all sampling points, which were below TEPCO operation indices of 700 Bg/L (discharge
suspension level) and 350 Bq/L (investigation level).

+ Regarding sea-area monitoring conducted by TEPCO at 1 point within a 10 km square area in front of the Power
Station, rapid measurements taken of the tritium concentration in seawater sampled on September 28 showed
concentrations under the detection limit (less than 5.1 Bqg/L), which was below the TEPCO operation indices of 30
Ba/L (discharge suspension level) and 20 Bg/L (investigation level).

+ The rapid measurement results obtained by each organization were as follows:

Ministry of the Environment: The analytical results (obtained via rapid measurements) for seawater sampled on
September 11 at 7 points off the coast of Fukushima Prefecture showed tritium concentrations below the lower
detection limit (less than 7 Bg/L) at all sampling points, which would have no adverse impact on human health and
the environment.

- Disassembly and transport of the Unit 4 fuel handling machine commenced on November 4, 2025, and were

completed on February 25, 2026. Transport to the factory was completed on April 9, 2026.
Progress of work toward fuel removal at Unit 2

+ The fuel removal system was transported from the factory on May 21, 2025, carried into the site of the Fukushima

Daiichi Nuclear Power Station on May 24, 2025 and hoisted within the work platform for fuel removal on May 30, 2025.

+ Regarding the progress of fuel handling system installation, the system was granted a pre-service inspection certificate

on March 18, 2026, marking the completion of installation.

+ In preparation for the start of fuel removal work in the first quarter of FY2026, fuel removal training began on March

25, 2026. As the workers’ skills are steadily improving, work commenced on June 2, 2026.

+ A total of 615 fuel assemblies (587 spent and 28 fresh) are to be removed from the Unit 2 spent fuel pool. As of

October 1, 70 spent fuel assemblies and 28 fresh fuel assemblies have been removed from the common pool.

+ As of the commencement of fuel removal from Unit 2, there was enough empty space in the common pool to store

approximately 380 fuel assemblies. Spent fuel currently being stored in the common pool will be loaded into dry casks
and relocated to a dry cask temporary storage facility on high ground, thereby creating empty space in the common
pool. This task will begin in October 2026.

+Although work will be suspended to perform facility inspections and to make room in the common pool, the aim is to

complete fuel removal within FY2028.

Fisheries Agency: Rapid analytical results for tritium in flounder sampled on September 25 showed tritium
concentrations below the lower detection limit (less than 7.6 Bg/kg) in all samples.

Fukushima Prefecture: On September 11, tritium concentrations in seawater at 9 points around the Fukushima Daiichi
Nuclear Power Station showed concentrations of below the lower detection limit (less than 4.2 Bg/L) at all 9 sampling
points, which would have no adverse impact on human health and the environment.

| Plans to store, process and dispose of solid waste and decommission of reactor facilities |

Promoting efforts to reduce and store waste generated appropriately and R&D fo facilitate adequate and safe storage, processing and
disposal of radioactive waste

» Management status of rubble and trimmed trees
+As of the end of August 2026, the total storage volume for concrete and metal rubble was approx. 434,300 m® (+2,900
m3 compared to the end of July with an area-occupation rate of 71%). The total storage volume of trimmed trees was
approx. 65,500 m* (-3,000 m?, with an area-occupation rate of 37%). The total storage volume of used protective

| Fuel removal from the spent fuel pools |

Activities ahead of spent fuel removal from the pool are progressing steadily while ensuring seismic capacity and safety.
» Progress of work toward fuel removal at Unit 1

+ The large cover installation was completed on January 19, 2026. A pre-service inspection certificate was granted on
March 4 and 5, 2026. For the overhead crane for rubble removal, a completion inspection certificate was granted on
March 19, 2026.

+ For ancillary facilities for the large cover, consisting of the ventilation equipment, dust radiation monitors and other
components, which are used for rubble removal after the large cover installation, a pre-service inspection certificate
was granted on March 25, 2026. Operation of the ancillary facilities for the large cover commenced on May 13, 2026.
+ Within the large cover, rubble removal commenced on June 22, 2026. In the investigation of the floor on the north side
of the operating floor, which commenced in January 2026 and was conducted in accordance with the plan to place
work platforms and heavy machinery for rubble removal there, no structurally significant damage to the floor was
detected. The investigation is underway in parallel with the rubble removal.

- Due to high radiation levels in the operating floor, rubble removal is generally performed remotely using remote-
controlled removal equipment. However, for tasks such as slinging equipment or containers and maintenance work,
personnel may be present within a restricted work area.

- As a general rule, rubble to be removed is placed in containers such as vessels on the operating floor and transported
out through the north exit. Some large steel structures and similar items will be removed directly through the open
retractable roof once the risk of dust dispersal has been confirmed as low.

« During rubble removal, dust concentration levels must be monitored. If an alarm is issued, work must be suspended;
water must be sprayed as necessary; and if the retractable roof is open, it must be closed immediately.

+ To reduce waste, the fuel handling machine that was installed in Unit 4 in 2013 was sent back to the manufacturer for
modification and will be reused for Unit 1.

+ Forreuse, parts that cannot be used in their current condition, or those expected to be discontinued or to deteriorate
over time will be newly manufactured.
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clothing was approx. 9,600 m? (a slight decrease, with an area-occupation rate of 38%). The total storage volume of
radioactive solid waste (incinerated ash and others) was approx. 38,700 m? (a slight increase, with an area-occupation
rate of 61%). The increase in rubble was due to work related to transfer to decontamination work of flanged tanks.

Management status of secondary waste from water treatment

+ As of September 3, 2026, the total storage volume of waste sludge was 518 m? (area-occupation rate: 74%), while

that of concentrated waste fluid was 9,411 m® (area-occupation rate: 91%). The total number of stored spent vessels,
High-Integrity Containers (HICs) for the multi-nuclide removal system and others, was 6,056 (area-occupation rate:
88%).

] Reduction in radiation dose and mitigation of contamination \

Effective dose-reduction at site boundaries and purification of port water to mitigate the impact of radiation on the external environment

» Status of the groundwater and seawater on the east side of Turbine Building Units 1-4
- In the Unit 1 intake north side area, the H-3 concentration was below the legal discharge limit of 60,000 Bg/L at all

observation holes and remained constant or has been declining overall. The concentration of total 8 radioactive
materials has generally remained constant but temporarily increased from April 2020 and is even currently increasing
or declining at a low concentration at observation holes including Nos. 0-1, 0-1-2, 0-2, and 0-3-2. The trend continues
to be carefully monitored.

+ In the area between the Units 1 and 2 intakes, the H-3 concentration has remained below the legal discharge limit of

60,000 Ba/L at all observation holes. It has been increasing or declining at Nos. 1-14 and 1-17 but has otherwise
remained constant or been declining overall. The concentration of total 8 radioactive materials has remained constant
overall but has been increasing at No. 1-6 and increasing or declining at low concentration at Nos. 1-8, 1-9, 1-11, 1-
12 and 1-14. The trend continues to be carefully monitored.



In the area between the Units 2 and 3 intakes, the H-3 concentration has been below the legal discharge limit of
60,000 Bg/L at all observation holes. It has remained constant or been declining at many observation holes overall.
The concentration of total 8 radioactive materials has remained constant overall but has been increasing and a larger
fluctuation was seen at No. 2-5. The trend continues to be carefully monitored.

In the area between the Units 3 and 4 intakes, the H-3 concentration has been below the legal discharge limit of
60,000 Ba/L at all observation holes and remained constant or been declining overall. The concentration of total 8
radioactive materials has remained constant overall but has been increasing or declining at Nos. 3-4 and 3-5. The
trend continues to be carefully monitored.

In the groundwater on the east side of the Turbine Buildings, as with the total 8 radioactive materials, the concentration
of cesium has also remained constant across the area overall, but has been increasing or declining at observation
holes with low concentrations, and exceeded the previous highest record at some observation holes. Investigations
will continue, including ascertaining the impact of rainfall.

The concentration of radioactive materials in drainage channels has remained constant overall, despite increasing
during rainfall. In Drainage Channel D, drainage of the low-dose area on the west side of the site started passing from
August 30, 2022. It has remained low, despite concentrations of cesium and total 8 radioactive materials increasing
during rainfall. From November 29, 2022, continuous monitors were installed and drainage around the Units 1 and 2
switch yard started passing.

In the open channel area of the seawater intake for Units 1 to 4, the concentration of radioactive materials in seawater
has remained below the legal discharge limit and been declining long term, despite the temporary increases in Cs-
137 and Sr-90 observed during rainfall. They have also been declining following the completed installation and the
connection of steel pipe sheet piles for the sea-side impermeable walls. The concentration of Cs-137 remained slightly
higher in front of the south-side impermeable walls and slightly lower on the north side of the east breakwater since
March 20, 2019, when the silt fence was transferred to the center of the intake open channel due to mega float-related
construction.

In the port area, the concentration of radioactive materials in seawater has remained below the legal discharge limit
and been declining long term, despite temporary increases in Cs-137 and Sr-90 observed during rainfall. They have
remained below the level of those in the Units 1-4 intake open channel area and been declining following the
completed installation and connection of steel pipe sheet piles for the sea-side impermeable walls.

In the area outside the port, regarding the concentration of radioactive materials in seawater, those of Cs-137 and Sr-
90 declined and remained low after steel pipe sheet piles for the sea-side impermeable walls were installed and
connected. For Cs-137 concentrations, a temporary increase was sometimes observed on the north side of the Units
5 and 6 outlets and near the south outlet due to the influence of weather, marine meteorology and other factors. For
Sr-90 concentrations, variation was observed in FY2021 in the area outside the port (north and south outlets).
Monitoring of the tendency continues, including the potential influence of weather, marine meteorology and others.
During the period for which ALPS treated water was discharged, the tritium concentration increased at the sampling
point near the discharge outlet, but this was considered within the expected range based on oceanic dispersion
simulation results.
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Figure 4: Groundwater concentration on the Turbine Building east side
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> Work to address accumulated sediment in open intake channels of Units 1-4 2 50
+ Measures for fish in the port have been proceeding. Re-covering of the seabed in the open intake channels of Units §
1-4, installation of finer mesh at the outlets of those open channels, and replacement of fish-barrier nets at the east o
breakwater were completed by June 2024. 2 15
- Subsequently, an investigation of sediment accumulation in the open intake channels of Units 1-4 was conducted. g
Since the results showed that the sediment was spread thinly over a wide area, installation of sediment collection s 10
facilities near the outlets of the K and B/C drainage channels is scheduled to commence in October 2026. £ |
- In conjunction with the installation work, the open intake channels of Units 1-4 will be cleaned, and the sampling M5 July 2026

Average: 0.15 mSv/ person-month

locations will be changed. (provisional value) \

| Outlook of the number of staff required and efforts to improve the labor environment and conditions | 0

Adequate number of staff will be secured in the long-term, while firmly implementing radiation control of workers, The work environment §§§§§§§§§§§§§§§§§§§§§;§%%;é%%%;;é%%é%%%%%%%%%%%
and labor conditions will be continuously improved by responding to. the needs on the site. fosaaaaoaamamanamaaaaamaaamaaaafmaaanaaaaaaaaana
Figure 7: Changes in monthly average exposure dose of individual worker
> Staff management (monthly exposure dose since March 2011)
+ The monthly average total of personnel registered for at least one day per month to work on site during the past » Status of heat stroke cases
quarter from May — July 2026 was approx. 10,300 (cooperating company workers and TEPCO HD employees), + In FY2026, measures to further prevent heat stroke commenced from April to cope with the hottest season.
exceeding the monthly average workforce requirement (approx. 8,100). Accordingly, sufficient personnel were - In FY2026, 11 workers suffered heat stroke (including dehydration) due to work up until September 28 (in FY2025, 9
registered to work on site. workers up until the end of September). An environment encouraging workers to report any feelings of illness will
- It was confirmed with the prime contractors that the estimated manpower necessary for the work in October 2026 continue to be created and countermeasures will be taken to prevent heat stroke.
approx. 4,500 workers per day: cooperating company workers and TEPCO HD employees) would be secured at : . :
(app per day. cooperating company ployees) > Countermeasures for infectious diseases
present. The average numbers of workers per day per month (actual values) for the most recent two years were e . . , .
maintained. at aporox. 4.000 to 5.100 + Countermeasures for various infectious diseases (influenza, norovirus, COVID-19, etc.) depend on personal decisions
» 8 approx. 4, . : : : and basic preventive measures (visiting medical institutions when feeling unwell, ventilation, avoidance of the “Three
+ The number of workers from within Fukushima Prefecture decreased, while those from outside the prefecture Cs’. frequent handwashing, etc) being implemented appropriately by each worker. TEPCO continues
remained constant. As of August 2026, the local employment ratio (cooperating company workers and TEPCO HD 118 9 ' g 1mp ppropriaiely by '

employees) remained constant at around 70%. decommissioning while prioritizing safety.
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Status of seawater monitoring within the port (comparison between the highest values in 2013 and the latest values)

“The highest value” — “the latest value (sampled during September 14 - 28)”; unit (Bq/L); ND represents a value below the detection limit

Summary of TEPCO data as of September 29, 2026

Note: The Total 8 measurement value is the total radioactivity concentration of radioactive materials that emit S-ray
(Potassium-40, Cesium-137, Strontium-90, progeny nuclide Yttrium-90, etc.). In general, approx. 12 Bg/L of natural nuclide
Potassium-40 is included in seawater.

Cesium-134 : ND(0.28) Cesium-134 : 3.3 (2013/12/24) — ND(0.31) Below 1/10
Cesium-137 : 1.2 Cesium-137 : 7.3 (2013/10/11) — ND(0.24) Below 1/30
Total B ND(15) Total B8 © 69 (2013/8/19) — ND(15) Below 1/4
Tritium 2.3 ™ Tritium : 68 (2013/8/19) ~— 0.84 Below 1/80
Cesium-134 @ 3.3 (2013/10/17) — ND(0.34) Below 1/9 Cesium-134 : 3.5(2013/10/17) — ND(0.40) Below 1/8
Cesium-137 : 9 (2013/10/17) — 0.41 Below 1/20 Cesium-137 : 7.8 (2013/10/17) — ND(0.33) Below 1/20
Total B © 74 (2013/8/19) — ND(14)  Below 1/5 \ Total B 179 (2013/8/19) — ND(14)  Below 1/5
Tritium © 67 (2013/8/19) — 1.8 Below 1/30 [Port entrance] Tritium : 60 (2013/8/19) — 2.1 Below 1/20
Cesium-134 : 4.4 (2013/12/24) — ND(0.27) Below 1/10 N Cesium-134 : 32 (2013/10/11) — ND(0.36) Below 1/80
Cesium-137 : 10 (2013/12/24) — ND(0.29) Below 1/30 Cesium-137 : 73 (2013/10/11) — 1.5 Below 1/40
Total B8 : 60 (2013/7/4) —  ND(14) Below 1/4 Total B8 © 320 (2013/8/12) — ND(14) Below 1/20
Tritium : 59 (2013/8/19) — 2.6 Below 1/20 / Tritium : 510 (2013/9/2) — ND(2.6) Below 1/100
% 7/
Cesium-134 : 5 (2013/12/2) — ND(0.28) Below 1/10 4 [East side in the port] [South side in the port}\\\ Cesium-134 : ND(0.40)
Cesium-137 : 8.4 (2013/12/2) — ND(0.28) Below 1/30 L) h \\\ Cesium-137 : 8.5
Total 8 : 69 (2013/8/19) — ND(14) Below 1/4 // [Port center] [North side of the Total B8 43
Tritium 1 52 (2013/8/19) — ND(2.0) Below 1/20 /) Units 14 intake ] [Southside of the [ yjtjum 24
/,/ I 7 Units 1-4 intake]
***** = [North side in the port] | [Westside in ";';;‘i P H
; — the port] 3 O l *1: Monitoring commenced in or after March 2014. Monitoring inside the sea-side impermeable walls was finished because of the
Fln front of Unit 5 / \‘CD [In front of blhd”.UW - *2: For the point, monitoring was finished from December 12, 2018 due to preparatory work for transfer of mega float.
_mtake]('s) draft quay] *3: For the point, monitoring point was moved from February 6, 2019 due to preparatory work for transfer of mega float. The
) . point was further moved to the outside of the silt fence from January 20, 2023, to install the silt fence to the Drainage Cha nnel
ﬁ] - K outlet as a measure for fish in the port. (The sampling point was moved to approx.. 3m east side)
Sea side impermeable wall *4: For the point, monitoring was finished from April 3, 2019 due to preparatory work for transfer of mega float.
e — *5: For the point, monitoring point was moved to the land side from
) —Siltfence ' May 25, 2023 along with work in the surrounding area. di:cef?:rlge
Siltfence for construction *6: For the point, with the completion of work to install ALPS limit
related facilities and others, monitoring point was moved from " 50 10
“In front of Unit 6 intake” to “In front of Unit 5 intake” from Cesium-134
July 3,2023. Cesium-137 90 10
N Strontium-90 30 10
Cesium-134 : 2.8 (2013/12/2) _ ND(0.35) Below 1/8 Cesium-134 : 53 (2013/8/5) _ ND(0.30) Below 1/10 Trifum 60,000 | 10,000
Cesium-137 : 5.8 (2013/12/2) — ND(0.29) Below 1/20 Cesium-137 : 8.6 (2013/8/5) — 0.55 Below 1/10
Total B : 46 (2013/8/19) - 14 Below 1/3 Total B8 : 40 (2013/7/3) - ND(®14) Below 1/2 Source: TEPCO website Analysis results on nuclides of radioactive materials around Fukushima Daiichi
Tritium 1 24 (2013/8/19) - ND(2.6) Below 1/9 Tritium 1340 (2013/6/26) ND(1.7) 3elow 1/200 Nuclear Power Station  http://www.tepco.co.jp/decommision/planaction/monitoring/index-j.html




Status of seawater monitoring around outside of the port
(comparison between the highest values in 2013 and the latest values)

Unit (Bg/L); ND represents a value below the detection limit; values in () represent the detection limit; ND (2013) represents ND troughout 2013

Summary of TEPCO data as of September 29, 2026

/. [Northeast side of port entrance (offshore 1 km)] /. [East side of port entrance (offshore 1 km)]

(The latest values sampled during August 24 - September 28 2026)

Legal
discharge
limit
Cesium-134 60 10
Cesium-137 90 10
Strontium-90 30 10
Tritium 60,000 10,000

[Southeast side of port entrance (offshore 1 km)]

Cesium-134 : ND (2013) —  ND(0.28) Cesium-134 : ND (2013) - ND(0.34) Cesium-134 : ND (2013) —  ND(0.30)
Cesium-137 : ND (2013) —  ND(0.34) Cesium-137 : 1.6 (2013/10/18) ~ ND(0.37) Below 1/2 Cesium-137 : ND (2013) —  ND(0.34)
Total B ND (2013) —  ND(14) Total B ND (2013) - 16 Total B ND (2013) —  ND(@14)
Tritium ND (2013) — 0.97 Tritium 6.4 (2013/10/18) ~  0.35  Below 1/10 Tritium ND (2013) — 0.51
Cesium-134 : ND (2013) —  ND(0.30) Cesium-134 : 3.3 (2013/12/24) — ND(0.31) Below 1/10
Cesium-137 : ND (2013) —  ND(0.29) Cesium-137 : 7.3 (2013/10/11) — ND(0.24) Below 1/30
Total B ND (2013) —  ND(14) Total B 1 69 (2013/8/19) — ND(15)  Below 1/4
Tritium 4.7 (2013/8/18) — ND(0.31) Below 1/10 Tritium 1 68 (2013/8/19) —  0.84  Below 1/80
(North side of north breakwater [Port entrance] [South side of south breakwater (offshore 0.5 km)]
(offshore 0.5 km)] X
S
/
Cesium-134 : ND (2013) —  ND(0.36)
Cesium-137 : ND (2013) —  ND(0.30)
Cesium-134 : 1.8 (2013/6/21) — ND(0.79) Below1/22—$ Total B ND (2013) —  ND(14)
Cesium-137 : 4.5 (2013/3/17) — ND(0.71) Below 1/6 Tritium ND (2013) —  ND(0.32)
Total B 112 (2013/12/23)— 8.1
Tritium 8.6 (2013/6/26) — 1.1 Below 1/7 Cesium-134 : ND (2013) —  ND(0.99)
Cesium-137 : 3 (2013/7/15) — ND(0.75) Below 1/4
Total B 115 (2013/12/23) — 8.3
7777777 Tritium 1.9 (2013/11/25) — ND(0.31) Below 1/2

[North side of Unit 5 and 6 release outlet]

I

Sea side impermeable wall
————
Silt fenre

Silt fence for construction

\ -n

Note: The Total § measurement value is the total radioactivity concentration of radioactive materials that emit S-ray
(Potassium-40, Cesium-137, Strontium-90, progeny nuclide Yttrium-90, etc.). In general, approx. 12 Bg/L of natural

nuclide Potassium-40 is included in seawater.

[Near south release outlet (*)]

* Due to erosion, the sampling point was moved from approx. 320m south to

approx. 1,300m south from the south release outlet in December 2021. In
September 2023, since erosion was eliminated, the sampling point was returned
to the original point, approx. 320m south from the south release outlet. Moreover,
due to erosion, the sampling point has been moved again to approx. 1,300m south
from the south release outlet since June 11, 2024.

Source: TEPCO website, Analysis results on nuclides of radioactive materials around
Fukushima Daiichi Nuclear Power Station

http://www.tepco.co.jp/decommision/planaction/monitoring/index-j.html



TEPCO Holdings Fukushima Daiichi Nuclear Power Station Site

Appendix 2
October 1, 2026

-

 Sea-side
mpermeable wall

Land-side
- Jmpermeable walls with
frozen soil
Area P1

Spent Cesium Adsorption Vessel

Temporary Storage Facility
- ~ ‘
(] e ;

— Waste Sludge
- Storage Facility

- Waste Sludge
" Temporary Storage
- 1stand 2nd Solid Waste | e i n apparalus,
Storage Facilities 3

- el
M
3rd Cesium adsorption l_
[

\

R
R

!

G
e
t
et

o tus (Onsit '
‘adsorption "g‘,’},‘,’k'g,”;}“d?,f;f : Spent Adsorption
; apparatus Vessel Temporary
e - - (H1TBuiding e Storage Facility
f Periodical Inspection L7
I Material Storage D .
|

.
-~ G6 67
Area J 1 ] ¢
. Higl - a ipment -
3rd-8th Solid Waste
n

G3'G4* G5

pi [ater desalination]
ati il (evaporative
. concentration)

Storage Facilities

10th Solid Waste Storage .
Facility 2

F Underground HE
Temporary Cask

reservoir c
Custody Area 3 2
| : 9th Solid Waste Storage ; ] ¢ Spent Cesium Adsorption Vessel
£ e H - Concentrated waste
¢ Facility Temporary Storage Facility
Addional mulf- ’
Volume Reduction ¢

liquid storage tank .. Tank installation status

i - leted)
nuclide removal Underground . (compl
P res;grvoir 4
Facility Areaf . -
. - 3

: ! 3
-
Additional Radioactive Waste

- - Multi-nuclide
Incinerator N removal system

AreaEE1 |
L P
| . N
y Hm - ~ New Administration Office
| . ] Building
JAEA Analytical

s Pt v ot W]

Building ‘ Helipor
Treatment facility .
Rubble storage area

. - p
"Rubble and others"
Trimmed trees storage area
Used protective clothing storage area

>
: Futaba Town Okuma
- Town boundary Town
"Water treatment second : 5
Spent Cs Adsorption Vessel Temporary Storage Facility } aler lrealment seconaary

waste"
Waste sludge storage facility and concentrated waste liquid

1C:C Facility

1st Large Waste Storage Facility| |Radioacti

Waste | . -
Volume Reduction Facility
The storage status of rubble and other materials as well as secondary waste from water treatment is cited from the “Fukushima Daiichi Nuclear Power Station Solid Waste Storage and Management Plan - Revised in FY2024" published in December 2024.
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1

® Efforts to promote contaminated water management based on three basic policies:

@ "Removing" the contamination source @ "Redirecting" groundwater from the contamination source :
3 "Preventing leakage" of contaminated water

[Completed] Suppressmg the amount of contaminated water generated to 150 m3/day or less (within 2020)
[Completed] Suppressing the amount of contaminated water generated to 100 m3/day or less (within 2025)
[Completed] Treatment of stagnant water in buildings was completed* (within 2020) *Except for Units 1-3 Reactor Buildings, Process Main Building and High Temperature Incinerator Building.
[Completed] Stagnant water in Reactor Buildings was reduced to about a half of the level at the end of 2020 (FY2022-FY2024)

Reference 1./6

October 1, 2026

Secretariat of the Team for
Countermeasures for Decommissioning,

Contaminated Water and Treated Water

4 [Chishima Trench Tsunami Seawall complete|

2011 | 2012 [ 2013 [ 2014 [ 2015 [ 2016 2017 2018 [ 2019 [ 2020 2021 2022 2023 2024 2025 2026
VReception start of contaminated water to Central Waste Treatment Building Cesium AdSOrptiOn Apparatus | ‘ |
7 Decontamination equipment (AREVA) KURION W Treatment of RO-condensed salt water complete VPurification of strontium-reduced water in flanged tanks complete
‘ V Purification of strontium-reduced water complete
v Evapurahve‘ concentration equipment
v Cesium Adsomﬁo‘n Apparatus (KURION) v Reduction of strontium by Cesmrrlx Adsorption Apparatus (KURION) (from 2015.1.6)
v 2nd Cesium Adsorption Apparatus (SARRY) 'V Reduction of strontium by 2nd Cesium Adsorption Apparatus (SARRY) (from 2014.12.26)
V Reduction of strontium by 3rd Cesium Adsorption Apparatus (SARRY ) (fom 2019.7.12)
'V Treatment start of strontium-reduced water (ALPS: from 2015.12.4, additional: fom 2015.5.27, high-performance: from 2015.4.15)
| ted)
V Multi-nuclide Removal System (additional ALTS] W Start of full-scale operation (from 2017.10.16)
. VMuli-nuclide Removal System (high performance ALPS) (fom 2014.10.18, hot tests conducted) VInspection prior to use granted (2023.3.2)
Landing of the second | sy oy
- . ] o Do
Cesium Adsorption Apparatus| — - 1000 p Gttt 50
(SARRY) VTrench Purification by mobile equipment ' Completion of tunne! fling Unit 2 seawater pipe trench i e o Wl s vt o ot 2
V Transfer of stagnant water complete 7 Completion of shatt filing Shaft D ﬁIIlng work 800 | : 10
Unit2 | —! | Freang of i mpemesie
7 Completion of tunnel filing 600 Tlsmmuw 1 i 2
Transfer of stagnant water complete ..,‘.,.“.iﬁm 1 e
v Completion of shatt filing (except for upper part of Shaft D) s 0 "ﬁ B “";W" e S
[Removal of contaminated water in Unit3 400 V £ \ 2
seawafer nina trench] 'V Completion of tunnel filling Approx. 350,
VFilling of openings Il and Ill complete 200 10
V Transfer stagnant water complete An:umw Approx. 70 !
V7 Completion of filing parts running over drainage channel 0 0
Unit4 ?
| Suppressing the average V
| . amount of contaminated water
¥ Installation start of groundwater bypass 'V Operation start of groundwater bypass (drainage started from 2014.5.21) generated to approx. 80 m3/day
VRecovery of existing subdrain pitand start of new installaion
Vlnstallation start of Water-Treatment Facility
special for Subdrain & Groundwater drains 'V Operation start of subdrain (drainage started from 2015.9.14) V Enhancement of treatment capacity
(Treatment capacity: 1000 m°/day) (2000m’/day)
' Start of maintenance operation on north and south sides In some temperature measurement tubes near the K drainage V'
V Freezing completion channel cross, temperature exceeded 0°C locally
 Start of maintenance operation in all sections
Start of maintenance oeperation on east side v Although no influence was detected on the impermeable function of the land-side
- —_— VInstallation start of land-side impermeable walls V Freezing start 'V Freezing completion (except for some parts) impermeable walls but test investigation is underway for the stoppage effect
|Subdra|n purification szstem| and-side Impermeable
wall brlne (refrigerant)
circulation pipe 'V Completion of waterproof pavement (facing) v Completion of waterproof pavement (facing)
(except for areas of 2.5 and 6.5m above sea level and around Units 14) i acement of seaside (except for around Units 1-4)
High concentation of radioaciive materials /7 Area 2.5m above sea level — Statof ground improvement by water glass 7 Completion impermeable walls complete
detected from observation well of bank
v Start of pumping of water from contaminated areas (well point)
VInstallation start of seaside impemeable walls v of seaside imp walls pl
V Operation start of groundwater drain (pumping-up started on 2015.11.5)
W Completion of purification treatment of RO concentrated salt water
V Storage in steel square tanks v Completion of replacement of steel square tanks VRemoval of steel horizontal tanks complete (except for condensed waste liquid storage tank) VG of of unused horizontal tanks
WV Water leakage (300L) from flanged tank
W Water leakage (100t) from flanged tank
VStorage in flanged cylindrical tanks v Completion of fence to prevent leakage expanding V Purification of strontium-reduced water in flanged tanks complete
 Water leakage (10L) from flanged tank v Work to raise fence height complete v Transfer and storage of all treated water in welded-joint tanks
VLeakage of contaminated water from underground reservoir => Start of transfer to tanks
V Transfer of contaminated water to tanks complete Commencement of dismantiing of J9 area tanks 7 Completion of dismantling of E area tanks v
Commencement of dismantiing of J8 area tanks v
V Storage in cylindrical steel welded-joint tanks  Purification of stronfum-reduced water complete Completion of dismantiing of J9 area tanks v
Flanged and welded-joint tanks
' Sprinkling start of rainwater within tank fences by rainwater treatment facility (fom 2014.5.21)
'V Start to maintain water-evel diflerence with subdrain water level V Treatment of stagnant water in buildings complete V Reduction of stagnant water in the Reactor Buildings
 Installation of stagnant water transfer equipment/transer start v Completion of work to improve reliability of transfer line (replacement with PE pipes) v Transfer start from each building to Central Rw Building to approx. half of the levgl at the end of 2020 achieved
VFloor exposure of Unit 1 /B 'V Separation of stagnant water between Units 1 and 2
VFloor exposure of Unit 1 Rw/B
VFloor exposure of Unit 2 T/B, Rw/B v Completed lowering to target water level of Unit 2 R/B
V Separation of stagnant water between Units 3 and 4 VFloor exposure of Unit 3 T/B, Rw/B V Completed lowering to target water level of Units 1, 3 R/B.
VFloor exposure of Unit 4 R/B, T/B, Rw/B
7 Examination start of measures to close building openings 7 Work for Units 1 and 2 T/B complete 7 Work for Process Main Building complete vM to close were leted
VWork for common pool complete 'V Work for HTI building complete VWork for Unit 3 T/B complete Work for Units 1-3 R/B complete VWork for Units 1-4 RwB was completed
'V Construction start of Chishima Trench | Japan Trench tsunami seawall
V Installation of outer-rise tsunami seawall complete Tsunam\|$eawall v Completion of installatio 7 On-site start Japan Trench Tsunami Seawall Completion of main wall constructio vV
'V Start of marine construction | VIntemal filling complete (reduction of tsunami risks)
Temporary grounding of mega floatv’

Japan Trench Tsunam| Seawal
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Handling of ALPS treated water A

Secretariat of the Team for

In “the Inter-Ministerial Council for Contaminated Water, Treated Water and Decommissioning Issues” held on April 13, 2021, the basic policy on how to handle ALPS treated water Countermeasures for Decommissioning,

was set. Based on this, the response of TEPCO was announced on April 16. Contaminated Water and Treated Water
Regarding the discharge of ALPS treated water into the sea, TEPCO must comply with regulatory and other safety-related standards to ensure the safety of the public, surrounding
environment and agricultural, forestry and fishery products. To minimize adverse impacts on reputation, monitoring will be further enhanced, objectivity and transparency ensured by

engaging with third-party experts and safety checked by the IAEA. Moreover, accurate information will be disseminated continuously and in a highly transparent manner.

s ., . " Comprised of three sets of tank groups each with the role of receiving,
Set in "the Inter-Ministerial Council for December 21 Installation Underway from measurementconfirnation, and discharge (approx. 10,0003 X3 groups).
Contaminated Water, Treated Water and 2021 0 completed on Aol 20 y2022 o ot o s, oeen homogenzed frough
Decommissioning Issues" held on April June 26, 2023 ) 7P <% s Brurure Transfer facility . . )
@ Rearing test of marine organisms

Secondary treatment of treated water to be

13, 2021.

August 24, e - purified (sum of the ratios of nuclides, S
2023 o im e il f:::.g'mmmew All planned marine organisms rearing tests have been completed. The results confirmed by
ok ‘ B /| e i e the rearing tests were as follows:
+Marine organisms rearing tests were conducted both in “normal seawater” and in “ALPS
{unars prventof massuzc S treated water diluted with seawater”. The marine organisms in these two environments were
e compared via rearing data to confirm the absence of any significant differences between the
Sevssan bymgmapm]m . L 7 Discharge vertical shaft two pOpUlatiOﬂS.

(Down - stream storage)

EIENRENH

@ " About two years FEE=—===0
L J J | J | J |

+ TEPCO confirmed that “tritium is not concentrated in the living bodies and that the
. concentration of tritium in living bodies does not exceed that of the rearing environment” as
Bl 25m ——» { s demonstrated in previous knowledge.

Elev. 11.5m
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+Flounders and abalones that were being raised in normal seawater were put in “‘water
discharged into the environment” and TEPCO confirmed that there was no remarkable change

[ [ [ [ [ T 4 o5 ) o
Subcommittee on Government TEPCO  Nuclear Regulation TEPCO Dilution facility Pl o Discharge tunnel (pprox. Tkm) !n the growth of the ﬂounders orlabalones around th.IS time. Elounder and abalone were reared
Handling of ALPS Authority I oss s g ol (e in water discharged into the environment for approximately six months and we confirmed that

" . ™ difference between the height of the . .
treated Water *1 Including radiation impact assessment on human beings and the environment (i;&:vi:::;?df:ftﬁe":?rgonDlschare facilit :’:;es"j'r‘h‘zz)d?‘;"g‘S-C:la';aeﬂizlgrﬂg:‘:g:&he there IS N0 Change In the grOWth Of them

*2 Discharges into the sea will be conducted gradually during the initial phase

Information provision and

communication to foster understanding @ Status of discharge of ALPS treated water into the sea

Discharge of ALPS treated water into the sea commenced from August 24, 2023, and the 1st discharge was
B Occasions to deepen the understanding are organized by completed on September 11.

communications related to decommission via various . ) ) i L
During the discharge period, no abnormality was detected by the sea area monitoring conducted by the

media and visit to the power station. o . .
o . ‘ national government, Fukushima Prefecture and TEPCO. ® Publication of the Comprehensive Report of the IAEA safety review
T@EA?E@ B On the dedicated website “Treated Water Portal ) )
Site” (Japanese, English, Chinese and Korean) <Discharges in FY2026> The Comprehensive Report on the safety review
within the TEPCO website, monitoring results of Number of times First Second Third Fourth Fifth C:nf:g&ng hjr}legzgg'gLPS treated water was published by 1AEA COMPREHENSIVE
radioactive materials are published timely. Tank group the on July 4, : REFORTIONITIE
; Tank Group A Tank Group B Tank Group A Tank Tank B . . SAFETY REVIEW
d'si.cht.arged P P P ank Group C ank Group In the Executive Summary of the IAEA Comprehensive OF THE ALPS-TREATED
con cgrletjrr:ti on 240,000 Bg/L 170,000 Bg/L 170,000 Bg/L 170,000 Bg/L 160,000 Bg/L Report, the IAEA concluded the following: (1) the activities by e
Visit and dialogue meeting of Fukushima Daiichi Discharge . Japan associated with the discharge of ALPS treated water NUGLEAR POWER STATION
Nuclear Power Station have been held since commencement April 2, 2026 June 1, 2026 July 6, 2026 July 30,2026 | August3t, 2026 into the sea are consistent with relevant intemational safety
FY2019 ff)r 13 cities, towns and villages in the tgrlﬁﬁzg;%% April 20, 2026 June 20, 2026 July 24,2026 | August17,2026 [September 18, 2026 standards, (2) the discharge of the ALPS treated water will
Hamadori region. From FY2021 onward, these Discharge have a negligible radiological impact on people and the
activities have been expanded to include the entire amount 7,865 m? 7,927 m? 7,894 m’® 7,888 m? 7,863 m® environment.
Fukushima Prefecture. Total tritium Approx. 1.9 trillion | Approx. 1.3 trillion | Approx. 1.3 trillion | Approx.1.3trillion | Approx.1.3 trillion . . . . .
) » . amount Bq Bq Bq Bq Bq We will continue to share necessary information with the
Through various opportunities such as visitand on- IAEA, while striving to foster further understanding of the
site explanations, communications continue where international community about the discharge of ALPS treated
opinions of related parties are heard, their thoughts water into the sea.
are taken seriously, and TEPCO conveys its efforts,
g;omugh;s, and countermeasures for reputational https://www.iaea.org/topics/response/fukushima-daiichi-alps-treated-water-discharge-
ge. comprehensive-reports
Examination concerning handling of ALPS treated water 2021.12.21 The “Application Documents for Approval to Amend the Implementation Plan for Fukushima Daiichi Nuclear Power
Station Specified Nuclear Facility” regarding ALPS treated water were submitted to the Nuclear Regulation Authority

| 2021.12.28 “The Action Plan concerning the Continuous Implementation of the Basic Policy on Handling of ALPS Treated

['Subcommitiee on Handiing of ALPS treated water (2016.11 — 2020.1, 17 meetings) | f?(fnﬁ";‘a”r't‘lg ?ggggf;‘gg%gﬁé’;‘%?ﬁg f L

| Tritiated Water Taskforce (2013.12 — 2016.5, 15 meetings)

= A
| 2016.6 Report of Tritiated

Water Taskforce 2018.8 E)fplanator}/ .and hgqring A 2020.2 Report of A i ; (/)\2L0P1sotr(7eated \tlyater | (R2%\g(1ev; mzegggcl c;)gcrﬁgggng tg;; implementation plan on handling of ALPS treated water 2023.8.24
| meeting, receiving opinions  Subcommittee on Handling 10, 7 meetings) : fac) 9 Commencement of discharge
-"""'__,—“' of ALPS treated water 2022.4.28,5.13, 7.15 v
i i1 .--»‘ ‘v' WV Application to partially revise the Application Documents for Approval WV 2023.5.10 Approval
g 4I1l () to Amend the Implementation Plan was submitted 'W/2023.2.14, 20 Application for the Application Documents
bkl 1 ) 2021.4.13 The basic policy on the handling of ALPS treated water was se 2022.7.22 Application for the Application Documents for W/ 202284 Work h d f°'bApp'%"(a' o Adme”d th‘f* 'mp'eme”t"“f” Plan was '
: o ; 8. ork has commence submitted (amendment of organizational structure, an
Tank area viewed from the Large Rest House (2015.10.29) 2021.4.16 The re%onse of TEPCO was announced Approval to Amend the Implementation Plan was approved nuciides to be measured and assessed. and others)
.\/A 0’\/‘) 0%6 0'(] 0’\/% o NS RS :)’I:)’ A (.)13
7,0 v 0 7 0 2 ) i ) 202218130 The "Approach to Strengthening and ) 2023.6.26 Complehon of |pstallatlon
Exonns ) . A 2023.7.7 Receipt of Certificate of
xpansion of Measures in the Handling of ALPS o o Completion for | ti
Treated Water" was summarized 2022.11.14 Application for the Application ompletion for Inspection
Documents for Approval to Amend the Prior to Use

Implementation Plan was submitted (amendment of
organizational structure, and nuclides to be measured and assessed, and others)


https://www.iaea.org/topics/response/fukushima-daiichi-alps-treated-water-discharge-comprehensive-reports

Removal of fuel from spent pool

Milestones of the Mid- and-Long-Term Roadmap (major target processes)
+ Completion of Units 1-6 fuel removal (within 2031)
+ [Completed] Completion of installation of Unit 1 large cover (around FY2023)
« Start of Unit 1 fuel removal (FY2027-2028)
« [Completed] Start of Unit 2 fuel removal (FY2024-2026)

Reference 3./6

October 1, 2026

Secretariat of the Team for
Countermeasures for Decommissioning,
Contaminated Water and Treated Water

©
S .
> Storage and handling of fuel
—
2011 2012 2013 2014 2015 2016 2017 2018 2019 } 2020 2021 2022 2023 2024 ] 2025 2026~
For Unit 1, a |arge cover will be installed over ;2017 12 Completion of buiding cover di and wi fence i In order to install a large cover at the Unit 1 Reactor Building, high-dose locations were detected on the south
the whole building, within which rubble will Large cover ) P 9 g - exterior wall, and as a measure to reduce radiation exposure, shielding was installed over the high-dose locations.
B Overhead crane for . '¥2018.1-2020.12 Rubble removal on the north side of Reactor Building The last block of the retractable roof was installed on January 13, 2026, and a function check of the retractable roof
be removed. rubble removal '¥2018.9-12 Removal of X-braces was performed on January 19, thereby making the completion of large cover installation. Fuel removal from the Unit 1
. ; '¥2020.3-6 Installation of spent fuel pool cover Spent Fuel Pool will commence in FY2027-2028.
<Reference> Progress to date '¥2020.9-11 Measures to prevent and alleviate rubble falling
Rubble removal on the north side of the operating floor started '¥2020.11-2021.6 Dismantling of remaining cover
from January 2018 and has been implemented sequentially. In ¥2021.8 Start of large cover pre-work ‘ ! 3 s
July and August 2019, the well plug, which was misaligned, was '¥2022.4 Start of large cover installation work Retractable roof;
investigated, followed in August and September by the '¥2026.1 Completion of large cover installation
Wl ponditions_ of the overhead crane. Eased on the results of the;e 4 A ¥2026.6 Start of rubble removal
it investigations, as the removal requires more careful work taking Boxring ]
dust scattering into consideration, two methods were examined: ;
Installing a cover after rubl_)le_ removal, initial!y installing_ a_large " Upperstructure;
cover over the Reactor Building, then removing rubble inside the H
cover. T
. Fowenstructure]
Fuel removal (image)
< Status of large cover installaion >
(photo taken on January 16, 2026)
For Unit 2, fuel removal commenced in June 2026, '¥2018.8-2020.12 Moving and containment of remaining objects i
and will be completed within FY2028. '¥2020.6 Investigation inside the spent fuel pool
'¥2021.6-2022.1 Decontamination of R/B operating floor (1)
'¥2021.9-2022.5 Shielding installation in R/B operating floor (1)
'¥2022.5-2022.6 Transfer of FHM H
<Reference> Progress to date '¥2022.7-2023.1 Removal and clean-up of FHM operation room i
Previously, scope to recover the existing overhead crane and the fuel- '¥2022.12-2023.3 Removal of existing faciies in operating floor
handling machine was examined. However, the high radiation dose inside '¥2023.4-2023.11 Decontamination of R/B operating floor (2)
the operating floor meant the decision was taken to dismantle the upper '¥2023.11- Shielding of R/B operating floor (2)
part of the building in November 2015. Findings from internal H H V20244 Start of preparation for installing an opening
Unit2 investigations of the operating floor from November 2018 to February The fuel handling system was granted an inspection prior to use certificate on March '¥2024.6 Completion of installation of gantry for fuel removal
2019 underlined the potential to conduct limited work there and the 18, 2026, marking the completion of installation. W2024.9 Start of trial operation of ventilation equipment
means of accessing from the soith side was examined. Duﬁ_to s;ruritural diff;e:enpg betlween th the qverhfe?d ::rane anld the fLéEI handling W2024.10 Start of installation of runway girder
< Installation of the runway girder > machine, fuel removal training to repeat a series of fuel removal procedures using NN ) )
(2025.3.19) V9 actual machines and mock-up fuel commenced since March 25, 2026. With the '¥/2025.3 Completion o‘f |nsta||at|or? of runway glrdgr .
= completion of the training, work commenced on June 2, 2026. '¥2025.5 Completion of hanging of fuel-handling machine
Although work will be suspended to perform facility inspections and make room in '¥2026.3 Completion of installation of fuel handling system
the common pool, the work is aimed at completing within FY2028. ‘ 'w2026.6 Start of fuel removal
'¥2015.3-2016.11 Yard construction '¥2021.10-2022.4 Ground improvement work
; '¥2016.9-2017.4 West-side gantry installation work | | %2023.1 Start of steel erection
'¥2017.5 Opening a hole in the west-side external wall '¥2023.2 Start of south-side existing facilities dismantling
: : Overview of the fuel-handling facility inside the cover Before installing a cover for fuel removal, the process of removing large rubble from the spent fuel pool was completed in
All fuel assemblies from Unit 3 had November 2015. To ensure safe and steady fuel removal, training via remote control was conducted at the factory using the actual
been removed by February 2021. Soei o e oo S fuel-handiing machine to be installed on site (February — December 2015). Installation of the fuel removal cover was completed on
— February 23, 2018.
With fuel removal in mind, rubble retrieval training inside the pool, which was scheduled in conjunction with fuel removal training,
started from March 15, 2019 and fuel removal started from April 15, 2019. Fuel removal was completed on February 28, 2021.
Unit 3 Spentfuel ~ On-site On-site ransportation
pool  fransportation To common pool
'¥2013.10 Completion of removal of large rubble on the Reactor Building top floor container P
'¥2015.8 Completion of removal of the fuel-handling machine B within the spent fuel pool Unit 3 Reactor Building E h |:>
'¥2016.12 Completion of shielding on the Reactor Building top floor
'¥2017.1 Installation start of a cover for fuel removal 1
¥2019.4.15 Start of fuel removal <Unit 3 Cover for fuel removal (dome roof) 2019.2.21>
'¥2021.2.28 Fuel removal completed (566 assemblies)
All fuel assemblies from Unit 4 had In the Mid- and-Long-Term Roadmap, the Phase 1 target involved starting to remove fuel from inside
the spent fuel pool (SFP) of the 1st Unit within two years of completing Step 2 (by December 2013).
been removed by December 2014. On November 18, 2013, fuel removal from Unit 4, namely the first Unit, got underway and Phase 2 of the roadmap started.
On November 5, 2014, within a year of commencing fuel removal work, all 1,331 spent fuel assemblies
in the pool had been transferred. The transfer of the remaining non-irradiated fuel assemblies to the Unit 6 SFP was completed on
December 22, 2014. (two of the non-irradiated fuel assemblies were removed in advance in July 2012 for fuel checks)
This marks the completion of fuel removal from the Unit 4 Reactor Building.
Unit 4
'¥2011.11- 2012.7 Removal of rubble on the Reactor Building top floor <Unit 4 Cover for fuel removal>
'¥2012.4-2013.3 Ground improvement and foundation work
) Fuel removal
'¥2013.4-2013.7 Installation of external walls and roof panels
'¥2013.6-2013.10 Installation of overhead crane and fuel-handling machine
'¥2013.8-2013.10 Removal of rubble inside the reactor well and pool
'¥2013.11.18 Start of fuel removal
'¥2014.12.22 Fuel removal was completed (1533 assemblies)

*Part of the photo is corrected because it includes machine information refated to nuclear material protection.



A Work to

Reference 4,76
October 1, 2026

Milestones of the Mid- and-Long-Term Roadmap (major target processes)

Commencement of fuel debris retrieval from the first unit (Unit 2). Expanding the scale in stages (From September 10, 2024, trial fuel debris retrieval commenced)

Secretariat of the Team for
Countermeasures for Decommissioning,
Contaminated Water and Treated Water

Before removing fuel debris, investigations inside the Primary Containment Vessel (PCV) are conducted to inspect the conditions there, including locations of fuel debris.

Unit 1 Investigation overview

« In April 2015, a device having entered the inside of the PCV via a narrow
opening (bore:100 mm) collected information such as images and airborne
dose inside the PCV 1st floor.

+ In March 2017, an investigation using a self-propelled investigation device
was conducted to inspect the spreading of debris to the basement floor outside » o o

the pedestal, with images taken of the PCV bottom status for the first time. The + In January 2018, the conditions below the platform inside the pedestal were investigated.
conditions inside the PCV will continue to be examined, based on the imagery Based on the analytical results of images obtained in the investigation, deposits, probably
and dose data obtained.
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>Self-

investigation device

b\lnvestigation unit  (the 3rd time)
(Dosimeter +

underwater camera)
<Image of investigation>

PCV penetration to Worger:r’“e:]ccess 1st floor grating
be used in this benng
investigation ‘
(-100B penetration)

propétied PCV

Pedestal

Scope of this |
investigation

== : Assumed access route

Dosimeter and
|_underwater camera

«In February 2022, “the guide ring” was installed to facilitate the investigation.
From March 28, 2023, the investigation inside the pedestal by ROV-A2 started and
confirmed that a portion of the bar arrangement was exposed. Regarding the
soundness of the pedestal, based on the past earthquake resistant evaluation by
the International Research Institute for Nuclear Decommissioning (IRID), it was
evaluated that even though a portion of the pedestal was lost, there would be no
serious risk. However, as the present information is very limited, the investigation
will continue to acquire as much information as possible for continued evaluation.

Unit 1 PCV internal investigatioris‘au

Pedestal
opening

- : -
outsidethepedestal Jnside thelpedestall
.

% o N i v
T 3 2023703728 2
b B ; 16:42:44 *,

<Bar arrangement on the left side of the
tus inside the PCV (February 9)> pedestal opening>

Investigations
inside the
PCV

- Acquiring images

1st - Measuring the air temperature and dose rate
- Measuring the water level and temperature
(2012.10) - Sampling stagnant water

- Installing permanent monitoring instrumentation

Confirming the status of the PCV 1st floor
2nd - Acquiring images
(2015.4) - Measuring the air temperature and dose rate
: - Replacing permanent monitoring instrumentation

Confirming the status of the PCV 1st basement floor

- Acquiring images
3rd - Meqasurigg e dose raio
(2017.3) - Sampling deposit

- Replacing permanent monitoring instrumentation

Acquiring information inside PCV (inside/outside of the pedestal)
4th -“AAcqwrlr]g |n&ages.t thick d ling deposit

- Measuring deposit thickness and sampling deposi
(Fromi2022:2)1 Detectinggdep%sit debris, 3D mappingp 9 cep

Leakage points
from PCV

- PCV vent pipe vacuum break line bellows (identified in 2014.5)
- Sand cushion drain line (identified in 2013.11)

Unit 2 Investigation overview

« In January 2017, a camera was inserted from the PCV penetration to inspect the
conditions of the rail on which the robot traveled. The results of a series of investigations
confirmed some gratings had fallen and deformed as well as a quantity of deposit inside the
pedestal.

including fuel debris, were found at the bottom of the pedestal. Moreover, multiple parts
exceeding the surrounding deposits were also detected. We presumed that there were
multiple instances of fuel debris falling.

« In February 2019, an investigation touching the deposits at the bottom of the pedestal and
on the platform was conducted and confirmed that the pebble-shaped deposits, etc. could be
moved and that hard rock-like deosits’mgﬂt_could not be gripped may exist.

By A

Pedestal opening

Telescopic ¥
investigation device G A0 @ Platform

chine
Workers’ access
opening
. @Middle work
Panoramic image platiom

. o @Pedestal
visualization bottom

CRD replacement [ - : =
Pail Ny /IM,HI,]H
N

oy L Y

Platform upper
surface

Bottom of the pedestal (after being processed in

ic i isualizati Pedestal
panoramic image visualization) redestal

« In October 2020, a deposits contact investigation at the PCV penetration (X-6 penetration) was
conducted. This confirmed that deposits inside the penetration had not deformed and come unstuck.

Cable tray

<Conditions of deposits before and after contact>  <Work in front of the penetration>

+ From September 10, 2024, the end tool of the telescopic equipment passed through the isolation valve,
and the trial fuel debris retrieval commenced. On October 30, fuel debris was gripped with the end tool, on
November 2, the guide pipe was pulled off, and the telescopic equipment was stored in the enclosure. On
November 7, fuel debris was carried out from Fuel debris ~ * = Y \
the hatch on a side of the enclosure, and the
trial retrieval was completed.

A o
== =

< Enlarged

CRD replacement
ma

Unit 3 Investigation overview

« In October 2014, the conditions of X-53 penetration, which may be under water and
which is scheduled for use to investigate the inside of the PCV, were investigated via
remote-controlled ultrasonic test equipment. The results showed that the penetration was
not under water.

+ In October 2015, to confirm the conditions inside the PCV, an investigative device was
inserted into the PCV from X-53 penetration to obtain images, data on dosage and
temperature and sample stagnant water. No damage to the structure and walls inside the
PCV was identified and the water level was almost identical to estimated values. In
addition, the dose inside the PCV was confirmed to be lower than in other Units.

« In July 2017, the inside of the PCV was investigated using the underwater ROV
(remotely operated underwater vehicle) to inspect the inside of the pedestal. Analysis of
the imagery obtained in the investigation identified damage to multiple structures and the
supposed core internals.

+ Videos obtained in the investigation were reproduced in 3D. Based on the reproduced
images, the relative positions of the structures, such as the rotating platform slipping off

Investigation uri ! i i = <o the rail with a portion buried in deposits, were visually understood.

+ In March 2026, an investigation inside the PCV using ultra-small micro-drones was
conducted. Using the images obtained during the investigation, point cloud data was
generated and the dose rate was estimated.

T
POV peretaionused P\ l} l)
in the investigation 1% 4
(X-53 penetration) by
PCV penetralmn_/ R 5 8 \H I
(X-6 penetration). £ @ = —
CRD ral\_/.

Pedestal
Slot opening
Platform
Basement floor

Terminal block

CRD housing
supporting bracket

Below the CRD housing Around the platform Inside the pedestal

<Inside the pedestal>

Space of CRD housings

CROD guide tube <Micro-drone>

<Point cloud data inside the pedestal>

Unit 3 PCV internal investigation

Unit 2 PCV internal investigation Gripping fuel debris with the end tool  Collecting gripped fuel debris in the transportation box — _ _
- Acquiring images - Measuring the air temperature and dose
1st (2012.1) - Acquiring images - Measuring the air temperature Submerged ROV investigation 1st rate ]
(2015.10-12) - Measuring the water level and temperature
2nd (2012.3) - Confirming water surface - Measuring the water temperature - Measuring the dose rate ’ - Sampling stagnant water
Investigations - Installing permanent monitoring instrumentation (2015.12)
3d (2013.2 - 2014.6) - Acquiring images - Sampling stagnant water inside the PCV
Investigations ’ ) - Measuring water level - Installing permanent monitoring instrumentation Submerged ROV investigation 2nd | - Acquiring images
inside the PCV (2017.7) - Installing permanent monitoring instrumentation (2017.8)
4th (2017.1-2) - Acquiring images - Measuring the dose rate - Measuring the air temperature - - — — - -
Micro-drone investigation - Acquiring images - Generating point cloud data
5th (2018.1) - Acquiring images - Measuring the dose rate - Measuring the air temperature (2016.3) - Estimating the dose rate

- Acquiring images - Measuring the dose rate - Measuring the air temperature

éth (2019.2) - Determining characteristics of a portion of deposit

Leakage points

from PCV - Main steam pipe bellows (identified in 2014.5)

Leakage points

from PCV - No leakage from the torus chamber rooftop - No leakage from any internal/external surfaces of S/C

Evaluation of the location of fuel debris inside the reactor by measurement using muons
The evaluation confirmed that no large lump existed in the core area where fuel had been placed and that a portion of the

Evaluation of the location of fuel debris inside the reactor by measurement using muons

Confirmed that there was no large fuel in the reactor core. (2015.2-5)

Evaluation of the location of fuel debris inside the reactor by measurement using muons
The existence of high-density materials, which were considered to constitute fuel debris, was confirmed at the bottom of RPV and in the lower

part and outer periphery of the reactor core. It was assumed that a significant portion of fuel debris existed at the bottom of RPV. (2016.3-7)

fuel debris potentially existed at the bottom of the RPV. (2017.5-9)

Images are provided by the International Research Institute for Nuclear Decommissioning (IRID)
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Milestones of the Mid- and-Long-Term Roadmap (major target processes)

Eliminating temporary outdoor storage of rubble and others * Except for secondary waste of water treatment and materials for reuse or recycling (within FY2028)

Reference 5./6
October 1, 2026
Secretariat of the Team for

Countermeasures for Decommissioning,
Contaminated Water and Treated Water

2011 2012 2013 2014 2015 2016 ‘ 2017 ‘ 2018 2019 2020 ‘ 2021 ‘ 2022 2023 ‘ 2024 2025 2026~
*2016.3 Announcement of Storage Management Plan of Solid Waste (Ver. 1) *2018.6 Revision *2019.6 Revision %2020.7 Revision % 20217 Revision % 2023.2 Revision %*2023.11 Revision % 2023.12 Revision %2026.2 Revision
%2017.6 Revision |
'¥2020.9 Start of pre-work '¥2024.2 Start of operation
'¥2018.5 Operation start| Compaction Facility

<Oufine of soi-covered

Whole view of SoliCd Waste Incinerator

emporary sorage facity>

'¥2013.5 Installation work gets underway
Solid Waste Incinerator |

lectical room
<Solid Waste \ncinerawn‘
¥ 20129 Transfer sart ofubble o the soil-covered temporary sorage faciity
W2013.1 Start of volume reduction of timmed trees and storage in temporary storage tank A

Control room

storage facity Tank 3
| W 2015.6 Transfer sta

W 20147 Start of pre-work

9th Solid Waste Storage

| Extemalview ofsorage biling

9th Solid Waste Storage

Whole view of the soil-covered temporary

of rubble to the soil-covered temporary storage facilly (Tank 3)

¥ 2017.4 Start of pre-work

Exhaustgas coolor
‘Secondary canbusir

ncinerator

'¥2017.10 Installation work gets underway
Large Equipment Decontamination Facilty

W2016.8-11 Manual stop (due to pin-hole incidence)
20163 Operation start

Additional Solid Waste Incinerabr

Whole view of Solid Waste Incinerator
(Left: System A, right System B)
¥ 2018.2 Operafion start

Large Equipment Decontamination Facility

Exhaustgas cooler

‘Secondary cambusir

cineraor

'¥2019.6 Start of building construcion
1st Large Waste Storage

15t Large Waste Storage
Roof construction (from the inside)

Site of Volume Reffuction Facility 20225 Sertof operation ¥

: BuilCding C

BulldmgA

10th Solid Waste Storage

¥.2022.6 Detection of cracks at welding part (of secondary incinerator and stoker)
¥.2022.6 Operation suspension for inspection (water detect

'2022.10 Resumption of operation

720237 Replacement due to ground fault of Cooling Water Circulation Pump A
'¥2023.2 Repair of corrosion and thickness reduction inside casing detected during annual inspection

'¥2023.3-6 Cause investigation and response examination for rated load exceeding of stacker crane

d inside fly ash hopper)

'¥2023.10 Start of construction of Building 10-C| '¥2025.5 Start of operatic
'¥2023.6 Start of construction of Building 10-B. '¥2024.10 Start of operation of Building 10-8
'¥2023.3 Start of construction of Building 10-A 'V 2024.8 Start of operation of Building 10-A
10th Solid Waste Storage

'¥2023.3 Completion
(Seismic reinforcement work)

"W Suspension due to activation of fire alarm at Additional Solid Waste Incinerator building

n of Building 10-C

® Solid Waste Storage Management Plan for the Fukushima Daiichi Nuclear Power Station (Revision in February 2026)

Present status Note

Estimate for the

Status after a decade Note

Legend[]: Newly installed equipment

Container storagg
(tank pieces after

B — ey

Approx. 8,100 tanks

Treatment measures and others will be examined

Arc furnace example

Storage of rubble Present storage || next decade (or so) Ao and facility
rox.
and others Approx.490,000 m* | Approx 800,000 m? iicineration 290p800 m? St / t
)
- (as o 20263) o | Pre-treatment ) orage /managemen
Rubble (combustible), trimmed trees, used protective (%1) = Radioactive Waste Incinerator (=== \
coting | 77" ~" « | (A) S| 2 2 Abprox 10,0001 Solid Waste Storage Facility
...... | Approx 240,000 m3' * © g = | = . — (Storage capacity: approx. 280,000 m3)
T 0 > || S 2| 8 Additional Radioactive Waste . !
el 1 \ Slloll = Incinerator 1 i
' ! ! ! Solid Waste Storage Facility
1 1st—10th
, Approx. 70,000m? ! Abprox. 70,000 r#? (In operation)
--------------------- ! 1 1 |
1 | 1
1 | Approx. 160,000 m3 Additional Solid Waste Storage
Soil-covered temporary I 1 T ’ Faclllty 11th
—— : : VOl ume re du Ctl on I (*1) : : (Operation will start sequentially from FY2028)
! I (A)  (B)= P
I ' Compaction Facility \ ' .
: : : A;)pfOX. 40,000 n=|3 Image
+Approx. 180,000 m®1 > \ \ > To avoid storage capacity constraints,
e 111 1 | \ ; examination will proceed for the
,..-u d} T 1 | N i installation of additional Solid Waste
Contalfer storaée‘ : : Conerete crusher Metal cutter Storage Facility.
1 rox. 240,000 m®
: : (*1) kil $»|  Reuse will be examined
1
:Approx. 310,000 m3: (under consideration) > Spent Adsorption Vessel
Y : Temporary Storage Facility
! 1

1st Large Waste Storage Facility
(Operation will startin FY2026)

> ‘

To (B)

1

Note: Used protective clothing before incineration and BG-level concrete waste

for which treatment and reuse is decided at present are not included.

(*1) Items for which incineration, compaction, melting or reuse is difficult are stored directly in Solid Waste Storage without being

treated

(*2) As values less than 10,000 m? are rounded, they may not be consistent with the total of breakdown
(*3) In the estimate, approx. 210,000 m? of waste will be stored in Solid Waste Storage at the end of FY2028.

Construction status

2nd Large Waste Storage Facility
(Scheduled for completion in FY2031

o The exposure dose at the site boundaries will be reduced by aggregation to indoor storage and eliminating outdoor storage.
o The exposure dosage in exhaust gas from incinerators and at site boundaries is measured and announced on the website and others.
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Reference 6./6

October 1, 2026
While ensuring reliable exposure dose management for workers, sufficient personnel are secured. Moreover, while getting a handle on on-site needs, c Secretariat of the Team for
. i . . ountermeasures for Decommissioning,

the work environment and labor conditions are continuously improved.

Contaminated Water and Treated Water

Regarding the site-wide reduction in the radiation dose and prevention of contamination spreading, the radiation dose on site was reduced by removal of rubble, topsoil and facing.

Moreover, the operation was improved to use environmentally-improved areas as a Green Zone, within which workers are allowed to wear general work clothes and disposable dust-
protective masks which are less of a physical burden.

2011 2012 | 2013 2014 2015 2016 2017 2018 2019 ] 2020 | 2021 2022 | 2023 2024 2025 2026~
i | | ] | X
i i t
W From March 12,2011, in response to the increased airborne 'w From November 2018, from the west-side high-ground area, where Units 1-4 can be
fion of fve materials, i fons were viewed, visitors can see the site in their normal clothes without having to change.
issued to wear full-face masks throughout the Fukushima r
Daiichi NPS site, excluding the Main Ant-Earthquake w From May 2013, full-face mask unnecessary

Building and the rest house. areawas expanded sequentially.

W In June 2013, operation of the Access Control
Facility started near the main gate of the
Fukushima Daiichi NPS, to which duties
conducted at J-village were shifted, including

Visit by Prime Minister Ishiba to the Fukushima Daiichi NPS (2024.12.14)
switching protective equipmenton and off and o1y = (Left) thlsjizvcsa'm gaf rl]h:edseecsrv‘nmlssmnmg state at high ground from which whole view
distribution/collection of dosimeters. To help workers in the Fukushima Daiichi NPS precisels i " " N - "
External view of Access Control Facility ; v 4 the condiions of their ; fotal ny \F/Isll(( bﬁ'GOVSff‘"ﬁPL';gkUng"I’gjrqem'“’e fothe  Visit by Prime Minister Kishida to the Fukushima (Right) Encouragementfrom Prime Minister Ishiba
86 dose-rate monitors were installed by January 2015. ukushima Daichi NPS (2018.11.1) Daiichi NPS (2021.10.17)

These monitors allow workers to confirm on-site dose
rates attheir workplaces in real ime.

W In March 2015, the Fukushima revitalization meal service cen r opened.

W Alarge rest house for workers was established and its
operation commenced in May 2015.
Spaces in the large rest house are also installed for ofice
work and collective worker safety checks as well as taking rest.
In March 2016, a convenience store opened in the large rest
house. In April, the shower room went into operation.

<Travel survey results of major roads within the site>
Compared with the last fiscal year, no significant variation was identified.

<FY2024 4th Quarter> <FY2025 4th Quarter>
(Measuredin March 2025) (Measuredin Februafy2026)

W In February 2017, operation started at the Partner Companies’
Building next to the New Administration Office Building.

i i
W In May 2017, a heliport for emergency transport was installed
inside the Fukushima Daiichi NPS and went into operation.
Compared to the previous operation (at Koriyama Coast,
Futaba Town or Fukushima Daini NPS, relaying to a doctor
helicopter), a faster response is available for seriously ill
patients requiring treatment at external medical institutions.

L 5
Access Control Facility (2014.11.7)

Move in general worki
2016,

W In May 2013, areas excluding those around Unit w In May 2015, full-face mask unnecessary area W InMarch 2017, the G-zone areawas expanded (to

1-4, tank areas and rubble storage areas were set was expanded to cover about 90% of the site. cover 95% of the whole site).
fo full-face mask unnecessary areas. | i

{
T
1
|
{
|
1
t

'w In March 2016, based on the progress of measures to reduce
the environmental dosage on site, the site was categorized
into two zones: Highly contaminated area around Units 1-4
buildings, etc. and other areas where limited operation started
protective equipment according to each category.

gt foce sk necssary s

W In May 2018, within about 96% of the site, workers are allowed to wear light
equipmentsuch as general workwear and disposable dust-protective masks.

Pl mask cecessry e o oo
i asporsin o

Provided by Japan Space
Imagng Corp, (C)DigiaGiobe

W In August 2021, operation started while eliminating the need for
the DS2 mask during light work in G-zone outside the protection
areaaround Unit 1-4 (except for inside Units 5 and 6).
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Proide by v Space iwageg Corp. © DOt




